
RMS FORM 4267

QUALITY CONTROL REPORT-BUCKET/PIPELINE

CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

W91278-16-D-0110  0005 Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 5

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

08 Apr 2017 - Saturday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

DREDGE MISSOURI H (DIESEL-ELECTRIC) 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

28 0 4,000 0 0 31 0 4 35

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)STA. 1000+10 TO 997+85

DA #13E 6,855 6,855
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 30 0 20 50 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________45 47

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

17:00

00:00

1

0

23:30

00:00

NOAA

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 60 °F / 80 °F 10 10

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

400

225

0

225

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

2,880 0 5,250

8,130

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

6,855 6,232

0 0

6,855 6,232

1,305.71 1,187.05

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

2,298 0

0 0

108 0

MOB DATE DREDGE START DEMOB DATE

04/08/2017 04/08/2017

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

22 %

5 15

HANDLING PIPE LINES 0 0

HANDLING ANCHOR LINES 0 10

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 4 5

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 4 15

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

18 %

9 30
(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

5W91278-16-D-0110  0005

08 Apr 2017 - Saturday

Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C

NAME AND TYPE
DREDGE MISSOURI H (DIESEL-ELECTRIC)

DIESEL ASHLEY M 250 24:00

DIESEL CAPT. ARCHIE 500 24:00

DIESEL ARTHUR 500 24:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 14 30

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

14 30

24 0

60 %

QC NARRATIVE(S)

GENERAL COMMENTS
Dredging Procedure: Single swing per C.O.E.

Disposal Area: # 13E : Spill barge is 900' inside DA13E, swinging 800' arc.

14:30 = 0 % Time: PREPING TO INITIALLY START DREDGING @ STA. 1000+10 (MOBILE UPPER BAY CHANNEL)

04:15 = 70% TIME: SHIFT ANCHORS & PASS TRAFFIC.

100% Time: 05:15
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W91278-16-D-0110  0005 Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 6

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

09 Apr 2017 - Sunday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

DREDGE MISSOURI H (DIESEL-ELECTRIC) 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

28 0 4,000 0 0 31 0 4 35

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)STA. 997+85 to 992+85

DA #13E 16,296 23,151
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 30 0 20 50 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________45 47

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

06:00

00:00

1

0

23:30

00:00

NOAA

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 62 °F / 80 °F 10 15

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

400

500

225

725

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

1,900 0 5,250

7,150

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

16,296 14,819

6,855 6,232

23,151 21,051

1,164.00 1,058.50

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

2,922 0

0 0

10 0

MOB DATE DREDGE START DEMOB DATE

04/08/2017 04/08/2017

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

58 %

14 0

HANDLING PIPE LINES 1 0

HANDLING ANCHOR LINES 0 50

CLEARING PUMP AND PUMP LINES 0 20

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 7 10

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 9 20

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

39 %

23 20
(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

6W91278-16-D-0110  0005

09 Apr 2017 - Sunday

Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C

NAME AND TYPE
DREDGE MISSOURI H (DIESEL-ELECTRIC)

DIESEL ASHLEY M 250 24:00

DIESEL CAPT. ARCHIE 500 24:00

DIESEL ARTHUR 500 24:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 40

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 40

24 0

3 %

QC NARRATIVE(S)

GENERAL COMMENTS
Dredging Procedure: Single swing per C.O.E. (SPEND MORE TIME IN THE EAST TOE)

Disposal Area: # 13E : Spill barge is 900' inside DA13E, swinging 800' arc.

00:40 = 0 % TIME: CHANGING PONTOON GASKET.

09:20 = 70% TIME: SHIFT ANCHORS, PASS TRAFFIC, TAKING OUT PONTOONS, AND CLEANING CUTTER.

100% Time: 14:00
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W91278-16-D-0110  0005 Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 7

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

10 Apr 2017 - Monday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

DREDGE MISSOURI H (DIESEL-ELECTRIC) 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

28 0 4,000 0 0 31 0 4 35

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)STA. 992+85 to 986+85

DA #13E 19,555 42,706
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 30 0 20 50 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________45 47

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

21:00

00:00

1

0

01:00

00:00

NOAA

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 67 °F / 80 °F 10 10

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

400

600

725

1,325

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

2,080 0 7,000

9,080

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

19,555 17,777

23,151 21,051

42,706 38,828

1,091.44 992.20

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

3,940 0

0 0

10 0

MOB DATE DREDGE START DEMOB DATE

04/08/2017 04/08/2017

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

75 %

17 55

HANDLING PIPE LINES 2 35

HANDLING ANCHOR LINES 1 15

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 2 0

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 15

TOTAL NON-EFFECTIVE TIME 6 5

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

25 %

24 0
(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

7W91278-16-D-0110  0005

10 Apr 2017 - Monday

Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C

NAME AND TYPE
DREDGE MISSOURI H (DIESEL-ELECTRIC)

DIESEL ASHLEY M 250 24:00

DIESEL CAPT. ARCHIE 500 24:00

DIESEL ARTHUR 500 24:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 0

24 0

0 %

QC NARRATIVE(S)

GENERAL COMMENTS
Dredging Procedure: Single swing per C.O.E. (DROP THE LADDER 1/2' TO 50.5' + THE TIDE.

Disposal Area: # 13E : Spill barge is 2,200' inside DA13E @ STA. 22+00, swinging 800' arc.

00:00 = 0 % 

06:05 = 70% TIME: SHIFT ANCHORS, PASS TRAFFIC, TAKING OUT PONTOONS, AND ADDING 1,750' OF SUBLINE,(TO 
MOVE SPILL BARGE) & DRILLS.

100% Time: 17:55
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W91278-16-D-0110  0005 Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 8

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

11 Apr 2017 - Tuesday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

DREDGE MISSOURI H (DIESEL-ELECTRIC) 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

28 0 4,000 0 0 31 0 4 35

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)STA. 986+85 to 983+00

DA #13E 12,548 55,254
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 30 0 20 50 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________45 47

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

21:00

00:00

1

0

14:00

00:00

NOAA

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 65 °F / 84 °F 10 15 to 5

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

400

385

1,325

1,710

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

1,480 0 7,000

8,480

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

12,548 11,407

42,706 38,828

55,254 50,235

1,067.91 970.81

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

2,493 0

0 0

270 0

MOB DATE DREDGE START DEMOB DATE

04/08/2017 04/08/2017

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

49 %

11 45

HANDLING PIPE LINES 1 0

HANDLING ANCHOR LINES 0 10

CLEARING PUMP AND PUMP LINES 0 30

CLEARING CUTTER OR SUCTION HEAD 0 10

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 6 15

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 8 5

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

34 %

19 50
(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

8W91278-16-D-0110  0005

11 Apr 2017 - Tuesday

Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C

NAME AND TYPE
DREDGE MISSOURI H (DIESEL-ELECTRIC)

DIESEL ASHLEY M 250 24:00

DIESEL CAPT. ARCHIE 500 24:00

DIESEL ARTHUR 500 24:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 3 40

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 30

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

4 10

24 0

17 %

QC NARRATIVE(S)

GENERAL COMMENTS
Dredging Procedure: Single swing per C.O.E..

Disposal Area: # 13E : Spill barge is 2,200' inside DA13E @ STA. 22+00, swinging 800' arch. 

4:10 = 0% CHANGED PONTOON GASKET, AND FIXED COOLER FOR SPRING BEARING.

08:05 = 70% TIME: SHIFT ANCHORS, PASS TRAFFIC, TAKING OUT PONTOONS AND FLOATING LINE. 500', CLEANING 
PUMP AND CUTTER.

100% Time: 11:45.
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W91278-16-D-0110  0005 Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 9

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

12 Apr 2017 - Wednesday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

DREDGE MISSOURI H (DIESEL-ELECTRIC) 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

28 0 4,000 0 0 31 0 4 35

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)STA. 983+00 to 979+30

DA #13E 12,059 67,313
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 30 0 20 50 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________45 47

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

23:59

00:00

1

0

15:00

00:00

NOAA

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 64 °F / 76 °F 10 5 TO 10

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

400

370

1,710

2,080

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

1,480 0 7,000

8,480

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

12,059 10,963

55,254 50,235

67,313 61,198

1,139.43 1,035.87

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

3,076 0

0 0

324 0

MOB DATE DREDGE START DEMOB DATE

04/08/2017 04/08/2017

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

45 %

10 35

HANDLING PIPE LINES 0 0

HANDLING ANCHOR LINES 0 35

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 4 20

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 4 55

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

20 %

15 30
(CHARGEABLE TO COST OF WORK)
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RMS FORM 4267

QUALITY CONTROL REPORT-BUCKET/PIPELINE

CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

DREDGE
DATE

9W91278-16-D-0110  0005

12 Apr 2017 - Wednesday

Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C

NAME AND TYPE
DREDGE MISSOURI H (DIESEL-ELECTRIC)

DIESEL ASHLEY M 250 24:00

DIESEL CAPT. ARCHIE 500 24:00

DIESEL ARTHUR 500 24:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 8 30

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

8 30

24 0

35 %

QC NARRATIVE(S)

GENERAL COMMENTS
Dredging Procedure: Single swing per C.O.E..

Disposal Area: # 13E : Spill barge is 2,200' inside DA13E @ STA. 22+00, swinging 800' arch. 

8:30 = 0% CHANGED PONTOON GASKET,  FIXED COOLER FOR SPRING BEARING, WORKING ON SPRING BEARING.

4:55 = 70% TIME: SHIFT ANCHORS, AND  PASS TRAFFIC.

100% Time: 10:35.
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RMS FORM 4267

QUALITY CONTROL REPORT-BUCKET/PIPELINE

CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

W91278-16-D-0110  0005 Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 10

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

13 Apr 2017 - Thursday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

DREDGE MISSOURI H (DIESEL-ELECTRIC) 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

28 0 4,000 0 0 31 0 4 35

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)STA. 979+30 to 976+20

DA #13E 10,104 77,417
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 30 0 20 50 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________45 47

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

23:00

00:00

1

0

15:00

00:00

NOAA

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 67 °F / 76 °F 10 10TO 15

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

400

310

2,080

2,390

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

1,720 0 7,000

8,720

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

10,104 9,185

67,313 61,198

77,417 70,383

885.02 804.53

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

2,132 0

0 0

54 0

MOB DATE DREDGE START DEMOB DATE

04/08/2017 04/08/2017

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

47 %

11 25

HANDLING PIPE LINES 1 25

HANDLING ANCHOR LINES 0 30

CLEARING PUMP AND PUMP LINES 0 40

CLEARING CUTTER OR SUCTION HEAD 0 20

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 4 40

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 7 35

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

32 %

19 0
(CHARGEABLE TO COST OF WORK)
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RMS FORM 4267

QUALITY CONTROL REPORT-BUCKET/PIPELINE

CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

DREDGE
DATE

10W91278-16-D-0110  0005

13 Apr 2017 - Thursday

Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C

NAME AND TYPE
DREDGE MISSOURI H (DIESEL-ELECTRIC)

DIESEL ASHLEY M 250 24:00

DIESEL CAPT. ARCHIE 500 24:00

DIESEL ARTHUR 500 24:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 5 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

5 0

24 0

21 %

QC NARRATIVE(S)

GENERAL COMMENTS
Dredging Procedure: Single swing per C.O.E..

Disposal Area: # 13E : Spill barge is 2,300' inside DA13E @ STA. 22+00, swinging 800' arch. 

0% = (05:00) CONTINUE WORKING ON THRUST BEARING.
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RMS FORM 4267

QUALITY CONTROL REPORT-BUCKET/PIPELINE

CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

W91278-16-D-0110  0005 Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 11

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

14 Apr 2017 - Friday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

DREDGE MISSOURI H (DIESEL-ELECTRIC) 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

28 0 4,000 0 0 31 0 4 35

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)STA. 976+20 to 974+20

DA #13E 6,519 83,936
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 30 0 20 50 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________45 47

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

00:00

00:00

1

0

08:00

00:00

NOAA

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 66 °F / 79 °F 10 10

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

400

200

2,390

2,590

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

1,720 0 5,000

6,720

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

6,519 5,926

77,417 70,383

83,936 76,309

1,203.51 1,094.03

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

1,804 0

0 0

10 0

MOB DATE DREDGE START DEMOB DATE

04/08/2017 04/08/2017

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

23 %

5 25

HANDLING PIPE LINES 0 0

HANDLING ANCHOR LINES 0 30

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 1 40

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 2 10

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

9 %

7 35
(CHARGEABLE TO COST OF WORK)
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RMS FORM 4267

QUALITY CONTROL REPORT-BUCKET/PIPELINE

CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

DREDGE
DATE

11W91278-16-D-0110  0005

14 Apr 2017 - Friday

Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C

NAME AND TYPE
DREDGE MISSOURI H (DIESEL-ELECTRIC)

DIESEL ASHLEY M 250 24:00

DIESEL CAPT. ARCHIE 500 24:00

DIESEL ARTHUR 500 24:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 16 25

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

16 25

24 0

68 %

QC NARRATIVE(S)

GENERAL COMMENTS
Dredging Procedure: Single swing per C.O.E..

Disposal Area: # 13E : Spill barge is 2,300' inside DA13E @ STA. 22+00, swinging 800' arc. 

0% = (16:25) REPLACE THRUST BEARING.

*REPAIRS TO DREDGE MAY TAKE AN ADDITIONAL 48 TO 72 HOURS.
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RMS FORM 4267

QUALITY CONTROL REPORT-BUCKET/PIPELINE

CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

W91278-16-D-0110  0005 Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 12

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

15 Apr 2017 - Saturday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

DREDGE MISSOURI H (DIESEL-ELECTRIC) 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

28 0 4,000 0 0 27 0 4 31

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)STA.  974+20

DA #13E 0 83,936
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 30 0 20 50 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________45 47

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

00:00

00:00

0

0

00:00

00:00

NOAA

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 68 °F / 78 °F 10 10

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

400

0

2,590

2,590

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

1,720 0 5,000

6,720

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

0 0

83,936 76,309

83,936 76,309

N/A N/A

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

300 0

0 0

10 0

MOB DATE DREDGE START DEMOB DATE

04/08/2017 04/08/2017

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

0 %

0 0

HANDLING PIPE LINES 0 0

HANDLING ANCHOR LINES 0 0

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 0

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 0 0

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

0 %

0 0
(CHARGEABLE TO COST OF WORK)
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RMS FORM 4267

QUALITY CONTROL REPORT-BUCKET/PIPELINE

CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

DREDGE
DATE

12W91278-16-D-0110  0005

15 Apr 2017 - Saturday

Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C

NAME AND TYPE
DREDGE MISSOURI H (DIESEL-ELECTRIC)

DIESEL ASHLEY M 250 24:00

DIESEL CAPT. ARCHIE 500 24:00

DIESEL ARTHUR 500 24:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 24 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

24 0

24 0

100 %

QC NARRATIVE(S)

GENERAL COMMENTS
Dredging Procedure: The dredge is down due mechanical issue.

Disposal Area: # 13E :  was move to fleeting area. 

0% = ( 24:00) REPLACE THRUST BEARING.

*REPAIRS TO DREDGE MAY TAKE AN ADDITIONAL 48 TO 72 HOURS.
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RMS FORM 4267

QUALITY CONTROL REPORT-BUCKET/PIPELINE

CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

W91278-16-D-0110  0005 Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 13

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

16 Apr 2017 - Sunday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

DREDGE MISSOURI H (DIESEL-ELECTRIC) 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

28 0 4,000 0 0 27 0 4 31

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)STA.  974+20

DA #13E 0 83,936
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 30 0 20 50 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________45 47

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

00:00

00:00

0

0

00:00

00:00

NOAA

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 66 °F / 78 °F 10 10

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

400

0

2,590

2,590

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

1,720 0 5,000

6,720

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

0 0

83,936 76,309

83,936 76,309

N/A N/A

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

1,078 0

0 0

10 0

MOB DATE DREDGE START DEMOB DATE

04/08/2017 04/08/2017

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

0 %

0 0

HANDLING PIPE LINES 0 0

HANDLING ANCHOR LINES 0 0

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 0

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 0 0

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

0 %

0 0
(CHARGEABLE TO COST OF WORK)
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RMS FORM 4267

QUALITY CONTROL REPORT-BUCKET/PIPELINE

CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

DREDGE
DATE

13W91278-16-D-0110  0005

16 Apr 2017 - Sunday

Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C

NAME AND TYPE
DREDGE MISSOURI H (DIESEL-ELECTRIC)

DIESEL ASHLEY M 250 24:00

DIESEL CAPT. ARCHIE 500 24:00

DIESEL ARTHUR 500 24:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 24 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

24 0

24 0

100 %

QC NARRATIVE(S)

GENERAL COMMENTS
Dredging Procedure:  THE DREDGE IS DOWN DUE MECHANICAL ISSUE.

Disposal Area: # 13E :  IS LOCATED IN THE FLEETING AREA DUE TO DOWN TIME. 

0% = ( 24:00) REPLACE THRUST BEARING.

*REPAIRS TO DREDGE MAY TAKE AN ADDITIONAL 48 TO 72 HOURS.
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QUALITY CONTROL REPORT-BUCKET/PIPELINE

CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

W91278-16-D-0110  0005 Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 14

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

17 Apr 2017 - Monday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

DREDGE MISSOURI H (DIESEL-ELECTRIC) 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

28 0 4,000 0 0 27 0 4 31

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)STA.  974+20

DA #13E 0 83,936
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 30 0 20 50 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________45 47

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

00:00

00:00

0

0

00:00

00:00

NOAA

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 68 °F / 81 °F 10 10

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

400

0

2,590

2,590

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

1,720 0 5,000

6,720

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

0 0

83,936 76,309

83,936 76,309

N/A N/A

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

924 0

0 0

10 0

MOB DATE DREDGE START DEMOB DATE

04/08/2017 04/08/2017

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

0 %

0 0

HANDLING PIPE LINES 0 0

HANDLING ANCHOR LINES 0 0

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 0

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 0 0

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

0 %

0 0
(CHARGEABLE TO COST OF WORK)
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RMS FORM 4267

QUALITY CONTROL REPORT-BUCKET/PIPELINE

CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

DREDGE
DATE

14W91278-16-D-0110  0005

17 Apr 2017 - Monday

Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C

NAME AND TYPE
DREDGE MISSOURI H (DIESEL-ELECTRIC)

DIESEL ASHLEY M 250 24:00

DIESEL CAPT. ARCHIE 500 24:00

DIESEL ARTHUR 500 24:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 24 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

24 0

24 0

100 %

QC NARRATIVE(S)

GENERAL COMMENTS
Dredging Procedure:  THE DREDGE IS DOWN DUE MECHANICAL ISSUE.

Disposal Area: # 13E :  IS LOCATED IN THE FLEETING AREA DUE TO DOWN TIME. 

0% = ( 24:00) REPLACE THRUST BEARING.

*REPAIRS TO DREDGE MAY TAKE AN ADDITIONAL 48 TO 72 HOURS.
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QUALITY CONTROL REPORT-BUCKET/PIPELINE

CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

W91278-16-D-0110  0005 Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 15

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

18 Apr 2017 - Tuesday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

DREDGE MISSOURI H (DIESEL-ELECTRIC) 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

28 0 4,000 0 0 27 0 4 31

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)STA.  974+20

DA #13E 0 83,936
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 30 0 20 50 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________45 47

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

00:00

00:00

0

0

00:00

00:00

NOAA

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 64 °F / 81 °F 10 10

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

400

0

2,590

2,590

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

1,720 0 5,000

6,720

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

0 0

83,936 76,309

83,936 76,309

N/A N/A

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

104 0

0 0

64 0

MOB DATE DREDGE START DEMOB DATE

04/08/2017 04/08/2017

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

0 %

0 0

HANDLING PIPE LINES 0 0

HANDLING ANCHOR LINES 0 0

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 0

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 0 0

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

0 %

0 0
(CHARGEABLE TO COST OF WORK)
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RMS FORM 4267

QUALITY CONTROL REPORT-BUCKET/PIPELINE

CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

DREDGE
DATE

15W91278-16-D-0110  0005

18 Apr 2017 - Tuesday

Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C

NAME AND TYPE
DREDGE MISSOURI H (DIESEL-ELECTRIC)

DIESEL ASHLEY M 250 24:00

DIESEL CAPT. ARCHIE 500 24:00

DIESEL ARTHUR 500 24:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 24 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

24 0

24 0

100 %

QC NARRATIVE(S)

GENERAL COMMENTS
Dredging Procedure:  THE DREDGE IS DOWN DUE MECHANICAL ISSUE.

Disposal Area: # 13E :  IS LOCATED IN THE FLEETING AREA DUE TO DOWN TIME. 

0% = ( 24:00) REPLACE THRUST BEARING.

Page 22 of 236



RMS FORM 4267

QUALITY CONTROL REPORT-BUCKET/PIPELINE

CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

W91278-16-D-0110  0005 Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 16

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

19 Apr 2017 - Wednesday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

DREDGE MISSOURI H (DIESEL-ELECTRIC) 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

28 0 4,000 0 0 27 0 4 31

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)STA.  974+20 to 972+65

DA #13E 5,052 88,988
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 30 0 20 50 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________45 47

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

1

0

23:59

00:00

2

0

19:00

00:00

NOAA

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 67 °F / 83 °F 10 10

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

400

155

2,590

2,745

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

2,700 0 5,000

7,700

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

5,052 4,593

83,936 76,309

88,988 80,902

1,063.58 966.95

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

1,449 0

0 0

10 0

MOB DATE DREDGE START DEMOB DATE

04/08/2017 04/08/2017

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

20 %

4 45

HANDLING PIPE LINES 0 0

HANDLING ANCHOR LINES 0 0

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 0

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 0 0

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

0 %

4 45
(CHARGEABLE TO COST OF WORK)

Page 23 of 236



RMS FORM 4267

QUALITY CONTROL REPORT-BUCKET/PIPELINE

CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

DREDGE
DATE

16W91278-16-D-0110  0005

19 Apr 2017 - Wednesday

Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C

NAME AND TYPE
DREDGE MISSOURI H (DIESEL-ELECTRIC)

DIESEL ASHLEY M 250 24:00

DIESEL CAPT. ARCHIE 500 24:00

DIESEL ARTHUR 500 24:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 19 15

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

19 15

24 0

80 %

QC NARRATIVE(S)

GENERAL COMMENTS
Dredging Procedure:  THE DREDGE WAS DOWN 19:15 DUE MECHANICAL REPAIR (THRUST BEARING).

Disposal Area: # 13E :  IS LOCATED 2200' INSIDE DA # 13E (CELLS 17 AND 10).
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QUALITY CONTROL REPORT-BUCKET/PIPELINE

CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

W91278-16-D-0110  0005 Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 17

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

20 Apr 2017 - Thursday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

DREDGE MISSOURI H (DIESEL-ELECTRIC) 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

28 0 4,000 0 0 27 0 4 31

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)STA.  972+65 to 967+95

DA #13E 15,318 104,306
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 30 0 20 50 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________45 47

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

04:00

00:00

2

0

17:00

00:00

NOAA

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 67 °F / 84 °F 10 10

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

400

470

2,745

3,215

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

2,700 0 5,000

7,700

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

15,318 13,925

88,988 80,902

104,306 94,827

1,009.98 918.13

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

2,618 0

0 0

108 0

MOB DATE DREDGE START DEMOB DATE

04/08/2017 04/08/2017

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

63 %

15 10

HANDLING PIPE LINES 0 0

HANDLING ANCHOR LINES 0 30

CLEARING PUMP AND PUMP LINES 0 20

CLEARING CUTTER OR SUCTION HEAD 0 5

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 7 55

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 8 50

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

37 %

24 0
(CHARGEABLE TO COST OF WORK)
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QUALITY CONTROL REPORT-BUCKET/PIPELINE

CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

DREDGE
DATE

17W91278-16-D-0110  0005

20 Apr 2017 - Thursday

Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C

NAME AND TYPE
DREDGE MISSOURI H (DIESEL-ELECTRIC)

DIESEL ASHLEY M 250 24:00

DIESEL CAPT. ARCHIE 500 24:00

DIESEL ARTHUR 500 24:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 0

24 0

0 %

QC NARRATIVE(S)

GENERAL COMMENTS
Dredging Procedure:  THE DREDGE IS SINGLE SWINGING IN THE CHANNEL. ( NORTHBOUND )

Disposal Area: # 13E :  IS LOCATED 2200' INSIDE DA # 13E (CELLS 17 AND 10).
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QUALITY CONTROL REPORT-BUCKET/PIPELINE

CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

W91278-16-D-0110  0005 Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 18

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

21 Apr 2017 - Friday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

DREDGE MISSOURI H (DIESEL-ELECTRIC) 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

28 0 4,000 0 0 27 0 4 31

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)STA.  967+95 to 964+25

DA #13E 12,059 116,365
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 30 0 20 50 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________45 47

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

04:00

00:00

2

0

18:00

00:00

NOAA

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 68 °F / 82 °F 10 15

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

400

370

3,215

3,585

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

2,930 0 5,000

7,930

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

12,059 10,963

104,306 94,827

116,365 105,790

921.71 837.94

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

3,146 0

0 0

0 0

MOB DATE DREDGE START DEMOB DATE

04/08/2017 04/08/2017

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

55 %

13 5

HANDLING PIPE LINES 2 15

HANDLING ANCHOR LINES 0 20

CLEARING PUMP AND PUMP LINES 1 0

CLEARING CUTTER OR SUCTION HEAD 0 20

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 6 15

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 10 10

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

42 %

23 15
(CHARGEABLE TO COST OF WORK)
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QUALITY CONTROL REPORT-BUCKET/PIPELINE

CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

DREDGE
DATE

18W91278-16-D-0110  0005

21 Apr 2017 - Friday

Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C

NAME AND TYPE
DREDGE MISSOURI H (DIESEL-ELECTRIC)

DIESEL ASHLEY M 250 24:00

DIESEL CAPT. ARCHIE 500 24:00

DIESEL ARTHUR 500 24:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 45

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 45

24 0

3 %

QC NARRATIVE(S)

GENERAL COMMENTS
Dredging Procedure:  THE DREDGE IS SINGLE SWINGING IN THE CHANNEL. ( NORTHBOUND )

Disposal Area: # 13E :  IS LOCATED 2,800' INSIDE DA # 13E (CELLS 10 AND 11).

SPILL BARGE WAS MOVED IN D.A. 13E AFTER ADDING 8 PONTOONS BEHIND THE SPILLBARGE.
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QUALITY CONTROL REPORT-BUCKET/PIPELINE

CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

W91278-16-D-0110  0005 Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 19

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

22 Apr 2017 - Saturday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

DREDGE MISSOURI H (DIESEL-ELECTRIC) 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

28 0 4,000 0 0 27 0 4 31

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)STA.  964+25 to 959+05

DA #13E 16,948 133,313
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 30 0 20 50 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________45 47

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

1

0

05:00

00:00

2

0

23:59

00:00

NOAA

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 63 °F / 81 °F 10 15

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

400

520

3,585

4,105

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

2,930 0 5,000

7,930

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

16,948 15,407

116,365 105,790

133,313 121,197

1,032.37 938.50

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

3,952 0

0 0

10 0

MOB DATE DREDGE START DEMOB DATE

04/08/2017 04/08/2017

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

68 %

16 25

HANDLING PIPE LINES 0 0

HANDLING ANCHOR LINES 0 30

CLEARING PUMP AND PUMP LINES 1 30

CLEARING CUTTER OR SUCTION HEAD 0 30

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 5 5

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 7 35

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

32 %

24 0
(CHARGEABLE TO COST OF WORK)
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QUALITY CONTROL REPORT-BUCKET/PIPELINE

CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

DREDGE
DATE

19W91278-16-D-0110  0005

22 Apr 2017 - Saturday

Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C

NAME AND TYPE
DREDGE MISSOURI H (DIESEL-ELECTRIC)

DIESEL ASHLEY M 250 24:00

DIESEL CAPT. ARCHIE 500 24:00

DIESEL ARTHUR 500 24:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 0

24 0

0 %

QC NARRATIVE(S)

GENERAL COMMENTS
Dredging Procedure:  THE DREDGE IS SINGLE SWINGING IN THE CHANNEL. ( NORTHBOUND )

Disposal Area: # 13E : THE SPILL BARGE  IS LOCATED 2,800' INSIDE DA # 13E (CELLS 10 AND 11).

CHECK SURVEYS WERE RAN FROM STATIONS 972+00 TO 968+00. SHOW GOOD DEPTHS (-49').
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CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

W91278-16-D-0110  0005 Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 20

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

23 Apr 2017 - Sunday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

DREDGE MISSOURI H (DIESEL-ELECTRIC) 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

28 0 4,000 0 0 27 0 4 31

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)STA.  959+05 to 955+45

DA #13E 11,733 145,046
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 30 0 20 50 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________45 47

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

09:00

00:00

2

0

23:59

00:00

NOAA

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused Non-Critical Delay 59 °F / 73 °F 10 30

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

400

360

4,105

4,465

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

3,180 0 5,000

8,180

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

11,733 10,666

133,313 121,197

145,046 131,863

926.29 842.05

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

3,174 0

0 0

54 0

MOB DATE DREDGE START DEMOB DATE

04/08/2017 04/08/2017

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

53 %

12 40

HANDLING PIPE LINES 0 30

HANDLING ANCHOR LINES 0 40

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 4 40

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 5 30

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 11 20

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

47 %

24 0
(CHARGEABLE TO COST OF WORK)
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QUALITY CONTROL REPORT-BUCKET/PIPELINE

CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

DREDGE
DATE

20W91278-16-D-0110  0005

23 Apr 2017 - Sunday

Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C

NAME AND TYPE
DREDGE MISSOURI H (DIESEL-ELECTRIC)

DIESEL ASHLEY M 250 24:00

DIESEL CAPT. ARCHIE 500 24:00

DIESEL ARTHUR 500 24:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 0

24 0

0 %

QC NARRATIVE(S)

GENERAL COMMENTS
Dredging Procedure:  THE DREDGE IS SINGLE SWINGING IN THE CHANNEL. ( NORTHBOUND )

Disposal Area: # 13E : THE SPILL BARGE  IS LOCATED 2,800' INSIDE DA # 13E (CELLS 10 AND 11).

THE DREDGE HAD 4:40 OF 70% MISC. DUE TO HIGH WINDS AND ROUGH SEAS. @ 1:00 TO 1:35 THEN AGAIN @ 19:55 
TO 24:00.
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QUALITY CONTROL REPORT-BUCKET/PIPELINE

CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

W91278-16-D-0110  0005 Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 21

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

24 Apr 2017 - Monday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

DREDGE MISSOURI H (DIESEL-ELECTRIC) 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

28 0 4,000 0 0 27 0 4 31

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)STA.  955+45 to 953+33

DA #13E 10,364 155,410
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 30 0 20 50 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________45 47

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

18:00

00:00

1

0

10:00

00:00

NOAA

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused Non-Critical Delay 62 °F / 76 °F 10 30

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

400

212

4,465

4,677

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

3,340 0 6,000

9,340

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

10,364 9,422

145,046 131,863

155,410 141,285

1,535.41 1,395.85

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

1,646 0

0 0

0 0

MOB DATE DREDGE START DEMOB DATE

04/08/2017 04/08/2017

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

28 %

6 45

HANDLING PIPE LINES 2 50

HANDLING ANCHOR LINES 0 10

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 1 15

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 7 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 5 15

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 16 30

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

69 %

23 15
(CHARGEABLE TO COST OF WORK)
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QUALITY CONTROL REPORT-BUCKET/PIPELINE

CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

DREDGE
DATE

21W91278-16-D-0110  0005

24 Apr 2017 - Monday

Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C

NAME AND TYPE
DREDGE MISSOURI H (DIESEL-ELECTRIC)

DIESEL ASHLEY M 250 24:00

DIESEL CAPT. ARCHIE 500 24:00

DIESEL ARTHUR 500 24:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 45

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 45

24 0

3 %

QC NARRATIVE(S)

GENERAL COMMENTS
Dredging Procedure:  THE DREDGE IS SINGLE SWINGING IN THE CHANNEL. ( NORTHBOUND )

Disposal Area: # 13E : THE SPILL BARGE  IS LOCATED 3,800' INSIDE DA # 13E (CELLS 18 AND 25).

NO SURVEYS WERE RAN DUE TO HIGH WINDS AND ROUGH SEAS.
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QUALITY CONTROL REPORT-BUCKET/PIPELINE

CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

W91278-16-D-0110  0005 Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 22

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

25 Apr 2017 - Tuesday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

DREDGE MISSOURI H (DIESEL-ELECTRIC) 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

28 0 4,000 0 0 27 0 4 31

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)STA.  953+33 to 947+90

DA #13E 26,546 181,956
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 30 0 20 50 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________45 47

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

19:00

00:00

1

0

03:00

00:00

NOAA

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 57 °F / 80 °F 10 10

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

400

543

4,677

5,220

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

3,340 0 6,000

9,340

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

26,546 24,133

155,410 141,285

181,956 165,418

1,712.65 1,556.97

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

3,648 0

0 0

0 0

MOB DATE DREDGE START DEMOB DATE

04/08/2017 04/08/2017

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

64 %

15 30

HANDLING PIPE LINES 3 0

HANDLING ANCHOR LINES 0 40

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 1 5

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 4 45

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

20 %

20 15
(CHARGEABLE TO COST OF WORK)
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QUALITY CONTROL REPORT-BUCKET/PIPELINE

CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

DREDGE
DATE

22W91278-16-D-0110  0005

25 Apr 2017 - Tuesday

Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C

NAME AND TYPE
DREDGE MISSOURI H (DIESEL-ELECTRIC)

DIESEL ASHLEY M 250 24:00

DIESEL CAPT. ARCHIE 500 24:00

DIESEL ARTHUR 500 24:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 3 15

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 30

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

3 45

24 0

16 %

QC NARRATIVE(S)

GENERAL COMMENTS
Dredging Procedure:  THE DREDGE IS SINGLE SWINGING IN THE CHANNEL. ( NORTHBOUND )

Disposal Area: # 13E : THE SPILL BARGE  IS LOCATED 3,800' INSIDE DA # 13E (CELLS 18 AND 25).

AD FINALS WERE RAN FROM STATIONS 980+00 TO 960+00 IN THE CHANNEL, AND ALSO BD SURVEYS WERE RAN 
FROM STATIONS 1000+00 TO 1040+00 IN THE CHANNEL.
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CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

W91278-16-D-0110  0005 Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 23

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

26 Apr 2017 - Wednesday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

DREDGE MISSOURI H (DIESEL-ELECTRIC) 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

28 0 4,000 0 0 27 0 4 31

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)STA.  947+90 to 944+00

DA #13E 19,066 201,022
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 30 0 20 50 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________45 47

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

1

0

09:00

00:00

2

0

11:00

00:00

NOAA

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused Non-Critical Delay 65 °F / 84 °F 10 15

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

400

390

5,220

5,610

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

3,100 0 2,000

5,100

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

19,066 17,333

181,956 165,418

201,022 182,751

1,421.07 1,291.90

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

2,546 0

0 0

0 0

MOB DATE DREDGE START DEMOB DATE

04/08/2017 04/08/2017

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

56 %

13 25

HANDLING PIPE LINES 0 30

HANDLING ANCHOR LINES 0 25

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 4 20

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 5 20

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 10 35

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

44 %

24 0
(CHARGEABLE TO COST OF WORK)
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QUALITY CONTROL REPORT-BUCKET/PIPELINE

CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

DREDGE
DATE

23W91278-16-D-0110  0005

26 Apr 2017 - Wednesday

Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C

NAME AND TYPE
DREDGE MISSOURI H (DIESEL-ELECTRIC)

DIESEL ASHLEY M 250 24:00

DIESEL CAPT. ARCHIE 500 24:00

DIESEL ARTHUR 500 24:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 0

24 0

0 %

QC NARRATIVE(S)

GENERAL COMMENTS
Dredging Procedure:  THE DREDGE IS SINGLE SWINGING IN THE CHANNEL. ( NORTHBOUND )

Disposal Area: # 13E : THE SPILL BARGE  IS LOCATED 3,800' INSIDE DA # 13E (CELLS 18 AND 25).

DREDGE PUMPED WATER DUE TO HIGH WINDS AND ROUGH SEAS, @ 19:40.
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W91278-16-D-0110  0005 Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 24

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

27 Apr 2017 - Thursday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

DREDGE MISSOURI H (DIESEL-ELECTRIC) 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

28 0 4,000 0 0 30 0 4 34

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)STA.  944+00 to 942+20

DA #13E 8,800 209,822
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 30 0 20 50 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________45 47

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

1

0

09:00

00:00

2

0

11:00

00:00

NOAA

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused Non-Critical Delay 68 °F / 83 °F 10 15

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

400

180

5,610

5,790

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

2,340 0 4,000

6,340

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

8,800 8,000

201,022 182,751

209,822 190,751

1,427.03 1,297.30

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

3,072 0

0 0

54 0

MOB DATE DREDGE START DEMOB DATE

04/08/2017 04/08/2017

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

26 %

6 10

HANDLING PIPE LINES 0 30

HANDLING ANCHOR LINES 0 15

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 12 45

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 3 25

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 16 55

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

70 %

23 5
(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

24W91278-16-D-0110  0005

27 Apr 2017 - Thursday

Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C

NAME AND TYPE
DREDGE MISSOURI H (DIESEL-ELECTRIC)

DIESEL ASHLEY M 250 24:00

DIESEL CAPT. ARCHIE 500 24:00

DIESEL ARTHUR 500 24:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 30

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 25

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 55

24 0

4 %

QC NARRATIVE(S)

GENERAL COMMENTS
Dredging Procedure:  THE DREDGE IS SINGLE SWINGING IN THE CHANNEL. ( NORTHBOUND )

Disposal Area: # 13E : THE SPILL BARGE  IS LOCATED 3,800' INSIDE DA # 13E (CELLS 18 AND 25).

DREDGE PUMPED WATER DUE TO HIGH WINDS AND ROUGH SEAS FROM 0:00 TO 12:45. ( CONTINUED )

BD SURVEYS WERE RAN IN D.A. 15 E FROM STATIONS 0+00 TO 34+00.
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W91278-16-D-0110  0005 Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 25

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

28 Apr 2017 - Friday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

DREDGE MISSOURI H (DIESEL-ELECTRIC) 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

28 0 4,000 0 0 30 0 4 34

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)STA.  942+20 to 939+75

DA #13E 11,977 221,799
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 30 0 20 50 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________45 47

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

00:00

00:00

1

0

04:00

00:00

NOAA

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused Non-Critical Delay 68 °F / 81 °F 10 20

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

400

245

5,790

6,035

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

2,340 0 4,000

6,340

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

11,977 10,888

209,822 190,751

221,799 201,639

1,996.17 1,814.67

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

2,566 0

0 0

0 0

MOB DATE DREDGE START DEMOB DATE

04/08/2017 04/08/2017

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

25 %

6 0

HANDLING PIPE LINES 0 0

HANDLING ANCHOR LINES 0 25

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 16 20

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 1 15

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 18 0

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

75 %

24 0
(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

25W91278-16-D-0110  0005

28 Apr 2017 - Friday

Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C

NAME AND TYPE
DREDGE MISSOURI H (DIESEL-ELECTRIC)

DIESEL ASHLEY M 250 24:00

DIESEL CAPT. ARCHIE 500 24:00

DIESEL ARTHUR 500 24:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 0

24 0

0 %

QC NARRATIVE(S)

GENERAL COMMENTS
Dredging Procedure:  THE DREDGE IS SINGLE SWINGING IN THE CHANNEL. ( NORTHBOUND )

Disposal Area: # 13E : THE SPILL BARGE  IS LOCATED 3,800' INSIDE DA # 13E (CELLS 18 AND 25).

DREDGE PUMPED WATER DUE TO HIGH WINDS AND ROUGH SEAS FROM 07:40 TO 24:00.
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W91278-16-D-0110  0005 Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 26

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

29 Apr 2017 - Saturday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

DREDGE MISSOURI H (DIESEL-ELECTRIC) 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

28 0 4,000 0 0 30 0 4 34

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)STA.  939+75 to 939+75

DA #13E 0 221,799
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 30 0 20 50 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________45 47

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

00:00

00:00

1

0

04:00

00:00

NOAA

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused Non-Critical Delay 69 °F / 84 °F 10 20

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

400

0

6,035

6,035

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

2,340 0 4,000

6,340

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

0 0

221,799 201,639

221,799 201,639

N/A N/A

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

2,472 0

0 0

0 0

MOB DATE DREDGE START DEMOB DATE

04/08/2017 04/08/2017

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

0 %

0 0

HANDLING PIPE LINES 0 0

HANDLING ANCHOR LINES 0 0

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 24 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 0

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 24 0

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

100 %

24 0
(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

26W91278-16-D-0110  0005

29 Apr 2017 - Saturday

Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C

NAME AND TYPE
DREDGE MISSOURI H (DIESEL-ELECTRIC)

DIESEL ASHLEY M 250 24:00

DIESEL CAPT. ARCHIE 500 24:00

DIESEL ARTHUR 500 24:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 0

24 0

0 %

QC NARRATIVE(S)

GENERAL COMMENTS
Dredging Procedure:  THE DREDGE IS SINGLE SWINGING IN THE CHANNEL. ( NORTHBOUND )

Disposal Area: # 13E : THE SPILL BARGE  IS LOCATED 3,800' INSIDE DA # 13E (CELLS 18 AND 25).

DREDGE PUMPED WATER DUE TO HIGH WINDS AND ROUGH SEAS FOR 24:00 HRS.
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W91278-16-D-0110  0005 Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 27

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

30 Apr 2017 - Sunday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

DREDGE MISSOURI H (DIESEL-ELECTRIC) 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

28 0 4,000 0 0 30 0 4 34

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)STA.  939+75 to 939+75

DA #13E 0 221,799
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 30 0 20 50 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________45 47

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

00:00

00:00

1

0

04:00

00:00

NOAA

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused Non-Critical Delay 67 °F / 82 °F 10 20

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

400

0

6,035

6,035

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

2,340 0 4,000

6,340

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

0 0

221,799 201,639

221,799 201,639

N/A N/A

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

426 0

0 0

0 0

MOB DATE DREDGE START DEMOB DATE

04/08/2017 04/08/2017

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

0 %

0 0

HANDLING PIPE LINES 0 0

HANDLING ANCHOR LINES 0 0

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 24 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 0

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 24 0

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

100 %

24 0
(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

27W91278-16-D-0110  0005

30 Apr 2017 - Sunday

Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C

NAME AND TYPE
DREDGE MISSOURI H (DIESEL-ELECTRIC)

DIESEL ASHLEY M 250 24:00

DIESEL CAPT. ARCHIE 500 24:00

DIESEL ARTHUR 500 24:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 0

24 0

0 %

QC NARRATIVE(S)

GENERAL COMMENTS
Dredging Procedure:  THE DREDGE IS SINGLE SWINGING IN THE CHANNEL. ( NORTHBOUND )

Disposal Area: # 13E : THE SPILL BARGE  IS LOCATED 3,800' INSIDE DA # 13E (CELLS 18 AND 25).

DREDGE PUMPED WATER DUE TO HIGH WINDS AND ROUGH SEAS FOR 24:00 HRS.
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W91278-16-D-0110  0005 Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 28

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

01 May 2017 - Monday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

DREDGE MISSOURI H (DIESEL-ELECTRIC) 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

28 0 4,000 0 0 30 0 4 34

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)939+75 to 939+60

#13E 733 222,532
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 20 0 20 60 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________44 47

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

1

0

23:55

00:00

1

0

21:00

00:00

NOAA

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused Critical Delay 68 °F / 79 °F 5 55 TO 10

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

400

15

6,035

6,050

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

2,590 0 5,000

7,590

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

733 666

221,799 201,639

222,532 202,305

2,199.00 1,998.00

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

1,511 0

0 0

10 0

MOB DATE DREDGE START DEMOB DATE

04/08/2017 04/08/2017

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

1 %

0 20

HANDLING PIPE LINES 0 0

HANDLING ANCHOR LINES 0 0

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 21 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 1 10

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 22 10

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

93 %

22 30
(CHARGEABLE TO COST OF WORK)
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CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

DREDGE
DATE

28W91278-16-D-0110  0005

01 May 2017 - Monday

Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C

NAME AND TYPE
DREDGE MISSOURI H (DIESEL-ELECTRIC)

DIESEL ASHLEY M 250 24:00

DIESEL CAPT. ARCHIE 500 24:00

DIESEL ARTHUR 500 24:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 1 30

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

1 30

24 0

6 %

QC NARRATIVE(S)

GENERAL COMMENTS
Dredging Procedure:  THE DREDGE IS SINGLE SWINGING IN THE CHANNEL. ( NORTHBOUND )

Disposal Area: # 13E : THE SPILL BARGE  IS LOCATED 3,800' INSIDE DA # 13E (CELLS 18 AND 25).

100 % TIME = 00:20

70 % TIME = 22:10 (PUMP WATER & PASSING TRAFFIC)

0 % TIME = 1:30 (REPLACE PONT. GASKETS)
.
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CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

W91278-16-D-0110  0005 Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 29

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

02 May 2017 - Tuesday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

DREDGE MISSOURI H (DIESEL-ELECTRIC) 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

28 0 4,000 0 0 30 0 4 34

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)939+60 to 935+70

#13E 19,066 241,598
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 20 0 20 60 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________44 47

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

02:00

00:00

2

0

15:00

00:00

NOAA

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 66 °F / 84 °F 5 10

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

400

390

6,050

6,440

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

2,390 0 5,000

7,390

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

19,066 17,333

222,532 202,305

241,598 219,638

1,860.10 1,691.02

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

2,780 0

0 0

10 0

MOB DATE DREDGE START DEMOB DATE

04/08/2017 04/08/2017

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

43 %

10 15

HANDLING PIPE LINES 1 20

HANDLING ANCHOR LINES 0 40

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 7 55

MISCELLANEOUS (EXPLAIN IN REMARKS) 1 50

TOTAL NON-EFFECTIVE TIME 11 45

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

49 %

22 0
(CHARGEABLE TO COST OF WORK)
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CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

DREDGE
DATE

29W91278-16-D-0110  0005

02 May 2017 - Tuesday

Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C

NAME AND TYPE
DREDGE MISSOURI H (DIESEL-ELECTRIC)

DIESEL ASHLEY M 250 24:00

DIESEL CAPT. ARCHIE 500 24:00

DIESEL ARTHUR 500 24:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 2 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

2 0

24 0

8 %

QC NARRATIVE(S)

GENERAL COMMENTS
Dredging Procedure:  THE DREDGE IS SINGLE SWINGING IN THE CHANNEL. ( NORTHBOUND )

Disposal Area: # 13E : THE SPILL BARGE  IS LOCATED 2600' INSIDE DA # 13E (CELL 18).

100 % TIME = 10:15

70 % TIME = 11:45 (PUMP WATER & PASSING TRAFFIC, MOVED SPILL BARGE, AND ADDED A RUBBER ELBOW.)

0 % TIME = 2:00 (REPLACE PONT. GASKETS, AND FIX SUBLINE FLANGE.)
.
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CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

W91278-16-D-0110  0005 Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 30

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

03 May 2017 - Wednesday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

DREDGE MISSOURI H (DIESEL-ELECTRIC) 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

28 0 4,000 0 0 26 0 4 30

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)Station 935+70 to 934+00

#13E 8,311 249,909
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 20 0 20 60 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________44 47

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

04:00

00:00

1

0

00:05

00:00

NOAA

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused Critical Delay 67 °F / 74 °F 5 25

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

400

170

6,440

6,610

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

2,830 0 5,000

7,830

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

8,311 7,555

241,598 219,638

249,909 227,193

1,534.34 1,394.77

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

1,492 0

0 0

10 0

MOB DATE DREDGE START DEMOB DATE

04/08/2017 04/08/2017

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

23 %

5 25

HANDLING PIPE LINES 1 25

HANDLING ANCHOR LINES 0 30

CLEARING PUMP AND PUMP LINES 1 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 8 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 2 40

MISCELLANEOUS (EXPLAIN IN REMARKS) 5 0

TOTAL NON-EFFECTIVE TIME 18 35

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

77 %

24 0
(CHARGEABLE TO COST OF WORK)
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CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

DREDGE
DATE

30W91278-16-D-0110  0005

03 May 2017 - Wednesday

Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C

NAME AND TYPE
DREDGE MISSOURI H (DIESEL-ELECTRIC)

DIESEL ASHLEY M 250 24:00

DIESEL CAPT. ARCHIE 500 24:00

DIESEL ARTHUR 500 24:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 0

24 0

0 %

QC NARRATIVE(S)

GENERAL COMMENTS
Dredging Procedure:  THE DREDGE IS SINGLE SWINGING IN THE CHANNEL. ( NORTHBOUND )

Disposal Area: # 13E : THE SPILL BARGE  IS LOCATED 2600' INSIDE DA # 13E (CELL 18)

*The dredge went down for weather at 10:00. The spill barge and all floating line has been moved to protected water.
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CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

W91278-16-D-0110  0005 Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 31

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

04 May 2017 - Thursday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

DREDGE MISSOURI H (DIESEL-ELECTRIC) 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

28 0 4,000 0 0 25 0 4 29

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)Dredge moved to 1055+43

#16E 0 249,909
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 20 0 20 60 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________44 47

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

00:00

00:00

0

0

00:00

00:00

NOAA

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused Critical Delay 56 °F / 71 °F 5 35

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

400

0

6,610

6,610

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

0 0 5,000

5,000

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

0 0

249,909 227,193

249,909 227,193

N/A N/A

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

616 0

0 0

10 0

MOB DATE DREDGE START DEMOB DATE

04/08/2017 04/08/2017

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

0 %

0 0

HANDLING PIPE LINES 0 0

HANDLING ANCHOR LINES 0 0

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 24 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 0

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 24 0

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

100 %

24 0
(CHARGEABLE TO COST OF WORK)

Page 53 of 236



RMS FORM 4267

QUALITY CONTROL REPORT-BUCKET/PIPELINE

CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

DREDGE
DATE

31W91278-16-D-0110  0005

04 May 2017 - Thursday

Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C

NAME AND TYPE
DREDGE MISSOURI H (DIESEL-ELECTRIC)

DIESEL ASHLEY M 250 24:00

DIESEL CAPT. ARCHIE 500 24:00

DIESEL ARTHUR 500 24:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 0

24 0

0 %

QC NARRATIVE(S)

GENERAL COMMENTS
Dredging Procedure:  The dredge is down for weather.

Disposal Area: # 16E :The spill barge and pipeline have not yet been moved into the disposal area.
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CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

W91278-16-D-0110  0005 Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 32

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

05 May 2017 - Friday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

DREDGE MISSOURI H (DIESEL-ELECTRIC) 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

28 0 4,000 0 0 26 0 4 30

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)Dredge moved to 1055+43

#16E 0 249,909
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 20 0 20 60 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________44 47

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

00:00

00:00

0

0

00:00

00:00

NOAA

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused Critical Delay 53 °F / 73 °F 5 30

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

500

0

6,610

6,610

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

0 0 5,000

5,000

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

0 0

249,909 227,193

249,909 227,193

N/A N/A

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

308 0

0 0

10 0

MOB DATE DREDGE START DEMOB DATE

04/08/2017 04/08/2017

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

0 %

0 0

HANDLING PIPE LINES 0 0

HANDLING ANCHOR LINES 0 0

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 24 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 0

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 24 0

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

100 %

24 0
(CHARGEABLE TO COST OF WORK)

Page 55 of 236



RMS FORM 4267

QUALITY CONTROL REPORT-BUCKET/PIPELINE

CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

DREDGE
DATE

32W91278-16-D-0110  0005

05 May 2017 - Friday

Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C

NAME AND TYPE
DREDGE MISSOURI H (DIESEL-ELECTRIC)

DIESEL ASHLEY M 250 24:00

DIESEL CAPT. ARCHIE 500 24:00

DIESEL ARTHUR 500 24:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 0

24 0

0 %

QC NARRATIVE(S)

GENERAL COMMENTS
Dredging Procedure:  The dredge is on site at station 1055+43..

Disposal Area: # 16E :The spill barge and pipeline have not yet been moved into the disposal area.
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CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

W91278-16-D-0110  0005 Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 33

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

06 May 2017 - Saturday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

DREDGE MISSOURI H (DIESEL-ELECTRIC) 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

28 0 4,000 0 0 26 0 4 30

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)Dredge moved to 1055+43

#16E 0 249,909
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 20 0 20 60 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________44 47

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

00:00

00:00

0

0

00:00

00:00

NOAA

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused Critical Delay 57 °F / 77 °F 5 15

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

500

0

6,610

6,610

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

0 0 4,000

4,000

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

0 0

249,909 227,193

249,909 227,193

N/A N/A

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

1,078 0

0 0

10 0

MOB DATE DREDGE START DEMOB DATE

04/08/2017 04/08/2017

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

0 %

0 0

HANDLING PIPE LINES 0 0

HANDLING ANCHOR LINES 0 0

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 24 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 0

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 24 0

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

100 %

24 0
(CHARGEABLE TO COST OF WORK)
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PAGE NO.

DREDGE
DATE

33W91278-16-D-0110  0005

06 May 2017 - Saturday

Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C

NAME AND TYPE
DREDGE MISSOURI H (DIESEL-ELECTRIC)

DIESEL ASHLEY M 250 24:00

DIESEL CAPT. ARCHIE 500 24:00

DIESEL ARTHUR 500 24:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 0

24 0

0 %

QC NARRATIVE(S)

GENERAL COMMENTS
Dredging Procedure:  The dredge is on site at station 1055+43..

Disposal Area: # 16E :The spill barge and pipeline have not yet been moved into the disposal area.
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W91278-16-D-0110  0005 Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 34

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

07 May 2017 - Sunday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

DREDGE MISSOURI H (DIESEL-ELECTRIC) 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

28 0 4,000 0 0 26 0 4 30

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)Dredge moved to 1055+40 TO 1052+50

#16E 17,958 267,867
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 20 0 20 60 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________44 48

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

16:00

00:00

0

0

20:00

00:00

NOAA

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused Critical Delay 60 °F / 82 °F 5 13

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

400

290

6,610

6,900

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

2,100 0 5,000

7,100

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

17,958 16,325

249,909 227,193

267,867 243,518

2,912.11 2,647.30

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

786 0

0 0

10 0

MOB DATE DREDGE START DEMOB DATE

04/08/2017 04/08/2017

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

26 %

6 10

HANDLING PIPE LINES 6 0

HANDLING ANCHOR LINES 0 15

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 7 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 1 5

MISCELLANEOUS (EXPLAIN IN REMARKS) 3 30

TOTAL NON-EFFECTIVE TIME 17 50

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

74 %

24 0
(CHARGEABLE TO COST OF WORK)
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CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

DREDGE
DATE

34W91278-16-D-0110  0005

07 May 2017 - Sunday

Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C

NAME AND TYPE
DREDGE MISSOURI H (DIESEL-ELECTRIC)

DIESEL ASHLEY M 250 24:00

DIESEL CAPT. ARCHIE 500 24:00

DIESEL ARTHUR 500 24:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 0

24 0

0 %

QC NARRATIVE(S)

GENERAL COMMENTS
DREDGING PROCEDURE: SINGLE SWING.

DISPOSAL PROCEDURE: THIN LAYER. THE SPILL BARGE IS LOCATED IN CELL 17, 2842' INSIDE DA # 16E AT STATION 
25+00.

THE CHANNEL WIDTH AT STATION 1055+40 IS 480' WHICH EXCEEDS THE DREDGES REACH. THE DREDGE WILL 
ADVANCE ALONG THE EAST TOE.
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W91278-16-D-0110  0005 Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 35

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

08 May 2017 - Monday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

DREDGE MISSOURI H (DIESEL-ELECTRIC) 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

28 0 4,000 0 0 26 0 4 30

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)Station 1052+50 to 1045+35

#16E 34,955 302,822
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 20 0 20 60 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________45 48

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

21:00

00:00

1

0

13:00

00:00

NOAA

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused Critical Delay 61 °F / 85 °F 5 10

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

400

715

6,900

7,615

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

1,850 0 5,000

6,850

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

34,955 31,777

267,867 243,518

302,822 275,295

2,129.24 1,935.65

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

3,660 0

0 0

10 0

MOB DATE DREDGE START DEMOB DATE

04/08/2017 04/08/2017

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

68 %

16 25

HANDLING PIPE LINES 0 25

HANDLING ANCHOR LINES 0 50

CLEARING PUMP AND PUMP LINES 0 30

CLEARING CUTTER OR SUCTION HEAD 0 30

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 5 20

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 7 35

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

32 %

24 0
(CHARGEABLE TO COST OF WORK)
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CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

DREDGE
DATE

35W91278-16-D-0110  0005

08 May 2017 - Monday

Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C

NAME AND TYPE
DREDGE MISSOURI H (DIESEL-ELECTRIC)

DIESEL ASHLEY M 250 24:00

DIESEL CAPT. ARCHIE 500 24:00

DIESEL ARTHUR 500 24:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 0

24 0

0 %

QC NARRATIVE(S)

GENERAL COMMENTS
DREDGING PROCEDURE: SINGLE SWING.

DISPOSAL PROCEDURE: THIN LAYER. THE SPILL BARGE IS LOCATED IN CELL 17, 2769' INSIDE DA # 16E AT STATION 
23+00.

THE CHANNEL WIDTH AT STATION 1050+00 IS 460' WHICH EXCEEDS THE DREDGES REACH. THE DREDGE WILL 
ADVANCE ALONG THE EAST TOE.

NO INCIDENTS OR INJURIES REPORTED.
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W91278-16-D-0110  0005 Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 36

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

09 May 2017 - Tuesday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

DREDGE MISSOURI H (DIESEL-ELECTRIC) 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

28 0 4,000 0 0 26 0 4 30

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)Station 1045+35 to 1040+50

#16E cell #17. 23,711 326,533
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 20 0 20 60 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________45 48

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

19:00

00:00

1

0

09:00

00:00

NOAA

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 63 °F / 84 °F 5 10

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

400

485

7,615

8,100

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

2,420 0 5,000

7,420

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

23,711 21,555

302,822 275,295

326,533 296,850

1,625.90 1,478.06

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

1,950 0

0 0

10 0

MOB DATE DREDGE START DEMOB DATE

04/08/2017 04/08/2017

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

61 %

14 35

HANDLING PIPE LINES 1 40

HANDLING ANCHOR LINES 0 50

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 4 25

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 6 55

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

29 %

21 30
(CHARGEABLE TO COST OF WORK)
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CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

DREDGE
DATE

36W91278-16-D-0110  0005

09 May 2017 - Tuesday

Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C

NAME AND TYPE
DREDGE MISSOURI H (DIESEL-ELECTRIC)

DIESEL ASHLEY M 250 24:00

DIESEL CAPT. ARCHIE 500 24:00

DIESEL ARTHUR 500 24:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 2 30

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

2 30

24 0

10 %

QC NARRATIVE(S)

GENERAL COMMENTS
Dredging  Procedure: single swing.

Disposal  Procedure: Thin layer. The spill badge is located cell 17, 2769' inside DA # 16E at station23+00.

The channel width at station 1050+00 is 460' Which exceeds dredge swing . The dredge will advance along the east toe .

 No incidents or injuries to report.
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CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.
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W91278-16-D-0110  0005 Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 37

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

10 May 2017 - Wednesday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

DREDGE MISSOURI H (DIESEL-ELECTRIC) 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

28 0 4,000 0 0 26 0 4 30

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)Sta. 1040+50 to 1037+35

#16E Cell #24 15,400 341,933
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 20 0 20 60 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________44 47

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

22:00

00:00

1

0

14:00

00:00

NOA

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 67 °F / 87 °F 10 5

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

400

315

8,100

8,415

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

2,420 0 6,000

8,420

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

15,400 14,000

326,533 296,850

341,933 310,850

1,490.32 1,354.84

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

1,378 0

0 0

10 0

MOB DATE DREDGE START DEMOB DATE

04/08/2017 04/08/2017

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

43 %

10 20

HANDLING PIPE LINES 0 0

HANDLING ANCHOR LINES 0 20

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 2 40

MISCELLANEOUS (EXPLAIN IN REMARKS) 1 25

TOTAL NON-EFFECTIVE TIME 4 25

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

18 %

14 45
(CHARGEABLE TO COST OF WORK)
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CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.
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DREDGE
DATE

37W91278-16-D-0110  0005

10 May 2017 - Wednesday

Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C

NAME AND TYPE
DREDGE MISSOURI H (DIESEL-ELECTRIC)

DIESEL ASHLEY M 250 24:00

DIESEL CAPT. ARCHIE 500 24:00

DIESEL ARTHUR 500 24:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 5 5

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 4 10

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

9 15

24 0

39 %

QC NARRATIVE(S)

GENERAL COMMENTS
Dredging  Procedure: single swing.

Disposal  Procedure: Thin layer. The spill badge is located in cell #24, 3000' inside DA # 16E at station40+00.

The channel width at station 1041+00 is 425' Which exceeds dredge swing . The dredge will advance along the east toe .

 No incidents or injuries to report.
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W91278-16-D-0110  0005 Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 38

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

11 May 2017 - Thursday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

DREDGE MISSOURI H (DIESEL-ELECTRIC) 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

28 0 4,000 0 0 26 0 4 30

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)Sta. 1037+35 to 1032+85

DA #16E Cell #24 22,000 363,933
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 20 0 20 60 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________44 47

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

21:00

00:00

1

0

12:00

00:00

NOA

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 64 °F / 84 °F 5 15

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

400

450

8,415

8,865

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

2,420 0 8,000

10,420

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

22,000 20,000

341,933 310,850

363,933 330,850

1,508.57 1,371.43

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

2,206 0

0 0

10 0

MOB DATE DREDGE START DEMOB DATE

04/08/2017 04/08/2017

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

61 %

14 35

HANDLING PIPE LINES 2 0

HANDLING ANCHOR LINES 0 40

CLEARING PUMP AND PUMP LINES 0 20

CLEARING CUTTER OR SUCTION HEAD 0 35

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 5 50

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 9 25

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

39 %

24 0
(CHARGEABLE TO COST OF WORK)
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QUALITY CONTROL REPORT-BUCKET/PIPELINE

CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

DREDGE
DATE

38W91278-16-D-0110  0005

11 May 2017 - Thursday

Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C

NAME AND TYPE
DREDGE MISSOURI H (DIESEL-ELECTRIC)

DIESEL ASHLEY M 250 24:00

DIESEL CAPT. ARCHIE 500 24:00

DIESEL ARTHUR 500 24:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 0

24 0

0 %

QC NARRATIVE(S)

GENERAL COMMENTS
Dredging  Procedure: single swing. (400' wide)

Disposal  Procedure: Thin layer. The spill badge is located in cell #24, 3000' inside DA # 16E at station 40+00.

The channel width at station 1035+00 is 400'. (full swing width)..

 No incidents or injuries to report.
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QUALITY CONTROL REPORT-BUCKET/PIPELINE

CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

W91278-16-D-0110  0005 Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 39

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

12 May 2017 - Friday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

DREDGE MISSOURI H (DIESEL-ELECTRIC) 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

28 0 4,000 0 0 26 0 4 30

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)1032+85 to 1027+90

DA #16E 24,200 388,133
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 20 0 20 60 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________44 47

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

00:00

00:00

2

0

13:00

00:00

NOA

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused Non-Critical Delay 65 °F / 81 °F 5 15 to 20

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

400

495

8,865

9,360

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

2,170 0 8,000

10,170

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

24,200 22,000

363,933 330,850

388,133 352,850

1,520.42 1,382.20

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

4,208 0

0 0

54 0

MOB DATE DREDGE START DEMOB DATE

04/08/2017 04/08/2017

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

67 %

15 55

HANDLING PIPE LINES 0 40

HANDLING ANCHOR LINES 0 30

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 25

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 55

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 4 45

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 7 15

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

30 %

23 10
(CHARGEABLE TO COST OF WORK)
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QUALITY CONTROL REPORT-BUCKET/PIPELINE

CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

DREDGE
DATE

39W91278-16-D-0110  0005

12 May 2017 - Friday

Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C

NAME AND TYPE
DREDGE MISSOURI H (DIESEL-ELECTRIC)

DIESEL ASHLEY M 250 24:00

DIESEL CAPT. ARCHIE 500 24:00

DIESEL ARTHUR 500 24:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 50

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 50

24 0

3 %

QC NARRATIVE(S)

GENERAL COMMENTS
Dredging  Procedure: single swing. (400' wide)

Disposal  Procedure: Thin layer. The spill badge is located in cell #24, 3000' inside DA # 16E at station 40+00.

 No incidents or injuries to report.

Page 70 of 236



RMS FORM 4267
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CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

W91278-16-D-0110  0005 Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 40

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

13 May 2017 - Saturday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

DREDGE MISSOURI H (DIESEL-ELECTRIC) 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

28 0 4,000 0 0 26 0 4 30

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)1027+90 to 1023+60

DA #16E 21,022 409,155
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 20 0 20 60 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________44 47

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

23:00

00:00

1

0

13:00

00:00

NOA

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused Non-Critical Delay 64 °F / 84 °F 5 10 to 25

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

400

430

9,360

9,790

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

2,170 0 8,000

10,170

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

21,022 19,111

388,133 352,850

409,155 371,961

1,638.08 1,489.17

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

4,158 0

0 0

10 0

MOB DATE DREDGE START DEMOB DATE

04/08/2017 04/08/2017

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

53 %

12 50

HANDLING PIPE LINES 0 0

HANDLING ANCHOR LINES 0 40

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 6 20

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 4 10

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 11 10

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

47 %

24 0
(CHARGEABLE TO COST OF WORK)
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QUALITY CONTROL REPORT-BUCKET/PIPELINE

CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

DREDGE
DATE

40W91278-16-D-0110  0005

13 May 2017 - Saturday

Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C

NAME AND TYPE
DREDGE MISSOURI H (DIESEL-ELECTRIC)

DIESEL ASHLEY M 250 24:00

DIESEL CAPT. ARCHIE 500 24:00

DIESEL ARTHUR 500 24:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 0

24 0

0 %

QC NARRATIVE(S)

GENERAL COMMENTS
Dredging  Procedure: single swing. (400' wide) hold in the corners.

Disposal  Procedure: Thin layer dispersal. The spill badge is located in cell #24, 3000' inside DA # 16E at station 40+00.

 No incidents or injuries to report.
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QUALITY CONTROL REPORT-BUCKET/PIPELINE

CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

W91278-16-D-0110  0005 Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 41

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

14 May 2017 - Sunday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

DREDGE MISSOURI H (DIESEL-ELECTRIC) 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

28 0 4,000 0 0 26 0 4 30

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)1023+60 to 1018+15

DA #16E 26,644 435,799
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 20 0 20 60 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________44 47

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

03:00

00:00

1

0

14:00

00:00

NOA

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused Non-Critical Delay 64 °F / 84 °F 10 25 to 5

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

400

545

9,790

10,335

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

2,170 0 8,000

10,170

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

26,644 24,222

409,155 371,961

435,799 396,183

1,737.65 1,579.70

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

3,088 0

0 0

10 0

MOB DATE DREDGE START DEMOB DATE

04/08/2017 04/08/2017

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

64 %

15 20

HANDLING PIPE LINES 0 0

HANDLING ANCHOR LINES 0 30

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 3 30

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 3 30

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 7 30

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

31 %

22 50
(CHARGEABLE TO COST OF WORK)
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QUALITY CONTROL REPORT-BUCKET/PIPELINE

CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

DREDGE
DATE

41W91278-16-D-0110  0005

14 May 2017 - Sunday

Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C

NAME AND TYPE
DREDGE MISSOURI H (DIESEL-ELECTRIC)

DIESEL ASHLEY M 250 24:00

DIESEL CAPT. ARCHIE 500 24:00

DIESEL ARTHUR 500 24:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 1 10

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

1 10

24 0

5 %

QC NARRATIVE(S)

GENERAL COMMENTS
Dredging  Procedure: single swing. (400' wide) hold in the corners.

Disposal  Procedure: Thin layer dispersal. The spill badge is located in cell #24, 3000' inside DA # 16E at station 40+00.

Misc: o% Time: 1:10 (replacing leaking pont. gskt.

 No incidents or injuries to report.

Page 74 of 236



RMS FORM 4267

QUALITY CONTROL REPORT-BUCKET/PIPELINE

CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

W91278-16-D-0110  0005 Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 42

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

15 May 2017 - Monday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

DREDGE MISSOURI H (DIESEL-ELECTRIC) 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

28 0 4,000 0 0 26 0 4 30

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)Sta. 1018+18 to Sta. 1013+35

DA #16E Cell #23 23,467 459,266
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 20 0 20 60 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________44 47

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

01:00

00:00

1

0

13:00

00:00

NOA

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 61 °F / 86 °F 10 5 to 10

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

400

480

10,335

10,815

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

2,660 0 8,000

10,660

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

23,467 21,333

435,799 396,183

459,266 417,516

1,505.90 1,368.96

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

3,430 0

0 0

54 0

MOB DATE DREDGE START DEMOB DATE

04/08/2017 04/08/2017

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

65 %

15 35

HANDLING PIPE LINES 0 30

HANDLING ANCHOR LINES 0 30

CLEARING PUMP AND PUMP LINES 0 30

CLEARING CUTTER OR SUCTION HEAD 0 20

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 6 5

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 30

TOTAL NON-EFFECTIVE TIME 8 25

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

35 %

24 0
(CHARGEABLE TO COST OF WORK)
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QUALITY CONTROL REPORT-BUCKET/PIPELINE

CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

DREDGE
DATE

42W91278-16-D-0110  0005

15 May 2017 - Monday

Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C

NAME AND TYPE
DREDGE MISSOURI H (DIESEL-ELECTRIC)

DIESEL ASHLEY M 250 24:00

DIESEL CAPT. ARCHIE 500 24:00

DIESEL ARTHUR 500 24:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 0

24 0

0 %

QC NARRATIVE(S)

GENERAL COMMENTS
Dredging  Procedure: single swing. (400' wide) hold in the corners.

Disposal  Procedure: Thin layer dispersal. The spill badge is located in cell #23, 2000' inside DA # 16E at station 35+00.

Misc: 70% Time: 0:30 Move the spill barge from Cell #24 to Cell #23.

 No incidents or injuries to report.
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W91278-16-D-0110  0005 Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 43

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

16 May 2017 - Tuesday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

DREDGE MISSOURI H (DIESEL-ELECTRIC) 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

28 0 4,000 0 0 26 0 4 30

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)1013+35 to Sta. 1008+10

DA #16E Cell #23 25,667 484,933
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 20 0 20 60 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________44 47

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

02:00

00:00

1

0

12:00

00:00

NOA

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 64 °F / 86 °F 10 5 to 10

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

400

525

10,815

11,340

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

1,680 0 10,000

11,680

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

25,667 23,333

459,266 417,516

484,933 440,849

1,655.94 1,505.35

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

3,510 0

0 0

10 0

MOB DATE DREDGE START DEMOB DATE

04/08/2017 04/08/2017

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

64 %

15 30

HANDLING PIPE LINES 1 30

HANDLING ANCHOR LINES 0 40

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 10

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 5 30

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 7 50

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

33 %

23 20
(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

43W91278-16-D-0110  0005

16 May 2017 - Tuesday

Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C

NAME AND TYPE
DREDGE MISSOURI H (DIESEL-ELECTRIC)

DIESEL CAPT. ARCHIE 500 24:00

DIESEL ARTHUR 500 24:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 40

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 40

24 0

3 %

QC NARRATIVE(S)

GENERAL COMMENTS
Dredging  Procedure: single swing. (400' wide) hold in the corners.

Disposal  Procedure: Thin layer dispersal. The spill badge is located in cell #23, 2000' inside DA # 16E at station 35+00.

Misc: 0% Time: 00:40 (replacing pont. gaskets).

No incidents or injuries to report.
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W91278-16-D-0110  0005 Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 44

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

17 May 2017 - Wednesday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

DREDGE MISSOURI H (DIESEL-ELECTRIC) 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

28 0 4,000 0 0 26 0 4 30

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)1008+10 to Sta. 1003+00

DA #16E Cell #23 24,933 509,866
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 20 0 20 60 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________44 47

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

02:00

00:00

1

0

12:00

00:00

NOA

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 65 °F / 85 °F 5 10 to 15

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

400

510

11,340

11,850

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

1,200 0 10,000

11,200

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

24,933 22,666

484,933 440,849

509,866 463,515

1,869.97 1,699.95

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

2,258 0

0 0

10 0

MOB DATE DREDGE START DEMOB DATE

04/08/2017 04/08/2017

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

56 %

13 20

HANDLING PIPE LINES 0 30

HANDLING ANCHOR LINES 0 15

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 15

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 7 15

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 8 15

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

34 %

21 35
(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

44W91278-16-D-0110  0005

17 May 2017 - Wednesday

Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C

NAME AND TYPE
DREDGE MISSOURI H (DIESEL-ELECTRIC)

DIESEL CAPT. ARCHIE 500 24:00

DIESEL ARTHUR 500 24:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 2 25

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

2 25

24 0

10 %

QC NARRATIVE(S)

GENERAL COMMENTS
Dredging  Procedure: single swing. (400' wide) hold in the corners.

Disposal  Procedure: Thin layer dispersal. The spill badge is located in cell #23, 2000' inside DA # 16E at station 35+00.

Misc: 0% Time: 02:25 (replacing pont. gaskets & 2 bad pontoons).

No incidents or injuries to report.
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W91278-16-D-0110  0005 Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 45

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

18 May 2017 - Thursday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

DREDGE MISSOURI H (DIESEL-ELECTRIC) 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

28 0 4,000 0 0 30 0 4 34

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)1003+00 to 999+15 (Northbound) 1035+00 to 

1036+30 (Southbound) DA #16E Cell #23 21,999 531,865
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 20 0 20 60 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________44 47

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

04:00

00:00

1

0

21:00

00:00

NOA

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused Non-Critical Delay 65 °F / 87 °F 5 15-20

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

400

515

11,850

12,365

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

1,200 0 8,000

9,200

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

21,999 19,999

509,866 463,515

531,865 483,514

1,846.07 1,678.24

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

3,478 0

0 0

10 0

MOB DATE DREDGE START DEMOB DATE

04/08/2017 04/08/2017

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

50 %

11 55

HANDLING PIPE LINES 0 55

HANDLING ANCHOR LINES 0 35

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 15

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 40

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 7 20

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 2 20

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 12 5

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

50 %

24 0
(CHARGEABLE TO COST OF WORK)

Page 81 of 236



RMS FORM 4267

QUALITY CONTROL REPORT-BUCKET/PIPELINE

CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

DREDGE
DATE

45W91278-16-D-0110  0005

18 May 2017 - Thursday

Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C

NAME AND TYPE
DREDGE MISSOURI H (DIESEL-ELECTRIC)

DIESEL CAPT. ARCHIE 500 24:00

DIESEL ARTHUR 500 24:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 0

24 0

0 %

QC NARRATIVE(S)

GENERAL COMMENTS
Dredging  Procedure: single swing. (400' wide) hold in the corners. Then turned dredge around and started dredging Southbound at 
station 1035+00. Single swing. (200' wide) hold in corners.

Disposal  Procedure: Thin layer dispersal. The spill badge is located in cell #23, 2000' inside DA # 16E at station 37+00.

Preping. 70% Time: 7:20 due to the prep. to move and prep to start dredging.(high winds & rough seas caused safety concerns)

No incidents or injuries to report.
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W91278-16-D-0110  0005 Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 46

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

19 May 2017 - Friday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

DREDGE MISSOURI H (DIESEL-ELECTRIC) 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

28 0 4,000 0 0 30 0 4 34

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)1036+30 to 1042+50 (Southbound)

DA #16E Cell #23 15,155 547,020
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 20 0 20 60 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________44 47

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

02:00

00:00

1

0

14:00

00:00

NOA

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused Non-Critical Delay 68 °F / 87 °F 5 20-30

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

200

620

12,365

12,985

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

1,690 0 8,000

9,690

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

15,155 13,777

531,865 483,514

547,020 497,291

1,595.26 1,450.21

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

2,558 0

0 0

10 0

MOB DATE DREDGE START DEMOB DATE

04/08/2017 04/08/2017

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

40 %

9 30

HANDLING PIPE LINES 1 10

HANDLING ANCHOR LINES 0 35

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 8 45

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 4 0

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 14 30

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

60 %

24 0
(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

46W91278-16-D-0110  0005

19 May 2017 - Friday

Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C

NAME AND TYPE
DREDGE MISSOURI H (DIESEL-ELECTRIC)

DIESEL CAPT. ARCHIE 500 24:00

DIESEL ARTHUR 500 24:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 0

24 0

0 %

QC NARRATIVE(S)

GENERAL COMMENTS
Dredging  Procedure:  Southbound at station 1042+50. Single swing. (200' wide) hold in corners.(West toe area)

Disposal  Procedure: Thin layer dispersal. The spill badge is located in cell #23, 2000' inside DA # 16E at station 37+00

Weather: 70% Time: 8:45 due to (high winds & rough seas pumping water)

No incidents or injuries to report.
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W91278-16-D-0110  0005 Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 47

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

20 May 2017 - Saturday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

DREDGE MISSOURI H (DIESEL-ELECTRIC) 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

28 0 4,000 0 0 30 0 4 34

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)1042+50

DA #16E Cell #23 0 547,020
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 20 0 20 60 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________44 47

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

02:00

00:00

1

0

14:00

00:00

NOA

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused Non-Critical Delay 66 °F / 86 °F 5 20-30

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

200

0

12,985

12,985

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

1,690 0 8,000

9,690

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

0 0

547,020 497,291

547,020 497,291

N/A N/A

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

2,748 0

0 0

10 0

MOB DATE DREDGE START DEMOB DATE

04/08/2017 04/08/2017

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

0 %

0 0

HANDLING PIPE LINES 0 0

HANDLING ANCHOR LINES 0 0

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 24 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 0

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 24 0

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

100 %

24 0
(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

47W91278-16-D-0110  0005

20 May 2017 - Saturday

Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C

NAME AND TYPE
DREDGE MISSOURI H (DIESEL-ELECTRIC)

DIESEL CAPT. ARCHIE 500 24:00

DIESEL ARTHUR 500 24:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 0

24 0

0 %

QC NARRATIVE(S)

GENERAL COMMENTS
Dredging  Procedure:  Southbound at station 1042+50. Single swing. (200' wide) hold in corners.(West toe area)

Disposal  Procedure: Thin layer dispersal. The spill badge is located in cell #23, 2000' inside DA # 16E at station 37+00

Weather: 70% Time: 24:00 due to (high winds & rough seas pumping water)

No incidents or injuries to report.
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W91278-16-D-0110  0005 Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 48

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

21 May 2017 - Sunday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

DREDGE MISSOURI H (DIESEL-ELECTRIC) 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

28 0 4,000 0 0 30 0 4 34

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)1042+50 to 1044+70 (Southbound)

DA #16E Cell #23 5,378 552,398
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 20 0 20 60 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________44 47

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

23:00

00:00

1

0

19:00

00:00

NOA

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused Non-Critical Delay 65 °F / 84 °F 5 30 to 10

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

200

220

12,985

13,205

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

1,920 0 8,000

9,920

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

5,378 4,888

547,020 497,291

552,398 502,179

1,792.67 1,629.33

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

2,784 0

0 0

10 0

MOB DATE DREDGE START DEMOB DATE

04/08/2017 04/08/2017

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

13 %

3 0

HANDLING PIPE LINES 0 0

HANDLING ANCHOR LINES 0 0

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 20 25

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 35

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 21 0

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

87 %

24 0
(CHARGEABLE TO COST OF WORK)
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CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

DREDGE
DATE

48W91278-16-D-0110  0005

21 May 2017 - Sunday

Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C

NAME AND TYPE
DREDGE MISSOURI H (DIESEL-ELECTRIC)

DIESEL CAPT. ARCHIE 500 24:00

DIESEL ARTHUR 500 24:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 0

24 0

0 %

QC NARRATIVE(S)

GENERAL COMMENTS
Dredging  Procedure:  Southbound at station 1042+50 to 1044+70. Single swing. (200' wide) hold in corners.(West toe area)

Disposal  Procedure: Thin layer dispersal. The spill badge is located in cell #23, 2000' inside DA # 16E at station 37+00

 70% Time: 21:00 due to (high winds & rough seas pumping water), and also O.B. Ship.

No incidents or injuries to report.
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W91278-16-D-0110  0005 Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 49

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

22 May 2017 - Monday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

DREDGE MISSOURI H (DIESEL-ELECTRIC) 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

28 0 4,000 0 0 30 0 4 34

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)1044+70 to 1051+50 (Southbound)

DA #16E Cell #11 16,622 569,020
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 20 0 20 60 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________44 47

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

23:00

00:00

1

0

09:00

00:00

NOA

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 63 °F / 86 °F 5 15

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

200

680

13,205

13,885

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

1,200 0 6,000

7,200

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

16,622 15,111

552,398 502,179

569,020 517,290

1,375.61 1,250.57

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

2,886 0

0 0

54 0

MOB DATE DREDGE START DEMOB DATE

04/08/2017 04/08/2017

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

51 %

12 5

HANDLING PIPE LINES 3 25

HANDLING ANCHOR LINES 0 40

CLEARING PUMP AND PUMP LINES 0 20

CLEARING CUTTER OR SUCTION HEAD 0 10

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 4 30

MISCELLANEOUS (EXPLAIN IN REMARKS) 1 50

TOTAL NON-EFFECTIVE TIME 10 55

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

45 %

23 0
(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

49W91278-16-D-0110  0005

22 May 2017 - Monday

Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C

NAME AND TYPE
DREDGE MISSOURI H (DIESEL-ELECTRIC)

DIESEL CAPT. ARCHIE 500 24:00

DIESEL ARTHUR 500 24:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 45

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 15

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

1 0

24 0

4 %

QC NARRATIVE(S)

GENERAL COMMENTS
Dredging  Procedure:  Southbound at station 1044+70 to 1051+50. Single swing. (200' wide) hold in corners.(West toe area)

Disposal  Procedure: Thin layer dispersal. The spill badge is located in cell #11, 3,300' inside DA # 16E at station 15+00

70% Misc: 1:50 /Moving the Spill Barge in D.A. 16E.

0% Mor: 00:45 /Engine Room swapping generators.

0% Misc: 00:15 /Changing of Pontoon Gaskets.

No incidents or injuries to report.
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W91278-16-D-0110  0005 Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 50

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

23 May 2017 - Tuesday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

DREDGE MISSOURI H (DIESEL-ELECTRIC) 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

28 0 4,000 0 0 30 0 4 34

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)1051+50 to 1052+50 (Southbound)

DA #16E Cell #11 2,444 571,464
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 20 0 20 60 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________44 47

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

1

0

23:59

00:00

1

0

03:00

00:00

NOA

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused Non-Critical Delay 65 °F / 88 °F 5 30

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

200

100

13,885

13,985

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

1,200 0 6,000

7,200

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

2,444 2,222

569,020 517,290

571,464 519,512

1,466.40 1,333.20

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

2,432 0

0 0

10 0

MOB DATE DREDGE START DEMOB DATE

04/08/2017 04/08/2017

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

7 %

1 40

HANDLING PIPE LINES 0 0

HANDLING ANCHOR LINES 0 0

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 20 25

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 25

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 20 50

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

87 %

22 30
(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

50W91278-16-D-0110  0005

23 May 2017 - Tuesday

Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C

NAME AND TYPE
DREDGE MISSOURI H (DIESEL-ELECTRIC)

DIESEL CAPT. ARCHIE 500 24:00

DIESEL ARTHUR 500 24:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 1 30

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

1 30

24 0

6 %

QC NARRATIVE(S)

GENERAL COMMENTS
Dredging  Procedure:  Southbound at station 1051+50 to 1052+50. Advance of 100'/ Single swing. (200' wide) hold in corners.(West 
toe area)

Disposal  Procedure: Thin layer dispersal. The spill badge is located in cell #11, 3,300' inside DA # 16E at station 15+00

0% Mor: 01:30 /Engine Room repaired aftercooler pump.

70%  20:35 Weather delay (pumping water due to high winds and rough seas).

No incidents or injuries to report.
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W91278-16-D-0110  0005 Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 51

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

24 May 2017 - Wednesday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

DREDGE MISSOURI H (DIESEL-ELECTRIC) 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

28 0 4,000 0 0 30 0 4 34

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)1052+50 to 1057+00 (Southbound)

DA #16E Cell #11 11,000 582,464
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 20 0 20 60 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________44 47

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

23:59

00:00

2

0

11:00

00:00

NOA

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused Critical Delay 68 °F / 76 °F 5 20

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

200

450

13,985

14,435

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

1,200 0 6,000

7,200

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

11,000 10,000

571,464 519,512

582,464 529,512

1,090.91 991.74

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

995 0

0 0

10 0

MOB DATE DREDGE START DEMOB DATE

04/08/2017 04/08/2017

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

42 %

10 5

HANDLING PIPE LINES 0 0

HANDLING ANCHOR LINES 0 30

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 8 10

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 5 15

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 13 55

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

58 %

24 0
(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

51W91278-16-D-0110  0005

24 May 2017 - Wednesday

Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C

NAME AND TYPE
DREDGE MISSOURI H (DIESEL-ELECTRIC)

DIESEL CAPT. ARCHIE 500 24:00

DIESEL ARTHUR 500 24:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 0

24 0

0 %

QC NARRATIVE(S)

GENERAL COMMENTS
Dredging  Procedure:  Southbound at station 1052+50 to 1057+00. Advance of 1450/ Single swing. (200' wide) hold in corners.(West 
toe area)

Disposal  Procedure: Thin layer dispersal. The spill badge is located in cell #18, 3,200' inside DA # 16E at station 21+00
.

70%  13:55  Weather delay (pumping water due to high winds and rough seas).and shift anchors,passing traffic.

No incidents or injuries to report.

Page 94 of 236



RMS FORM 4267

QUALITY CONTROL REPORT-BUCKET/PIPELINE

CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

W91278-16-D-0110  0005 Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 52

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

25 May 2017 - Thursday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

DREDGE MISSOURI H (DIESEL-ELECTRIC) 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

28 0 4,000 0 0 30 0 3 33

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)1057+00 to 1061+60 (Southbound)

DA #16E Cell #10 and #11 11,244 593,708
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 20 0 20 60 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________44 47

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

23:59

00:00

1

0

11:00

00:00

NOA

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 71 °F / 80 °F 5 10

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

200

460

14,435

14,895

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

1,200 0 6,000

7,200

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

11,244 10,222

582,464 529,512

593,708 539,734

899.52 817.76

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

2,428 0

0 0

10 0

MOB DATE DREDGE START DEMOB DATE

04/08/2017 04/08/2017

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

52 %

12 30

HANDLING PIPE LINES 0 0

HANDLING ANCHOR LINES 0 25

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 10 40

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 11 5

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

46 %

23 35
(CHARGEABLE TO COST OF WORK)
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CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

DREDGE
DATE

52W91278-16-D-0110  0005

25 May 2017 - Thursday

Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C

NAME AND TYPE
DREDGE MISSOURI H (DIESEL-ELECTRIC)

DIESEL CAPT. ARCHIE 500 24:00

DIESEL ARTHUR 500 24:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 25

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 25

24 0

2 %

QC NARRATIVE(S)

GENERAL COMMENTS
Dredging  Procedure:  Southbound at station 1057+00 to 1061+60. Advance of 460/ Single swing. (200' wide) hold in corners.(West 
toe area)

Disposal  Procedure: Thin layer dispersal. The spill badge is located in cell #10, 3,200' inside DA # 16E at station 17+00
.
0%  0:25 due to work on spud dyomatic

70%  11:05 due to shift anchors,and passing traffic.

No incidents or injuries to report.
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CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

W91278-16-D-0110  0005 Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 53

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

26 May 2017 - Friday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

DREDGE MISSOURI H (DIESEL-ELECTRIC) 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

28 0 4,000 0 0 30 0 3 33

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)1061+60 to 1063+20 westside (Southbound) and 

1055+40 to 1058+90 eastside ( southbound) DA #16E Cell #10 and #11 12,466 606,174
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 20 0 20 60 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________44 47

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

23:59

00:00

1

0

11:00

00:00

NOA

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 76 °F / 82 °F 5 10

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

200

510

14,895

15,405

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

1,320 0 6,000

7,320

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

12,466 11,332

593,708 539,734

606,174 551,066

912.15 829.17

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

2,744 0

0 0

10 0

MOB DATE DREDGE START DEMOB DATE

04/08/2017 04/08/2017

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

57 %

13 40

HANDLING PIPE LINES 0 25

HANDLING ANCHOR LINES 0 35

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 30

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 6 50

MISCELLANEOUS (EXPLAIN IN REMARKS) 2 0

TOTAL NON-EFFECTIVE TIME 10 20

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

43 %

24 0
(CHARGEABLE TO COST OF WORK)

Page 97 of 236



RMS FORM 4267
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CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

DREDGE
DATE

53W91278-16-D-0110  0005

26 May 2017 - Friday

Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C

NAME AND TYPE
DREDGE MISSOURI H (DIESEL-ELECTRIC)

DIESEL CAPT. ARCHIE 500 24:00

DIESEL ARTHUR 500 24:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 0

24 0

0 %

QC NARRATIVE(S)

GENERAL COMMENTS
Dredging  Procedure:  Southbound at station  1061+60 to 1063+20 on westside and 1055+40 to 1058+90 on eastside Advance of 
510/ Single swing. (200' wide).

Disposal  Procedure: Thin layer dispersal. The spill badge is located in cell #10, 3,200' inside DA # 16E at station 17+00

70%  10:20 due to shift anchors, passing traffic,set back dredge, add 2 pontoon and clean cutter.

No incidents or injuries to report.
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CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

W91278-16-D-0110  0005 Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 54

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

27 May 2017 - Saturday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

DREDGE MISSOURI H (DIESEL-ELECTRIC) 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

28 0 4,000 0 0 30 0 3 33

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)1058+90 to 1065+15 eastside ( southbound)

DA #16E Cell #10 and #11 15,277 621,451
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 20 0 20 60 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________44 47

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

00:00

00:00

1

0

15:00

00:00

NOA

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 77 °F / 84 °F 5 10

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

200

625

15,405

16,030

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

1,320 0 6,000

7,320

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

15,277 13,888

606,174 551,066

621,451 564,954

1,029.91 936.27

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

2,594 0

0 0

10 0

MOB DATE DREDGE START DEMOB DATE

04/08/2017 04/08/2017

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

62 %

14 50

HANDLING PIPE LINES 6 0

HANDLING ANCHOR LINES 0 35

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 20

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 2 15

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 9 10

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

38 %

24 0
(CHARGEABLE TO COST OF WORK)
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CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

DREDGE
DATE

54W91278-16-D-0110  0005

27 May 2017 - Saturday

Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C

NAME AND TYPE
DREDGE MISSOURI H (DIESEL-ELECTRIC)

DIESEL CAPT. ARCHIE 500 24:00

DIESEL ARTHUR 500 24:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 0

24 0

0 %

QC NARRATIVE(S)

GENERAL COMMENTS
Dredging  Procedure:  Southbound at station 1058+90  1065+ 15 on eastside Advance of 625 Single swing. (200' wide).

Disposal  Procedure: Thin layer dispersal. The spill badge is located in cell #10, 3,000' inside DA # 16E at station 11+00

70%  9:10 due to shift anchors, passing traffic,and move subline to the south.

No incidents or injuries to report.
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CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

W91278-16-D-0110  0005 Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 55

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

28 May 2017 - Sunday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

DREDGE MISSOURI H (DIESEL-ELECTRIC) 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

28 0 4,000 0 0 30 0 3 33

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)1065+15  to 1068+60 eastside ( southbound)

DA #16E Cell #15 and # 22 16,866 638,317
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 20 0 20 60 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________44 47

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

00:00

00:00

2

0

16:00

00:00

NOA

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused Non-Critical Delay 75 °F / 83 °F 5 10

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

200

345

16,030

16,375

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

1,320 0 6,000

7,320

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

16,866 15,333

621,451 564,954

638,317 580,287

1,241.67 1,128.81

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

2,826 0

0 0

10 0

MOB DATE DREDGE START DEMOB DATE

04/08/2017 04/08/2017

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

57 %

13 35

HANDLING PIPE LINES 0 0

HANDLING ANCHOR LINES 0 50

CLEARING PUMP AND PUMP LINES 0 45

CLEARING CUTTER OR SUCTION HEAD 0 50

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 2 5

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 4 55

MISCELLANEOUS (EXPLAIN IN REMARKS) 1 0

TOTAL NON-EFFECTIVE TIME 10 25

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

43 %

24 0
(CHARGEABLE TO COST OF WORK)
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CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

DREDGE
DATE

55W91278-16-D-0110  0005

28 May 2017 - Sunday

Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C

NAME AND TYPE
DREDGE MISSOURI H (DIESEL-ELECTRIC)

DIESEL CAPT. ARCHIE 500 24:00

DIESEL ARTHUR 500 24:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 0

24 0

0 %

QC NARRATIVE(S)

GENERAL COMMENTS
Dredging  Procedure:  Southbound at station 1065+15  to 1068+60 on eastside Advance of 345 Single swing. (variable width, 400' for 
the majority of the day).

Disposal  Procedure: Thin layer dispersal. The spill badge is located in cell #15 785' inside DA # 16E at station 11+00

70%  10:25 due to shift anchors, passing traffic, move spill barge, clean pump and cutter ,weather (rough seas).

No incidents or injuries to report.
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CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

W91278-16-D-0110  0005 Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 56

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

29 May 2017 - Monday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

DREDGE MISSOURI H (DIESEL-ELECTRIC) 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

28 0 4,000 0 0 30 0 3 33

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)1068+60 to1072+25 eastside ( southbound)

DA #16E Cell #15,and #22 16,222 654,539
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 20 0 20 60 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________44 47

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

23:59

00:00

1

0

15:00

00:00

NOA

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused Non-Critical Delay 75 °F / 82 °F 5 10

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

400

365

16,375

16,740

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

1,480 0 6,000

7,480

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

16,222 17,844

638,317 580,287

654,539 598,131

1,216.65 1,338.30

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

3,067 0

0 0

10 0

MOB DATE DREDGE START DEMOB DATE

04/08/2017 04/08/2017

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

56 %

13 20

HANDLING PIPE LINES 0 30

HANDLING ANCHOR LINES 0 35

CLEARING PUMP AND PUMP LINES 0 30

CLEARING CUTTER OR SUCTION HEAD 0 25

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 1 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 6 25

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 9 25

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

39 %

22 45
(CHARGEABLE TO COST OF WORK)
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CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

DREDGE
DATE

56W91278-16-D-0110  0005

29 May 2017 - Monday

Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C

NAME AND TYPE
DREDGE MISSOURI H (DIESEL-ELECTRIC)

DIESEL CAPT. ARCHIE 500 24:00

DIESEL ARTHUR 500 24:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 1 15

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

1 15

24 0

5 %

QC NARRATIVE(S)

GENERAL COMMENTS
Dredging  Procedure:  Southbound at station 1068+60  to 1072+25 on eastside Advance of 365 Single swing. (variable width, 400' for 
the majority of the day).

Disposal  Procedure: Thin layer dispersal. The spill badge is located in cell #15, # 22 and #16  785' inside DA # 16E at station 30+00

70%  9:25  due to shift anchors, passing traffic,add 2 pontoons, clean pump and cutter ,weather (rough seas).

0% 1:15 due to rough seas and  high winds.

No incidents or injuries to report.
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W91278-16-D-0110  0005 Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 57

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

30 May 2017 - Tuesday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

DREDGE MISSOURI H (DIESEL-ELECTRIC) 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

28 0 4,000 0 0 30 0 3 33

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)1072+25 to 1076+50 eastside ( southbound)

DA #16E Cell #15,and #22 20,777 675,316
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 20 0 20 60 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________44 47

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

02:00

00:00

1

0

18:00

00:00

NOA

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused Non-Critical Delay 74 °F / 81 °F 5 10

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

400

425

16,740

17,165

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

1,480 0 6,000

7,480

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

20,777 18,888

654,539 598,131

675,316 617,019

1,475.29 1,341.16

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

3,076 0

0 0

10 0

MOB DATE DREDGE START DEMOB DATE

04/08/2017 04/08/2017

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

58 %

14 5

HANDLING PIPE LINES 0 0

HANDLING ANCHOR LINES 0 45

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 2 5

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 3 55

MISCELLANEOUS (EXPLAIN IN REMARKS) 2 15

TOTAL NON-EFFECTIVE TIME 9 0

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

38 %

23 5
(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

57W91278-16-D-0110  0005

30 May 2017 - Tuesday

Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C

NAME AND TYPE
DREDGE MISSOURI H (DIESEL-ELECTRIC)

DIESEL CAPT. ARCHIE 500 24:00

DIESEL ARTHUR 500 24:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 55

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 55

24 0

4 %

QC NARRATIVE(S)

GENERAL COMMENTS
Dredging  Procedure:  Southbound at station 1072+25  to 1076+60 on eastside Advance of 425 Single swing. (variable width, 400' for 
the majority of the day).

Disposal  Procedure: Thin layer dispersal. The spill badge is located in cell #8, #9  760' inside DA # 16E at station 23+00

70%  9:00  due to shift anchors, passing traffic,move spill bsrge ,weather (rough seas).

0% 0:55 due to work on the main engine..

No incidents or injuries to report.
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W91278-16-D-0110  0005 Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 58

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

31 May 2017 - Wednesday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

DREDGE MISSOURI H (DIESEL-ELECTRIC) 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

28 0 4,000 0 0 29 0 4 33

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)1076+50 to 1077+95 & 1063+30 to 1068+25

#16E 13,139 688,455
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 20 0 20 60 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________44 47

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

00:10

00:00

1

0

17:00

00:00

NOA

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused Non-Critical Delay 68 °F / 88 °F 5 10 to 15

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

250

640

17,165

17,805

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

1,480 0 6,000

7,480

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

13,139 11,944

675,316 617,019

688,455 628,963

997.90 907.14

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

3,514 0

0 0

10 0

MOB DATE DREDGE START DEMOB DATE

04/08/2017 04/08/2017

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

55 %

13 10

HANDLING PIPE LINES 0 0

HANDLING ANCHOR LINES 0 35

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 20

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 15

LOSS DUE TO OPPOSING NATURAL ELEMENTS 2 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 1 30

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 6 10

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 10 50

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

45 %

24 0
(CHARGEABLE TO COST OF WORK)

Page 107 of 236



RMS FORM 4267

QUALITY CONTROL REPORT-BUCKET/PIPELINE

CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

DREDGE
DATE

58W91278-16-D-0110  0005

31 May 2017 - Wednesday

Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C

NAME AND TYPE
DREDGE MISSOURI H (DIESEL-ELECTRIC)

DIESEL CAPT. ARCHIE 500 24:00

DIESEL ARTHUR 500 24:00

DIESEL ASHLEY 250 24:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 0

24 0

0 %

QC NARRATIVE(S)

GENERAL COMMENTS
Dredging  Procedure:  Southbound at station 1076+50  to 1077+95 on eastside, Sta. 1063+30 to 1068+25 west toe. Total advance of 
640' Single swing. (variable width, 400' for part of the day & 100' for the west toe cut).

Disposal  Procedure: Thin layer dispersal. The spill badge is located in cell #8, #9  760' inside DA # 16E at station 23+00

70%  10:50  due to shift anchors, passing traffic,move dredge to west toe cut ,weather (rough seas).

No incidents or injuries to report.
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W91278-16-D-0110  0005 Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 59

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

01 Jun 2017 - Thursday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

DREDGE MISSOURI H (DIESEL-ELECTRIC) 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

28 0 4,000 0 0 29 0 4 33

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)1068+25 to 1071+50 (west toe) & 1077+95 to 

1080+50 (full cut)  16E 16,438 704,893
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 20 0 20 60 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________44 47

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

01:00

00:00

1

0

14:00

00:00

NOA

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 72 °F / 89 °F 5 10

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

250

580

17,805

18,385

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

2,220 0 6,000

8,220

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

16,438 14,944

688,455 628,963

704,893 643,907

1,140.21 1,036.58

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

2,992 0

0 0

10 0

MOB DATE DREDGE START DEMOB DATE

04/08/2017 04/08/2017

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

60 %

14 25

HANDLING PIPE LINES 0 45

HANDLING ANCHOR LINES 0 10

CLEARING PUMP AND PUMP LINES 1 0

CLEARING CUTTER OR SUCTION HEAD 0 15

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 10

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 45

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 2 10

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 5 15

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

22 %

19 40
(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

59W91278-16-D-0110  0005

01 Jun 2017 - Thursday

Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C

NAME AND TYPE
DREDGE MISSOURI H (DIESEL-ELECTRIC)

DIESEL CAPT. ARCHIE 500 24:00

DIESEL ARTHUR 500 24:00

DIESEL ASHLEY 250 24:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 4 20

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

4 20

24 0

18 %

QC NARRATIVE(S)

GENERAL COMMENTS
Dredging  Procedure:  Southbound at station 1068+25  to 1071+50 on west toe, Sta. 1077+95 to 1080+50 full cut. Total advance of 
580' Single swing. (variable width, 400' for part of the day & 100' for the west toe cut).

Disposal  Procedure: Thin layer dispersal. The spill badge is located in cell #8, #9  760' inside DA # 16E at station 23+00

70%  5:15  due to shift anchors, passing traffic,move dredge to full cut ,& add pontoons).

0%  4:20 (work on main generator)

No incidents or injuries to report.
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W91278-16-D-0110  0005 Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 60

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

02 Jun 2017 - Friday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

DREDGE MISSOURI H (DIESEL-ELECTRIC) 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

28 0 4,000 0 0 29 0 4 33

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)1080+50 to 1084+35 (Full cut)

 16E 18,822 723,715
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 20 0 20 60 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________44 47

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

01:00

00:00

1

0

17:00

00:00

NOA

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 70 °F / 89 °F 5 15

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

400

385

18,385

18,770

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

2,220 0 4,000

6,220

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

18,822 17,111

704,893 643,907

723,715 661,018

1,336.47 1,214.98

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

3,178 0

0 0

54 0

MOB DATE DREDGE START DEMOB DATE

04/08/2017 04/08/2017

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

59 %

14 5

HANDLING PIPE LINES 5 40

HANDLING ANCHOR LINES 0 30

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 3 45

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 9 55

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

41 %

24 0
(CHARGEABLE TO COST OF WORK)

Page 111 of 236



RMS FORM 4267

QUALITY CONTROL REPORT-BUCKET/PIPELINE

CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

DREDGE
DATE

60W91278-16-D-0110  0005

02 Jun 2017 - Friday

Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C

NAME AND TYPE
DREDGE MISSOURI H (DIESEL-ELECTRIC)

DIESEL CAPT. ARCHIE 500 24:00

DIESEL ARTHUR 500 24:00

DIESEL ASHLEY 250 24:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 0

24 0

0 %

QC NARRATIVE(S)

GENERAL COMMENTS
Dredging  Procedure:  Southbound at station 1080+50 to 1084+35 full cut. Total advance of 385' Single swing. (400').

Disposal  Procedure: Thin layer dispersal. The spill badge is located in cell #29, #30  1,000' inside DA # 16E at station 46+00

70%  ( 9:55 )  due to shifting anchors, passing navigation traffic, moving the spill barge, taking out 2,000' of subline and move 3000' of 
subline from north west corner of the DA to the center of the DA, & breaking down the pontoon line to position it around a range light.)

No incidents or injuries to report.
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W91278-16-D-0110  0005 Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 61

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

03 Jun 2017 - Saturday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

DREDGE MISSOURI H (DIESEL-ELECTRIC) 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

28 0 4,000 0 0 31 0 4 35

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)1084+35 to 1088+10 (Full cut)

 16E 30,555 754,270
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 20 0 20 60 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________42 47

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

18:00

00:00

1

0

11:00

00:00

NOA

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused Non-Critical Delay 70 °F / 86 °F 5 10 to 25

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

400

375

18,770

19,145

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

2,220 0 4,000

6,220

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

30,555 27,777

723,715 661,018

754,270 688,795

2,291.63 2,083.28

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

3,494 0

0 0

10 0

MOB DATE DREDGE START DEMOB DATE

04/08/2017 04/08/2017

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

56 %

13 20

HANDLING PIPE LINES 0 0

HANDLING ANCHOR LINES 0 40

CLEARING PUMP AND PUMP LINES 0 45

CLEARING CUTTER OR SUCTION HEAD 0 20

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 2 15

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 6 40

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 10 40

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

44 %

24 0
(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

61W91278-16-D-0110  0005

03 Jun 2017 - Saturday

Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C

NAME AND TYPE
DREDGE MISSOURI H (DIESEL-ELECTRIC)

DIESEL CAPT. ARCHIE 500 24:00

DIESEL ARTHUR 500 24:00

DIESEL ASHLEY 250 24:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 0

24 0

0 %

QC NARRATIVE(S)

GENERAL COMMENTS
Dredging  Procedure:  Southbound at station 1084+35 to 1088+10. ( FULL CUT) Total advance of 375' Single swing. (400').

Disposal  Procedure: Thin layer dispersal. The spill badge is located in cell #29 & #30, 1,000' inside DA # 16E at station 46+00

70%  ( 10:40 )  due to shifting anchors, passing navigation traffic, cleaning the pump and the cutter, and pumping water due to rough 
seas and high winds.

No incidents or injuries to report.

Page 114 of 236



RMS FORM 4267

QUALITY CONTROL REPORT-BUCKET/PIPELINE

CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

W91278-16-D-0110  0005 Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 62

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

04 Jun 2017 - Sunday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

DREDGE MISSOURI H (DIESEL-ELECTRIC) 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

28 0 4,000 0 0 31 0 4 35

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)1088+10 to 1092+05 (Full cut)

 16E 32,185 786,455
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 20 0 20 60 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________42 47

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

01:00

00:00

1

0

07:00

00:00

NOA

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 72 °F / 86 °F 5 10 to 15

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

400

395

19,145

19,540

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

1,970 0 4,000

5,970

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

32,185 29,259

754,270 688,795

786,455 718,054

1,990.82 1,809.84

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

2,978 0

0 0

10 0

MOB DATE DREDGE START DEMOB DATE

04/08/2017 04/08/2017

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

67 %

16 10

HANDLING PIPE LINES 2 15

HANDLING ANCHOR LINES 0 40

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 50

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 4 5

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 7 50

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

33 %

24 0
(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

62W91278-16-D-0110  0005

04 Jun 2017 - Sunday

Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C

NAME AND TYPE
DREDGE MISSOURI H (DIESEL-ELECTRIC)

DIESEL CAPT. ARCHIE 500 24:00

DIESEL ARTHUR 500 24:00

DIESEL ASHLEY 250 24:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 0

24 0

0 %

QC NARRATIVE(S)

GENERAL COMMENTS
Dredging  Procedure:  Southbound at station 1088+10 to 1092+05. ( FULL CUT) Total advance of 395' Single swing. (400').

Disposal  Procedure: Thin layer dispersal. The spill badge is located in cell #29 & #30, 1,000' inside DA # 16E at station 46+00

70%  ( 7:50 )  due to shifting anchors, passing navigation traffic, cleaning the cutter, and handling pontoon lines. Moving the line 
around the middle bay light house.

No incidents or injuries to report.
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W91278-16-D-0110  0005 Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 63

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

05 Jun 2017 - Monday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

DREDGE MISSOURI H (DIESEL-ELECTRIC) 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

28 0 4,000 0 0 31 0 4 35

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)1092+05 to 1094+25

#16E 17,926 804,381
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 20 0 20 60 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________42 47

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

1

0

00:30

00:00

2

0

08:00

00:00

NOA

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused Non-Critical Delay 70 °F / 88 °F 5 15 to 30

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

400

220

19,540

19,760

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

2,300 0 4,000

6,300

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

17,926 16,396

786,455 718,054

804,381 734,450

2,068.38 1,891.85

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

3,038 0

0 0

10 0

MOB DATE DREDGE START DEMOB DATE

04/08/2017 04/08/2017

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

36 %

8 40

HANDLING PIPE LINES 0 20

HANDLING ANCHOR LINES 0 30

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 10 20

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 3 30

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 40

TOTAL NON-EFFECTIVE TIME 15 20

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

64 %

24 0
(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

63W91278-16-D-0110  0005

05 Jun 2017 - Monday

Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C

NAME AND TYPE
DREDGE MISSOURI H (DIESEL-ELECTRIC)

DIESEL CAPT. ARCHIE 500 24:00

DIESEL ARTHUR 500 24:00

DIESEL ASHLEY 250 24:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 0

24 0

0 %

QC NARRATIVE(S)

GENERAL COMMENTS
Dredging  Procedure:  Southbound at station 1092+05 to 1094+25. ( FULL CUT) Total advance of 220' Single swing. (400').

Disposal  Procedure: Thin layer dispersal. The spill badge is located in cell #29 & #24, 275' inside DA # 16E at station 42+00

70%  ( 15:20 )  due to shifting anchors, passing navigation traffic, add pontoon. & pumping water due to strong south wind & rough 
seas.

No incidents or injuries to report.
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W91278-16-D-0110  0005 Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 64

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

06 Jun 2017 - Tuesday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

DREDGE MISSOURI H (DIESEL-ELECTRIC) 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

28 0 4,000 0 0 31 0 4 35

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)1094+25 to 1097+30

#16E 24,852 829,233
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 20 0 20 60 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________42 47

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

2

0

09:00

00:00

1

0

18:00

00:00

NOA

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused Non-Critical Delay 71 °F / 84 °F 5 15 to 30

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

400

305

19,760

20,065

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

2,300 0 4,000

6,300

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

24,852 22,592

804,381 734,450

829,233 757,042

2,366.86 2,151.62

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

3,620 0

0 0

54 0

MOB DATE DREDGE START DEMOB DATE

04/08/2017 04/08/2017

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

44 %

10 30

HANDLING PIPE LINES 0 0

HANDLING ANCHOR LINES 0 30

CLEARING PUMP AND PUMP LINES 0 20

CLEARING CUTTER OR SUCTION HEAD 0 10

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 9 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 3 30

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 13 30

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

56 %

24 0
(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

64W91278-16-D-0110  0005

06 Jun 2017 - Tuesday

Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C

NAME AND TYPE
DREDGE MISSOURI H (DIESEL-ELECTRIC)

DIESEL CAPT. ARCHIE 500 24:00

DIESEL ARTHUR 500 24:00

DIESEL ASHLEY 250 24:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 0

24 0

0 %

QC NARRATIVE(S)

GENERAL COMMENTS
Dredging  Procedure:  Southbound at station 1094+25 to 1097+30. ( FULL CUT) Total advance of 305' Single swing. (400').

Disposal  Procedure: Thin layer dispersal. The spill badge is located in cell #29 & #22, 275' inside DA # 16E at station 42+00

70%  ( 13:30 )  due to shifting anchors, passing navigation traffic, cleaning pump and cutter & pumping water due to strong south 
wind & rough seas.

No incidents or injuries to report.
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W91278-16-D-0110  0005 Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 65

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

07 Jun 2017 - Wednesday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

DREDGE MISSOURI H (DIESEL-ELECTRIC) 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

28 0 4,000 0 0 31 0 4 35

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)1097+30 to 1098+10

#16E 6,518 835,751
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 20 0 20 60 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________42 47

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

1

0

03:00

00:00

1

0

05:00

00:00

NOA

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused Critical Delay 70 °F / 84 °F 5 15 to 20

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

400

80

20,065

20,145

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

2,300 0 4,000

6,300

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

6,518 5,925

829,233 757,042

835,751 762,967

2,005.54 1,823.08

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

1,548 0

0 0

10 0

MOB DATE DREDGE START DEMOB DATE

04/08/2017 04/08/2017

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

14 %

3 15

HANDLING PIPE LINES 0 0

HANDLING ANCHOR LINES 0 10

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 20 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 35

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 20 45

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

86 %

24 0
(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

65W91278-16-D-0110  0005

07 Jun 2017 - Wednesday

Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C

NAME AND TYPE
DREDGE MISSOURI H (DIESEL-ELECTRIC)

DIESEL CAPT. ARCHIE 500 24:00

DIESEL ARTHUR 500 24:00

DIESEL ASHLEY 250 24:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 0

24 0

0 %

QC NARRATIVE(S)

GENERAL COMMENTS
Dredging  Procedure:  Southbound at station 1097+30 to 1098+10 ( FULL CUT) Total advance of 80' Single swing. (400' wide 
swing).

Disposal  Procedure: Thin layer dispersal. The spill badge is located in cell #29 & #22, 275' inside DA # 16E swinging from sta. 
33+00 to sta. 44+00)

70%  ( 20:45 )  due to shifting anchors, passing navigation traffic, & pumping water due to strong south wind & rough seas.

No incidents or injuries to report.
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W91278-16-D-0110  0005 Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 66

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

08 Jun 2017 - Thursday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

DREDGE MISSOURI H (DIESEL-ELECTRIC) 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

28 0 4,000 0 0 31 0 4 35

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)1098+10 TO 1101+45

#16E 27,296 863,047
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 20 0 20 60 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________42 47

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

23:59

00:00

2

0

12:00

00:00

NOA

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Previous Weather - Critical Delay 70 °F / 85 °F 5 8 to 13

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

400

335

20,145

20,480

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

2,140 0 4,000

6,140

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

27,296 24,814

835,751 762,967

863,047 787,781

2,408.47 2,189.47

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

2,396 0

0 0

10 0

MOB DATE DREDGE START DEMOB DATE

04/08/2017 04/08/2017

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

47 %

11 20

HANDLING PIPE LINES 1 0

HANDLING ANCHOR LINES 0 30

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 5 50

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 4 5

MISCELLANEOUS (EXPLAIN IN REMARKS) 1 15

TOTAL NON-EFFECTIVE TIME 12 40

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

53 %

24 0
(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

66W91278-16-D-0110  0005

08 Jun 2017 - Thursday

Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C

NAME AND TYPE
DREDGE MISSOURI H (DIESEL-ELECTRIC)

DIESEL CAPT. ARCHIE 500 24:00

DIESEL ARTHUR 500 24:00

DIESEL ASHLEY 250 24:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 0

24 0

0 %

QC NARRATIVE(S)

GENERAL COMMENTS
Dredging  Procedure:  Southbound at station 1098+10 to 1101+45( FULL CUT) Total advance of 335' Single swing. (400' wide 
swing).

Disposal  Procedure: Thin layer dispersal. The spill badge is located in cell #29 & #22, 596' inside DA # 16E swinging from sta. 
35+00 to                                   sta. 42+00)

70%  ( 12:40 )  due to shifting anchors, passing navigation traffic, pumping water due to strong south wind & rough seas,took out two  
                       pontoons in DA and fix leak in pipe caused by previous weather condition.

No incidents or injuries to report.
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W91278-16-D-0110  0005 Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 67

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

09 Jun 2017 - Friday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

DREDGE MISSOURI H (DIESEL-ELECTRIC) 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

28 0 4,000 0 0 31 0 4 35

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)1101+45 to 1103+65

#16E 17,925 880,972
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 20 0 20 60 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________42 47

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

00:00

00:00

2

0

09:00

00:00

NOA

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 73 °F / 83 °F 5 5 to 10

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

400

220

20,480

20,700

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

2,320 0 4,000

6,320

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

17,925 16,296

863,047 787,781

880,972 804,077

2,722.78 2,475.34

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

2,574 0

0 0

10 0

MOB DATE DREDGE START DEMOB DATE

04/08/2017 04/08/2017

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

27 %

6 35

HANDLING PIPE LINES 5 25

HANDLING ANCHOR LINES 0 20

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 8 50

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 2 50

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 17 25

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

73 %

24 0
(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

67W91278-16-D-0110  0005

09 Jun 2017 - Friday

Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C

NAME AND TYPE
DREDGE MISSOURI H (DIESEL-ELECTRIC)

DIESEL CAPT. ARCHIE 500 24:00

DIESEL ARTHUR 500 24:00

DIESEL ASHLEY 250 24:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 0

24 0

0 %

QC NARRATIVE(S)

GENERAL COMMENTS
Dredging  Procedure:  Southbound at station 1101+45 1103+65 ( FULL CUT) Total advance of 220' Single swing. (400' wide swing).

Disposal  Procedure: Thin layer dispersal. The spill badge is located in cell #29 & #22, 596' inside DA # 16E swinging from sta. 
35+00 to                                   sta. 42+00)

70%  ( 17:25 )  due to shifting anchors, passing navigation traffic, swaping subline ,take out pontoons, pick up 4500 of subline and 
prep to move dredge & equipment to sta. 423+47 (upper mobile bay).

No incidents or injuries to report.

Page 126 of 236



RMS FORM 4267

QUALITY CONTROL REPORT-BUCKET/PIPELINE

CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

W91278-16-D-0110  0005 Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 68

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

10 Jun 2017 - Saturday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

DREDGE MISSOURI H (DIESEL-ELECTRIC) 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

28 0 4,000 0 0 31 0 4 35

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)DEMOB

#3E 0 880,972
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 20 0 20 60 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________0 0

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

00:00

00:00

0

0

00:00

00:00

N/A

N/A

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 75 °F / 88 °F 5 3 to 12

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

0

0

20,700

20,700

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

0 0 0

0

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

0 0

880,972 804,077

880,972 804,077

N/A N/A

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

800 0

0 0

10 0

MOB DATE DREDGE START DEMOB DATE

04/08/2017 04/08/2017

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

0 %

0 0

HANDLING PIPE LINES 0 0

HANDLING ANCHOR LINES 0 0

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 3 30

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 20 30

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 0

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 24 0

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

100 %

24 0
(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

68W91278-16-D-0110  0005

10 Jun 2017 - Saturday

Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C

NAME AND TYPE
DREDGE MISSOURI H (DIESEL-ELECTRIC)

DIESEL CAPT. ARCHIE 500 24:00

DIESEL ARTHUR 500 24:00

DIESEL ASHLEY 250 24:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 0

24 0

0 %

QC NARRATIVE(S)

GENERAL COMMENTS
Dredging  Procedure: Demob (perp to move dredge & support Equipment to sta. 423+47.

Disposal  Procedure:N/A

70%  ( 24:00 )  due to Demob (prep to move dredge & equipment to  sta. 423+47 (upper mobile bay).

No incidents or injuries to report.
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W91278-16-D-0110  0005 Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 69

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

11 Jun 2017 - Sunday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

DREDGE MISSOURI H (DIESEL-ELECTRIC) 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

28 0 4,000 0 0 31 0 4 35

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)423+80 TO 422+60

#3E 9,777 890,749
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 20 0 20 60 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________42 47

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

23:00

00:00

1

0

17:00

00:00

NOA

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 76 °F / 84 °F 5 5 to 10

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

400

120

20,700

20,820

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

2,440 0 4,500

6,940

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

9,777 8,888

880,972 804,077

890,749 812,965

1,833.19 1,666.50

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

1,156 0

0 0

54 0

MOB DATE DREDGE START DEMOB DATE

04/08/2017 04/08/2017

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

22 %

5 20

HANDLING PIPE LINES 0 15

HANDLING ANCHOR LINES 0 0

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 17 30

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 55

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 18 40

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

78 %

24 0
(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

69W91278-16-D-0110  0005

11 Jun 2017 - Sunday

Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C

NAME AND TYPE
DREDGE MISSOURI H (DIESEL-ELECTRIC)

DIESEL CAPT. ARCHIE 500 24:00

DIESEL ARTHUR 500 24:00

DIESEL ASHLEY 250 24:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 0

24 0

0 %

QC NARRATIVE(S)

GENERAL COMMENTS
ADVANCE:  Dredge advanced 120' from sta.423+80 to 422+60 dredging north.

DREDGING PROCEDURE: double swing the east toe.

DISPOSAL PROCEDURE: Open water, thin layer dispersal. The spill barge is swinging a 1000' wide arc from sta. 13+00 to 23+00 
approximately 3187' inside DA 3E.

70%  ( 18:40 )  Towing pipeline and prep to start dredging, handling subline and OB ship x2 IB tow.

No injuries to report.
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W91278-16-D-0110  0005 Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 70

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

12 Jun 2017 - Monday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

DREDGE MISSOURI H (DIESEL-ELECTRIC) 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

28 0 4,000 0 0 31 0 4 35

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)422+60 to 417+95

#3E 30,311 921,060
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 20 0 20 60 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________43 47

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

17:00

00:00

2

0

11:00

00:00

NOA

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 76 °F / 86 °F 5 10 to 15

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

400

465

20,820

21,285

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

2,440 0 4,500

6,940

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

30,311 27,555

890,749 812,965

921,060 840,520

1,660.88 1,509.86

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

4,936 0

0 0

54 0

MOB DATE DREDGE START DEMOB DATE

04/08/2017 04/08/2017

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

76 %

18 15

HANDLING PIPE LINES 0 40

HANDLING ANCHOR LINES 0 50

CLEARING PUMP AND PUMP LINES 0 25

CLEARING CUTTER OR SUCTION HEAD 0 20

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 3 30

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 5 45

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

24 %

24 0
(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

70W91278-16-D-0110  0005

12 Jun 2017 - Monday

Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C

NAME AND TYPE
DREDGE MISSOURI H (DIESEL-ELECTRIC)

DIESEL CAPT. ARCHIE 500 24:00

DIESEL ARTHUR 500 24:00

DIESEL ASHLEY 250 24:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 0

24 0

0 %

QC NARRATIVE(S)

GENERAL COMMENTS
ADVANCE:  Dredge advanced 465' from sta.422+60  to 417+95 dredging north.

DREDGING PROCEDURE: double swing the east toe.

DISPOSAL PROCEDURE: Open water, thin layer dispersal. The spill barge is swinging a 1000' wide arc from sta. 13+00 to 23+00 
approximately 3187' inside DA 3E.

70%  ( 5:45 )  clean pump, clean cutter, passing navigation, shift anchors, and move pipline around beacon #74.

No injuries to report.
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W91278-16-D-0110  0005 Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 71

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

13 Jun 2017 - Tuesday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

DREDGE MISSOURI H (DIESEL-ELECTRIC) 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

28 0 4,000 0 0 31 0 4 35

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)417+95 to 412+95

#3E 32,592 953,652
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 20 0 20 60 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________43 47

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

00:00

00:00

2

0

14:00

00:00

NOA

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 76 °F / 83 °F 5 10 to 15

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

400

500

21,285

21,785

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

2,440 0 4,500

6,940

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

32,592 29,629

921,060 840,520

953,652 870,149

1,753.83 1,594.39

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

2,886 0

0 0

10 0

MOB DATE DREDGE START DEMOB DATE

04/08/2017 04/08/2017

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

77 %

18 35

HANDLING PIPE LINES 0 15

HANDLING ANCHOR LINES 0 55

CLEARING PUMP AND PUMP LINES 0 45

CLEARING CUTTER OR SUCTION HEAD 0 30

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 3 0

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 5 25

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

23 %

24 0
(CHARGEABLE TO COST OF WORK)

Page 133 of 236



RMS FORM 4267

QUALITY CONTROL REPORT-BUCKET/PIPELINE

CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

DREDGE
DATE

71W91278-16-D-0110  0005

13 Jun 2017 - Tuesday

Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C

NAME AND TYPE
DREDGE MISSOURI H (DIESEL-ELECTRIC)

DIESEL CAPT. ARCHIE 500 24:00

DIESEL ARTHUR 500 24:00

DIESEL ASHLEY 250 24:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 0

24 0

0 %

QC NARRATIVE(S)

GENERAL COMMENTS
ADVANCE:  Dredge advanced 500' from sta.417+95 to 412+95 (dredging north bound.)

DREDGING PROCEDURE: double swing the east toe.(in a 400' wide east cut)

DISPOSAL PROCEDURE: Open water, thin layer dispersal. The spill barge is swinging a 700' wide arc from sta. 4+00 to 13+00 
approximately 3300' inside DA 3E.

70%  ( 5:25 )  clean pump, clean cutter, passing navigation traffic, shift anchors, and pull pipeline to move the spill barge.

No injuries to report.
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W91278-16-D-0110  0005 Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 72

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

14 Jun 2017 - Wednesday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

DREDGE MISSOURI H (DIESEL-ELECTRIC) 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

28 0 4,000 0 0 31 0 4 35

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)412+95 to 409+30

#3E 23,792 977,444
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 20 0 20 60 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________43 47

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

23:59

00:00

2

0

13:00

00:00

NOA

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 75 °F / 87 °F 5 3 to 8

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

400

365

21,785

22,150

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

2,440 0 4,500

6,940

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

23,792 21,629

953,652 870,149

977,444 891,778

1,334.13 1,212.84

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

3,498 0

0 0

10 0

MOB DATE DREDGE START DEMOB DATE

04/08/2017 04/08/2017

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

74 %

17 50

HANDLING PIPE LINES 1 0

HANDLING ANCHOR LINES 0 20

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 20

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 3 50

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 5 30

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

23 %

23 20
(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

72W91278-16-D-0110  0005

14 Jun 2017 - Wednesday

Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C

NAME AND TYPE
DREDGE MISSOURI H (DIESEL-ELECTRIC)

DIESEL CAPT. ARCHIE 500 24:00

DIESEL ARTHUR 500 24:00

DIESEL ASHLEY 250 24:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 40

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 40

24 0

3 %

QC NARRATIVE(S)

GENERAL COMMENTS
ADVANCE:  Dredge advanced 365' from sta.412+95 to 409+30 (dredging north bound.)

DREDGING PROCEDURE: double swing the east toe.(in a 400' wide east cut)

DISPOSAL PROCEDURE: Open water, thin layer dispersal. The spill barge is swinging a 500' wide arc from sta. 7+00 to 12+00 
approximately 2833' inside DA 3E.

70%  ( 5:30 )  clean cutter, passing navigation traffic, shift anchors, and handle pontoons line.

0% ( 0:40 )  due to change pontoon gasket.

No injuries to report.
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W91278-16-D-0110  0005 Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 73

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

15 Jun 2017 - Thursday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

DREDGE MISSOURI H (DIESEL-ELECTRIC) 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

28 0 4,000 0 0 31 0 4 35

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)409+30 to 404+70

#3E 29,985 1,007,429
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 20 0 20 60 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________43 47

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

00:00

00:00

1

0

13:00

00:00

NOA

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 72 °F / 80 °F 5 3 to 8

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

400

460

22,150

22,610

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

2,440 0 6,500

8,940

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

29,985 27,259

977,444 891,778

1,007,429 919,037

1,826.50 1,660.45

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

3,916 0

0 0

10 0

MOB DATE DREDGE START DEMOB DATE

04/08/2017 04/08/2017

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

68 %

16 25

HANDLING PIPE LINES 2 5

HANDLING ANCHOR LINES 0 55

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 4 35

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 7 35

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

32 %

24 0
(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

73W91278-16-D-0110  0005

15 Jun 2017 - Thursday

Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C

NAME AND TYPE
DREDGE MISSOURI H (DIESEL-ELECTRIC)

DIESEL CAPT. ARCHIE 500 24:00

DIESEL ARTHUR 500 24:00

DIESEL ASHLEY 250 24:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 0

24 0

0 %

QC NARRATIVE(S)

GENERAL COMMENTS
DREDGING PROCEDURE: double swing the east toe.(in a 400' wide east cut)

DISPOSAL PROCEDURE: Open water, thin layer dispersal. The spill barge is swinging a 500' wide arc from sta. 7+00 to 12+00 
approximately 2833' inside DA 3E.

No injuries to report.
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W91278-16-D-0110  0005 Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 74

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

16 Jun 2017 - Friday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

DREDGE MISSOURI H (DIESEL-ELECTRIC) 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

28 0 4,000 0 0 31 0 4 35

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)404+70 to 400+75

#3E 25,748 1,033,177
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 20 0 20 60 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________43 47

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

00:00

00:00

2

0

18:00

00:00

NOA

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 70 °F / 85 °F 5 5 to 10

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

400

395

22,610

23,005

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

2,440 0 6,500

8,940

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

25,748 23,407

1,007,429 919,037

1,033,177 942,444

1,600.91 1,455.36

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

2,568 0

0 0

10 0

MOB DATE DREDGE START DEMOB DATE

04/08/2017 04/08/2017

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

67 %

16 5

HANDLING PIPE LINES 0 0

HANDLING ANCHOR LINES 0 30

CLEARING PUMP AND PUMP LINES 1 0

CLEARING CUTTER OR SUCTION HEAD 0 55

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 1 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 3 30

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 6 55

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

29 %

23 0
(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

74W91278-16-D-0110  0005

16 Jun 2017 - Friday

Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C

NAME AND TYPE
DREDGE MISSOURI H (DIESEL-ELECTRIC)

DIESEL CAPT. ARCHIE 500 24:00

DIESEL ARTHUR 500 24:00

DIESEL ASHLEY 250 24:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 1 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

1 0

24 0

4 %

QC NARRATIVE(S)

GENERAL COMMENTS
DREDGING PROCEDURE: double swing the east toe.(in a 400' wide east cut)

DISPOSAL PROCEDURE: Open water, thin layer dispersal. The spill barge is swinging a 600' wide arc from sta. 27+00 to 21+00 
approximately 2618' inside DA 3E.

No injuries to report.
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W91278-16-D-0110  0005 Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 75

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

17 Jun 2017 - Saturday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

DREDGE MISSOURI H (DIESEL-ELECTRIC) 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

28 0 4,000 0 0 24 0 4 28

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)400+75 to 397+50

#3E 21,185 1,054,362
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 20 0 20 60 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________43 47

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

06:00

00:00

1

0

12:00

00:00

NOA

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused Non-Critical Delay 70 °F / 84 °F 5 18 to 5

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

400

325

23,005

23,330

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

2,440 0 6,500

8,940

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

21,185 19,259

1,033,177 942,444

1,054,362 961,703

1,428.20 1,298.36

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

3,563 0

0 0

10 0

MOB DATE DREDGE START DEMOB DATE

04/08/2017 04/08/2017

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

62 %

14 50

HANDLING PIPE LINES 0 0

HANDLING ANCHOR LINES 0 35

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 50

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 6 35

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 8 0

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

33 %

22 50
(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

75W91278-16-D-0110  0005

17 Jun 2017 - Saturday

Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C

NAME AND TYPE
DREDGE MISSOURI H (DIESEL-ELECTRIC)

DIESEL CAPT. ARCHIE 500 24:00

DIESEL ARTHUR 500 24:00

DIESEL ASHLEY 250 24:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 1 10

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

1 10

24 0

5 %

QC NARRATIVE(S)

GENERAL COMMENTS
DREDGING PROCEDURE: double swing the east toe.(in a 400' wide east cut)

DISPOSAL PROCEDURE: Open water, thin layer dispersal. The spill barge is swinging a 600' wide arc from sta. 27+00 to 21+00 
approximately 2618' inside DA 3E.

No injuries to report.
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W91278-16-D-0110  0005 Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 76

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

18 Jun 2017 - Sunday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

DREDGE MISSOURI H (DIESEL-ELECTRIC) 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

28 0 4,000 0 0 24 0 4 28

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)397+50 to 394+40

#3E 20,207 1,074,569
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 20 0 20 60 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________43 47

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

1

0

01:00

00:00

1

0

09:00

00:00

NOA

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 73 °F / 86 °F 5 8 to 13

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

400

310

23,330

23,640

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

2,420 0 6,500

8,920

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

20,207 18,370

1,054,362 961,703

1,074,569 980,073

1,385.62 1,259.66

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

4,006 0

0 0

10 0

MOB DATE DREDGE START DEMOB DATE

04/08/2017 04/08/2017

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

61 %

14 35

HANDLING PIPE LINES 1 0

HANDLING ANCHOR LINES 0 55

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 7 30

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 9 25

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

39 %

24 0
(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

76W91278-16-D-0110  0005

18 Jun 2017 - Sunday

Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C

NAME AND TYPE
DREDGE MISSOURI H (DIESEL-ELECTRIC)

DIESEL CAPT. ARCHIE 500 24:00

DIESEL ARTHUR 500 24:00

DIESEL ASHLEY 250 24:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 0

24 0

0 %

QC NARRATIVE(S)

GENERAL COMMENTS
DREDGING PROCEDURE: double swing the east toe.(in a 400' wide east cut)

DISPOSAL PROCEDURE: Open water, thin layer dispersal. The spill barge is swinging a 1000' wide arc from sta. 27+00 to 17+00 
approximately 2153' inside DA 3E.

No injuries to report.
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W91278-16-D-0110  0005 Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 77

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

19 Jun 2017 - Monday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

DREDGE MISSOURI H (DIESEL-ELECTRIC) 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

28 0 4,000 0 0 24 0 4 28

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)394+40 to 390+30

#3E 26,725 1,101,294
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 20 0 20 60 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________43 47

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

1

0

01:00

00:00

1

0

23:59

00:00

NOA

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 75 °F / 86 °F 5 5 to 10

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

400

410

23,640

24,050

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

3,180 0 6,500

9,680

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

26,725 24,296

1,074,569 980,073

1,101,294 1,004,369

1,595.52 1,450.51

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

2,900 0

0 0

10 0

MOB DATE DREDGE START DEMOB DATE

04/08/2017 04/08/2017

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

70 %

16 45

HANDLING PIPE LINES 1 55

HANDLING ANCHOR LINES 0 35

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 3 15

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 5 45

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

24 %

22 30
(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

77W91278-16-D-0110  0005

19 Jun 2017 - Monday

Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C

NAME AND TYPE
DREDGE MISSOURI H (DIESEL-ELECTRIC)

DIESEL CAPT. ARCHIE 500 24:00

DIESEL ARTHUR 500 24:00

DIESEL ASHLEY 250 24:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 1 30

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

1 30

24 0

6 %

QC NARRATIVE(S)

GENERAL COMMENTS
DREDGING PROCEDURE: double swing the east toe.(in a 400' wide east cut)

DISPOSAL PROCEDURE: Open water, thin layer dispersal. The spill barge is swinging a 1000' wide arc from sta. 30+00 to 21+00 
approximately 1687' inside DA 3E.

DA#3E checks showed that the spill barge need to be move. the capt. was inform  and stated that the spill barge will be moved on  
tomorrow

No injuries to report.
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W91278-16-D-0110  0005 Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 78

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

20 Jun 2017 - Tuesday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

DREDGE MISSOURI H (DIESEL-ELECTRIC) 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

28 0 4,000 0 0 24 0 4 28

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)390+30 to 386+65

#3E 23,629 1,124,923
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 20 0 20 60 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________43 47

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

1

0

19:00

00:00

2

0

06:00

00:00

NOA

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused Non-Critical Delay 70 °F / 80 °F 5 13 to 18

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

400

365

24,050

24,415

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

3,180 0 6,500

9,680

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

23,629 21,629

1,101,294 1,004,369

1,124,923 1,025,998

1,446.67 1,324.22

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

3,284 0

0 0

10 0

MOB DATE DREDGE START DEMOB DATE

04/08/2017 04/08/2017

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

68 %

16 20

HANDLING PIPE LINES 0 0

HANDLING ANCHOR LINES 0 40

CLEARING PUMP AND PUMP LINES 0 25

CLEARING CUTTER OR SUCTION HEAD 0 30

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 1 35

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 2 45

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 5 55

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

25 %

22 15
(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

78W91278-16-D-0110  0005

20 Jun 2017 - Tuesday

Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C

NAME AND TYPE
DREDGE MISSOURI H (DIESEL-ELECTRIC)

DIESEL CAPT. ARCHIE 500 24:00

DIESEL ARTHUR 500 24:00

DIESEL ASHLEY 250 24:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 1 45

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

1 45

24 0

7 %

QC NARRATIVE(S)

GENERAL COMMENTS
DREDGING PROCEDURE: double swing the east toe.(in a 400' wide east cut)

DISPOSAL PROCEDURE: Open water, thin layer dispersal. The spill barge is swinging a 1000' wide arc from sta. 30+00 to 21+00 
approximately 1687' inside DA 3E.

DA#3E The  spill barge was intermittently unable to move due rough seas and high winds. The crew was unable to relocate the spill 
barge inside DA 3E due to weather. The captain hopes to move the spill barge on 6/21 weather permitting.

No injuries to report.
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W91278-16-D-0110  0005 Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 79

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

21 Jun 2017 - Wednesday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

DREDGE MISSOURI H (DIESEL-ELECTRIC) 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

28 0 4,000 0 0 24 0 4 28

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)386+65 to 386+30

DA #3E 2,281 1,127,204
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 20 0 20 60 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________43 47

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

1

0

00:30

00:00

2

0

15:00

00:00

NOA

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused Critical Delay 75 °F / 86 °F 3 30 TO 35

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

400

35

24,415

24,450

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

3,180 0 8,000

11,180

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

2,281 2,074

1,124,923 1,025,998

1,127,204 1,028,072

805.06 732.00

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

2,238 0

0 0

54 0

MOB DATE DREDGE START DEMOB DATE

04/08/2017 04/08/2017

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

12 %

2 50

HANDLING PIPE LINES 3 45

HANDLING ANCHOR LINES 0 10

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 16 20

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 0

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 40

TOTAL NON-EFFECTIVE TIME 20 55

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

87 %

23 45
(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

79W91278-16-D-0110  0005

21 Jun 2017 - Wednesday

Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C

NAME AND TYPE
DREDGE MISSOURI H (DIESEL-ELECTRIC)

DIESEL CAPT. ARCHIE 500 24:00

DIESEL ARTHUR 500 24:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 15

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 15

24 0

1 %

QC NARRATIVE(S)

GENERAL COMMENTS
DREDGING PROCEDURE: double swing the east & west toes.(in a 400' wide channel)

DISPOSAL PROCEDURE: Open water, thin layer dispersal. The spill barge is now located approximately 5000' inside DA 3E 
swinging approximately 800' wide arc.

Misc. 70% Time: 0:40 Move the Spill Barge after adding 1,500' of subline inside the DA.

MOR. 0% Time: 0:15 replace leaking pont. gskt.

No injuries to report.
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W91278-16-D-0110  0005 Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 80

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

22 Jun 2017 - Thursday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

DREDGE MISSOURI H (DIESEL-ELECTRIC) 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

28 0 4,000 0 0 24 0 4 28

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)Pumping water

DA #3E 0 1,127,204
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 0 0 0 0 0 0 0 100

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________43 47

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

00:00

00:00

0

0

00:00

00:00

NA

NA

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused Critical Delay 73 °F / 84 °F 3 35

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

0

0

24,450

24,450

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

3,180 0 8,000

11,180

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

0 0

1,127,204 1,028,072

1,127,204 1,028,072

N/A N/A

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

4,200 0

0 0

54 0

MOB DATE DREDGE START DEMOB DATE

04/08/2017 04/08/2017

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

0 %

0 0

HANDLING PIPE LINES 0 0

HANDLING ANCHOR LINES 0 0

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 24 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 0

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 24 0

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

100 %

24 0
(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

80W91278-16-D-0110  0005

22 Jun 2017 - Thursday

Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C

NAME AND TYPE
DREDGE MISSOURI H (DIESEL-ELECTRIC)

DIESEL CAPT. ARCHIE 500 24:00

DIESEL ARTHUR 500 24:00

DIESEL ASHLEY 250 24:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 0

24 0

0 %

QC NARRATIVE(S)

GENERAL COMMENTS
DREDGING PROCEDURE: double swing the east & west toes.(in a 400' wide channel)

DISPOSAL PROCEDURE: Open water, thin layer dispersal. The spill barge is now located approximately 5000' inside DA 3E 
swinging approximately 800' wide arc.

70% Time: 24:00 Pumping water (35 MPH with 4' to 5' seas).

No injuries to report.
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W91278-16-D-0110  0005 Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 81

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

23 Jun 2017 - Friday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

DREDGE MISSOURI H (DIESEL-ELECTRIC) 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

28 0 4,000 0 0 24 0 4 28

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)386+30 to 385+55

DA #3E 4,889 1,132,093
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 20 0 20 60 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________43 47

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

23:55

00:00

2

0

14:00

00:00

NOA

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused Critical Delay 76 °F / 88 °F 4 35 TO 10

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

400

75

24,450

24,525

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

3,180 0 8,000

11,180

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

4,889 4,444

1,127,204 1,028,072

1,132,093 1,032,516

1,086.44 987.56

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

2,538 0

0 0

10 0

MOB DATE DREDGE START DEMOB DATE

04/08/2017 04/08/2017

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

19 %

4 30

HANDLING PIPE LINES 0 15

HANDLING ANCHOR LINES 0 10

CLEARING PUMP AND PUMP LINES 0 20

CLEARING CUTTER OR SUCTION HEAD 0 5

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 17 20

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 1 20

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 19 30

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

81 %

24 0
(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

81W91278-16-D-0110  0005

23 Jun 2017 - Friday

Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C

NAME AND TYPE
DREDGE MISSOURI H (DIESEL-ELECTRIC)

DIESEL CAPT. ARCHIE 500 24:00

DIESEL ARTHUR 500 24:00

DIESEL ASHLEY 250 24:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 0

24 0

0 %

QC NARRATIVE(S)

GENERAL COMMENTS
DREDGING PROCEDURE: double swing the east & west toes.(in a 400' wide channel)

DISPOSAL PROCEDURE: Open water, thin layer dispersal. The spill barge is now located approximately 5000' inside DA 3E 
swinging approximately 800' wide arc.

70% Time: 17:20 Pumping water (35 mph decreasing to 10 mph seas 4' to 2') 14:00. Strong out bound current (unable to swing 400' 
wide cut) pump water for 3:20).

No injuries to report.
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W91278-16-D-0110  0005 Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 82

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

24 Jun 2017 - Saturday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

DREDGE MISSOURI H (DIESEL-ELECTRIC) 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

28 0 4,000 0 0 24 0 4 28

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)385+55 to 383+45

DA #3E 13,689 1,145,782
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 20 0 20 60 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________43 47

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

23:55

00:00

3

0

11:00

00:00

NOA

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused Non-Critical Delay 76 °F / 89 °F 5 10

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

400

210

24,525

24,735

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

2,000 0 10,000

12,000

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

13,689 12,444

1,132,093 1,032,516

1,145,782 1,044,960

1,479.89 1,345.30

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

2,058 0

0 0

108 0

MOB DATE DREDGE START DEMOB DATE

04/08/2017 04/08/2017

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

39 %

9 15

HANDLING PIPE LINES 1 40

HANDLING ANCHOR LINES 0 30

CLEARING PUMP AND PUMP LINES 1 30

CLEARING CUTTER OR SUCTION HEAD 0 30

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 8 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 2 35

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 14 45

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

61 %

24 0
(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

82W91278-16-D-0110  0005

24 Jun 2017 - Saturday

Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C

NAME AND TYPE
DREDGE MISSOURI H (DIESEL-ELECTRIC)

DIESEL CAPT. ARCHIE 500 24:00

DIESEL ARTHUR 500 24:00

DIESEL ASHLEY 250 24:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 0

24 0

0 %

QC NARRATIVE(S)

GENERAL COMMENTS
DREDGING PROCEDURE: double swing the east & west toes.(in a 400' wide channel)

DISPOSAL PROCEDURE: Open water, thin layer dispersal. The spill barge is now located approximately 5000' inside DA 3E 
swinging approximately 800' wide arc.

70% Time: 8:00 Pumping water (Strong out bound current (unable to swing 400' wide cut) to dangerous 

No injuries to report.
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W91278-16-D-0110  0005 Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 83

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

25 Jun 2017 - Sunday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

DREDGE MISSOURI H (DIESEL-ELECTRIC) 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

28 0 4,000 0 0 24 0 4 28

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)383+45 to 380+75

DA #3E 17,600 1,163,382
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 20 0 20 60 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________43 47

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

00:05

00:00

2

0

12:00

00:00

NOA

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused Non-Critical Delay 75 °F / 88 °F 5 5 TO 10

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

400

270

24,735

25,005

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

2,000 0 10,000

12,000

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

17,600 16,000

1,145,782 1,044,960

1,163,382 1,060,960

1,541.61 1,401.46

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

3,392 0

0 0

10 0

MOB DATE DREDGE START DEMOB DATE

04/08/2017 04/08/2017

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

48 %

11 25

HANDLING PIPE LINES 0 0

HANDLING ANCHOR LINES 0 40

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 5 30

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 5 10

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 11 20

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

47 %

22 45
(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

83W91278-16-D-0110  0005

25 Jun 2017 - Sunday

Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C

NAME AND TYPE
DREDGE MISSOURI H (DIESEL-ELECTRIC)

DIESEL CAPT. ARCHIE 500 24:00

DIESEL ARTHUR 500 24:00

DIESEL ASHLEY 250 24:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 1 15

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

1 15

24 0

5 %

QC NARRATIVE(S)

GENERAL COMMENTS
DREDGING PROCEDURE: double swing the east & west toes.(in a 400' wide channel)

DISPOSAL PROCEDURE: Open water, thin layer dispersal. The spill barge is now located approximately 5000' inside DA 3E 
swinging approximately 800' wide arc inside cell #19.

70% Time: 5:30 Pumping water (Strong out bound current (unable to swing 400' wide cut) to dangerous (could brake a spud) 

0% Time: 1:15 (repair port swing cable.

No injuries to report.
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W91278-16-D-0110  0005 Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 84

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

26 Jun 2017 - Monday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

DREDGE MISSOURI H (DIESEL-ELECTRIC) 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

28 0 4,000 0 0 24 0 4 28

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)380+75 to 378+05

DA #3E 17,600 1,180,982
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 20 0 20 60 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________43 47

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

01:00

00:00

2

0

14:00

00:00

NOA

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused Non-Critical Delay 72 °F / 86 °F 5 5

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

400

270

25,005

25,275

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

2,400 0 10,000

12,400

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

17,600 16,000

1,163,382 1,060,960

1,180,982 1,076,960

1,398.68 1,271.52

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

2,822 0

0 0

54 0

MOB DATE DREDGE START DEMOB DATE

04/08/2017 04/08/2017

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

52 %

12 35

HANDLING PIPE LINES 0 55

HANDLING ANCHOR LINES 0 30

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 15

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 5 30

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 4 15

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 11 25

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

48 %

24 0
(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

84W91278-16-D-0110  0005

26 Jun 2017 - Monday

Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C

NAME AND TYPE
DREDGE MISSOURI H (DIESEL-ELECTRIC)

DIESEL CAPT. ARCHIE 500 24:00

DIESEL ARTHUR 500 24:00

DIESEL ASHLEY 250 24:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 0

24 0

0 %

QC NARRATIVE(S)

GENERAL COMMENTS
DREDGING PROCEDURE: double swing the east & west toes.(in a 400' wide channel)

DISPOSAL PROCEDURE: Open water, thin layer dispersal. The spill barge is now located approximately 5000' inside DA 3E 
swinging approximately 800' wide arc inside cell #19.

70% Time: 5:30 Pumping water (Strong out bound current (unable to swing 400' wide cut) to dangerous (could brake a spud) 

No incidents or injuries to report.
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W91278-16-D-0110  0005 Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 85

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

27 Jun 2017 - Tuesday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

DREDGE MISSOURI H (DIESEL-ELECTRIC) 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

28 0 4,000 0 0 24 0 4 28

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)378+05 to 375+60

DA #3E 15,970 1,196,952
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 20 0 20 60 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________43 47

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

23:55

00:00

2

0

14:00

00:00

NOA

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused Non-Critical Delay 74 °F / 86 °F 5 5

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

400

245

25,275

25,520

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

2,400 0 10,000

12,400

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

15,970 14,518

1,180,982 1,076,960

1,196,952 1,091,478

1,597.00 1,451.80

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

3,048 0

0 0

10 0

MOB DATE DREDGE START DEMOB DATE

04/08/2017 04/08/2017

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

42 %

10 0

HANDLING PIPE LINES 0 0

HANDLING ANCHOR LINES 0 40

CLEARING PUMP AND PUMP LINES 1 0

CLEARING CUTTER OR SUCTION HEAD 0 30

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 6 45

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 3 30

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 30

TOTAL NON-EFFECTIVE TIME 12 55

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

53 %

22 55
(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

85W91278-16-D-0110  0005

27 Jun 2017 - Tuesday

Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C

NAME AND TYPE
DREDGE MISSOURI H (DIESEL-ELECTRIC)

DIESEL CAPT. ARCHIE 500 24:00

DIESEL ARTHUR 500 24:00

DIESEL ASHLEY 250 24:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 1 5

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

1 5

24 0

5 %

QC NARRATIVE(S)

GENERAL COMMENTS
DREDGING PROCEDURE: double swing the east & west toes.(in a 400' wide channel)

DISPOSAL PROCEDURE: Open water, thin layer dispersal. The spill barge is now located approximately 3500' inside DA 3E 
swinging approximately 800' wide arc inside cell #25.

70% Time: 6:45 Pumping water (Strong out bound current (unable to swing 400' wide cut) to dangerous (could brake a spud) 

0% Time: 1:05 replace brkken spud motor.

No incidents or injuries to report.
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W91278-16-D-0110  0005 Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 86

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

28 Jun 2017 - Wednesday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

DREDGE MISSOURI H (DIESEL-ELECTRIC) 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

28 0 4,000 0 0 24 0 4 28

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)375+60 to 373+00

DA #3E 16,948 1,213,900
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 20 0 20 60 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________43 47

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

14:00

00:00

2

0

14:00

00:00

NOA

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused Non-Critical Delay 75 °F / 85 °F 5 5

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

400

260

25,520

25,780

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

2,720 0 10,000

12,720

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

16,948 15,407

1,196,952 1,091,478

1,213,900 1,106,885

1,312.10 1,192.80

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

2,846 0

0 0

10 0

MOB DATE DREDGE START DEMOB DATE

04/08/2017 04/08/2017

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

54 %

12 55

HANDLING PIPE LINES 0 40

HANDLING ANCHOR LINES 0 35

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 7 30

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 50

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 9 35

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

40 %

22 30
(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

86W91278-16-D-0110  0005

28 Jun 2017 - Wednesday

Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C

NAME AND TYPE
DREDGE MISSOURI H (DIESEL-ELECTRIC)

DIESEL CAPT. ARCHIE 500 24:00

DIESEL ARTHUR 500 24:00

DIESEL ASHLEY 250 24:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 1 30

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

1 30

24 0

6 %

QC NARRATIVE(S)

GENERAL COMMENTS
DREDGING PROCEDURE: double swing the east & west toes.(in a 400' wide channel)

DISPOSAL PROCEDURE: Open water, thin layer dispersal. The spill barge is now located approximately 3500' inside DA 3E 
swinging approximately 800' wide arc inside cell #25.

70% Time: 7:30 Pumping water (Strong out bound current (unable to swing 400' wide cut) to dangerous (could brake a spud) 

0% Time: 1:30 replace pontoon gasket and clean the cutter that was done during a 0% stop.

No incidents or injuries to report.
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W91278-16-D-0110  0005 Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 87

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

29 Jun 2017 - Thursday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

DREDGE MISSOURI H (DIESEL-ELECTRIC) 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

28 0 4,000 0 0 25 0 4 29

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)373+00 to369+10

DA #3E 25,422 1,239,322
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 20 0 20 60 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________43 47

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

1

0

00:00

00:00

2

0

08:00

00:00

NOA

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused Non-Critical Delay 72 °F / 80 °F 5 5

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

400

390

25,780

26,170

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

3,130 0 10,000

13,130

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

25,422 23,111

1,213,900 1,106,885

1,239,322 1,129,996

1,815.86 1,650.79

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

3,064 0

0 0

10 0

MOB DATE DREDGE START DEMOB DATE

04/08/2017 04/08/2017

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

58 %

14 0

HANDLING PIPE LINES 1 25

HANDLING ANCHOR LINES 1 5

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 5 20

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 2 10

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 10 0

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

42 %

24 0
(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

87W91278-16-D-0110  0005

29 Jun 2017 - Thursday

Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C

NAME AND TYPE
DREDGE MISSOURI H (DIESEL-ELECTRIC)

DIESEL CAPT. ARCHIE 500 24:00

DIESEL ARTHUR 500 24:00

DIESEL ASHLEY 250 24:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 0

24 0

0 %

QC NARRATIVE(S)

GENERAL COMMENTS
DREDGING PROCEDURE: double swing the east & west toes.(in a 400' wide channel)

DISPOSAL PROCEDURE: Open water, thin layer dispersal. The spill barge is now located approximately 3500' inside DA 3E 
swinging approximately 800' wide arc inside cell #25.

70% Time: 10:00 Pumping water (Strong out bound current (unable to swing 400' wide cut) to dangerous (could brake a spud), shift 
anchors, passing traffic, handle pipe line, 

No incidents or injuries to report.
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W91278-16-D-0110  0005 Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 88

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

30 Jun 2017 - Friday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

DREDGE MISSOURI H (DIESEL-ELECTRIC) 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

28 0 4,000 0 0 25 0 4 29

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)369+10 to368+50

DA #3E 5,808 1,245,130
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 20 0 20 60 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________43 47

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

1

0

01:00

00:00

1

0

09:00

00:00

NOA

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused Non-Critical Delay 70 °F / 89 °F 5 5

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

220

60

26,170

26,230

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

3,130 0 10,000

13,130

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

5,808 5,280

1,239,322 1,129,996

1,245,130 1,135,276

1,936.00 1,760.00

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

1,870 0

0 0

10 0

MOB DATE DREDGE START DEMOB DATE

04/08/2017 04/08/2017

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

13 %

3 0

HANDLING PIPE LINES 0 0

HANDLING ANCHOR LINES 0 10

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 17 30

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 1 50

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 19 30

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

81 %

22 30
(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

88W91278-16-D-0110  0005

30 Jun 2017 - Friday

Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C

NAME AND TYPE
DREDGE MISSOURI H (DIESEL-ELECTRIC)

DIESEL CAPT. ARCHIE 500 24:00

DIESEL ARTHUR 500 24:00

DIESEL ASHLEY 250 24:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 1 30

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

1 30

24 0

6 %

QC NARRATIVE(S)

GENERAL COMMENTS
DREDGING PROCEDURE: digging half of the channel swing 220 in the east cut.

DISPOSAL PROCEDURE: Open water, thin layer dispersal. The spill barge is now located approximately 3500' inside DA 3E 
swinging approximately 800' wide arc inside cell #25.

70% Time: 21:00 Pumping water (Strong out bound current (unable to swing 400' wide cut) to dangerous (could brake a spud), shift 
anchors, passing traffic.

0% Time: fix hose on cutter gear box.  

No incidents or injuries to report.
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W91278-16-D-0110  0005 Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 89

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

01 Jul 2017 - Saturday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

DREDGE MISSOURI H (DIESEL-ELECTRIC) 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

28 0 4,000 0 0 28 0 4 32

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)368+50 to 363+70 east cut and 369+90 to 

368+70 west cut DA #3E 20,532 1,265,662
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 20 0 20 60 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________43 47

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

1

0

23:00

00:00

1

0

00:00

00:00

NOA

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 74 °F / 85 °F 5 5

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

210

600

26,230

26,830

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

3,130 0 10,000

13,130

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

20,532 18,666

1,245,130 1,135,276

1,265,662 1,153,942

1,432.47 1,302.28

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

3,400 0

0 0

10 0

MOB DATE DREDGE START DEMOB DATE

04/08/2017 04/08/2017

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

60 %

14 20

HANDLING PIPE LINES 0 0

HANDLING ANCHOR LINES 1 0

CLEARING PUMP AND PUMP LINES 0 20

CLEARING CUTTER OR SUCTION HEAD 0 20

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 1 20

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 5 40

MISCELLANEOUS (EXPLAIN IN REMARKS) 1 0

TOTAL NON-EFFECTIVE TIME 9 40

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

40 %

24 0
(CHARGEABLE TO COST OF WORK)
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PAGE NO.

DREDGE
DATE

89W91278-16-D-0110  0005

01 Jul 2017 - Saturday

Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C

NAME AND TYPE
DREDGE MISSOURI H (DIESEL-ELECTRIC)

DIESEL CAPT. ARCHIE 500 24:00

DIESEL ARTHUR 500 24:00

DIESEL ASHLEY 250 24:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 0

24 0

0 %

QC NARRATIVE(S)

GENERAL COMMENTS
DREDGING PROCEDURE: digging half of the channel (swing 210 in the east cut and west cut) Double swing the East toe & prolong 
stay at the west toe.

The Spill barge was moved to the east edge of cell #19 & 12 approximately 5000' inside the DA.

70% Time 9:40 clean pump and cutter,shift anchors, move spill barge,set back dredge to cut west side and passing traffic. 

No incidents or injuries to report.

Page 170 of 236



RMS FORM 4267

QUALITY CONTROL REPORT-BUCKET/PIPELINE

CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

W91278-16-D-0110  0005 Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 90

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

02 Jul 2017 - Sunday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

DREDGE MISSOURI H (DIESEL-ELECTRIC) 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

28 0 4,000 0 0 28 0 4 32

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)368+70  to 363+50 west cut

DA #3E 17,795 1,283,457
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 20 0 20 60 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________43 47

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

1

0

20:00

00:00

1

0

10:00

00:00

NOA

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 72 °F / 86 °F 5 5

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

210

520

26,830

27,350

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

3,220 0 10,000

13,220

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

17,795 16,177

1,265,662 1,153,942

1,283,457 1,170,119

1,558.69 1,416.96

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

3,064 0

0 0

10 0

MOB DATE DREDGE START DEMOB DATE

04/08/2017 04/08/2017

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

48 %

11 25

HANDLING PIPE LINES 1 40

HANDLING ANCHOR LINES 0 35

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 15

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 10 5

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 12 35

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

52 %

24 0
(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

90W91278-16-D-0110  0005

02 Jul 2017 - Sunday

Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C

NAME AND TYPE
DREDGE MISSOURI H (DIESEL-ELECTRIC)

DIESEL CAPT. ARCHIE 500 24:00

DIESEL ARTHUR 500 24:00

DIESEL ASHLEY 250 24:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 0

24 0

0 %

QC NARRATIVE(S)

GENERAL COMMENTS
DREDGING PROCEDURE: digging half of the channel (swing 210' in the east cut and west cut) Double swing the west toe & 
prolong stay at the east toe

Disposal Procedure: Thin layer diposal inside DA #3E. Discharge is located 4,800' inside the DA swing in cell #19 & 12 from sta 
18+00 to sta. 28+00.
  
70% Time 12:35 clean cutter,shift anchors,adding pontoon line and passing traffic. 

No incidents or injuries to report.
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W91278-16-D-0110  0005 Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 91

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

03 Jul 2017 - Monday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

DREDGE MISSOURI H (DIESEL-ELECTRIC) 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

28 0 4,000 0 0 28 0 4 32

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)363+50 to 359+75 west cut and 364+00 to 

362+05 east cut DA #3E 19,506 1,302,963
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 20 0 20 60 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________43 47

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

1

0

20:00

00:00

1

0

10:00

00:00

NOA

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 76 °F / 88 °F 5 5

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

210

570

27,350

27,920

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

3,220 0 11,500

14,720

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

19,506 17,732

1,283,457 1,170,119

1,302,963 1,187,851

1,472.15 1,338.26

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

3,114 0

0 0

10 0

MOB DATE DREDGE START DEMOB DATE

04/08/2017 04/08/2017

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

55 %

13 15

HANDLING PIPE LINES 0 0

HANDLING ANCHOR LINES 0 40

CLEARING PUMP AND PUMP LINES 0 40

CLEARING CUTTER OR SUCTION HEAD 0 15

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 1 5

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 3 55

MISCELLANEOUS (EXPLAIN IN REMARKS) 3 10

TOTAL NON-EFFECTIVE TIME 9 45

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

41 %

23 0
(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

91W91278-16-D-0110  0005

03 Jul 2017 - Monday

Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C

NAME AND TYPE
DREDGE MISSOURI H (DIESEL-ELECTRIC)

DIESEL CAPT. ARCHIE 500 24:00

DIESEL ARTHUR 500 24:00

DIESEL ASHLEY 250 24:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 1 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

1 0

24 0

4 %

QC NARRATIVE(S)

GENERAL COMMENTS
DREDGING PROCEDURE: digging half of the channel (swing 210' in the east cut and west cut) Double swing the west toe & 
prolong stay at the east toe

DISPOSAL PROCEDURE: Open water, thin layer dispersal. The spill barge was moved and is now located at least 5,800 inside the 
DA#3E.Swinging 500' wide arc inside cell #27 & #34 from sta. 36+00 to 41+00.
  
70% Time 9:45 clean cutter,shift anchors,clean pump, add 1,500' of sub line inside the DA & move the spill barge, set back dredge to 
east cut, and passing traffic.

0% Time 1:00 excessive time install subline due to replace battery and adjust friction on spill barge. 

No incidents or injuries to report.

Page 174 of 236



RMS FORM 4267

QUALITY CONTROL REPORT-BUCKET/PIPELINE

CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

W91278-16-D-0110  0005 Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 92

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

04 Jul 2017 - Tuesday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

DREDGE MISSOURI H (DIESEL-ELECTRIC) 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

28 0 4,000 0 0 27 0 4 31

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)362+05 to 358+75 east cut and 360+00 to 

357+10 full cut DA #3E 31,141 1,334,104
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 20 0 20 60 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________43 47

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

19:00

00:00

2

0

06:00

00:00

NOA

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 77 °F / 88 °F 5 5

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

210

620

27,920

28,540

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

2,170 0 13,500

15,670

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

31,141 28,310

1,302,963 1,187,851

1,334,104 1,216,161

2,224.36 2,022.14

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

2,766 0

0 0

10 0

MOB DATE DREDGE START DEMOB DATE

04/08/2017 04/08/2017

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

58 %

14 0

HANDLING PIPE LINES 1 10

HANDLING ANCHOR LINES 0 50

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 3 55

MISCELLANEOUS (EXPLAIN IN REMARKS) 1 0

TOTAL NON-EFFECTIVE TIME 6 55

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

29 %

20 55
(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

92W91278-16-D-0110  0005

04 Jul 2017 - Tuesday

Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C

NAME AND TYPE
DREDGE MISSOURI H (DIESEL-ELECTRIC)

DIESEL CAPT. ARCHIE 500 24:00

DIESEL ARTHUR 500 24:00

DIESEL ASHLEY 250 24:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 3 5

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

3 5

24 0

13 %

QC NARRATIVE(S)

GENERAL COMMENTS
DREDGING PROCEDURE: digging half of the channel (swing 210' in the east cut and west cut) Double swing the west toe & 
prolong stay at the east toe and @ 8:30 the dredge started back swinging full cut at sta. 360+00

DISPOSAL PROCEDURE: Open water, thin layer dispersal. The spill barge is now located at least 5,800 inside the DA#3E.Swinging 
500' wide arc inside cell #27 & #34 from sta. 36+00 to 41+00.
  
70% Time 6:55 (shift anchors, add 2,000' of sub line along side the channel, and, set back up on center line to dredge full  cut, and 
passing traffic.

0% Time 3:05 rubber line broke behind the dredge. 

No incidents or injuries to report.
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W91278-16-D-0110  0005 Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 93

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

05 Jul 2017 - Wednesday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

DREDGE MISSOURI H (DIESEL-ELECTRIC) 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

28 0 4,000 0 0 27 0 4 31

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)357+10 to 352+05 full cut

DA #3E 32,918 1,367,022
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 20 0 20 60 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________43 47

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

20:00

00:00

2

0

09:00

00:00

NOAA

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 77 °F / 88 °F 5 5

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

400

505

28,540

29,045

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

2,660 0 13,500

16,160

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

32,918 29,925

1,334,104 1,216,161

1,367,022 1,246,086

1,899.12 1,726.44

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

3,736 0

0 0

10 0

MOB DATE DREDGE START DEMOB DATE

04/08/2017 04/08/2017

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

72 %

17 20

HANDLING PIPE LINES 1 15

HANDLING ANCHOR LINES 1 5

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 25

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 3 55

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 6 40

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

28 %

24 0
(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

93W91278-16-D-0110  0005

05 Jul 2017 - Wednesday

Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C

NAME AND TYPE
DREDGE MISSOURI H (DIESEL-ELECTRIC)

DIESEL CAPT. ARCHIE 500 24:00

DIESEL ARTHUR 500 24:00

DIESEL ASHLEY 250 24:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 0

24 0

0 %

QC NARRATIVE(S)

GENERAL COMMENTS
ADVANCE:  Dredge advanced 505' from station 357+10 to 352+05 full cut

DREDGING PROCEDURE:swinging 400' wide & double swing the east & west toe.

  
70% Time 6:40 shift  ib ship anchors,shif clean cutter add pontoon and float  and passing traffic.

0% Time 

No incidents or injuries to report.
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CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

W91278-16-D-0110  0005 Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 94

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

06 Jul 2017 - Thursday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

DREDGE MISSOURI H (DIESEL-ELECTRIC) 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

28 0 4,000 0 0 27 0 4 31

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)352+05 to 348+95 full cut

DA #3E 20,207 1,387,229
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 20 0 20 60 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________43 47

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

20:00

00:00

2

0

10:00

00:00

NOAA

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 78 °F / 89 °F 5 5

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

400

310

29,045

29,355

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

2,720 0 13,500

16,220

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

20,207 18,370

1,367,022 1,246,086

1,387,229 1,264,456

1,595.29 1,450.26

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

4,014 0

0 0

10 0

MOB DATE DREDGE START DEMOB DATE

04/08/2017 04/08/2017

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

53 %

12 40

HANDLING PIPE LINES 1 35

HANDLING ANCHOR LINES 0 30

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 9 15

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 11 20

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

47 %

24 0
(CHARGEABLE TO COST OF WORK)
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CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

DREDGE
DATE

94W91278-16-D-0110  0005

06 Jul 2017 - Thursday

Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C

NAME AND TYPE
DREDGE MISSOURI H (DIESEL-ELECTRIC)

DIESEL CAPT. ARCHIE 500 24:00

DIESEL ARTHUR 500 24:00

DIESEL ASHLEY 250 24:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 0

24 0

0 %

QC NARRATIVE(S)

GENERAL COMMENTS
ADVANCE:  Dredge advanced 310' from station 352+05 to 348+95 full cut

DREDGING PROCEDURE:swinging 400' wide & double swing the east & west toe.

DISPOSAL PROCEDURE: Open water, thin layer dispersal. The spill barge is now located at least 5,800 inside the DA#3E.Swinging 
900' wide arc inside cell #27 & #34 from sta. 32+00 to 41+00.( Recommended move spill barge base on yardage placed since last 
move).
 
70% Time 11:20 shift anchors clean cutter and pump,add pontoon, and passing traffic.

0% Time 

No incidents or injuries to report.
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CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

W91278-16-D-0110  0005 Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 95

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

07 Jul 2017 - Friday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

DREDGE MISSOURI H (DIESEL-ELECTRIC) 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

28 0 4,000 0 0 28 0 4 32

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)348+95 to 346+20 full cut

DA #3E 17,925 1,405,154
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 20 0 20 60 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________43 47

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

22:00

00:00

2

0

10:00

00:00

NOAA

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 75 °F / 86 °F 5 5

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

400

275

29,355

29,630

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

2,720 0 13,500

16,220

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

17,925 16,296

1,387,229 1,264,456

1,405,154 1,280,752

1,693.70 1,539.78

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

1,948 0

0 0

10 0

MOB DATE DREDGE START DEMOB DATE

04/08/2017 04/08/2017

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

44 %

10 35

HANDLING PIPE LINES 0 0

HANDLING ANCHOR LINES 0 25

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 30

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 45

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 4 35

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 6 15

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

26 %

16 50
(CHARGEABLE TO COST OF WORK)
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CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

DREDGE
DATE

95W91278-16-D-0110  0005

07 Jul 2017 - Friday

Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C

NAME AND TYPE
DREDGE MISSOURI H (DIESEL-ELECTRIC)

DIESEL CAPT. ARCHIE 500 24:00

DIESEL ARTHUR 500 24:00

DIESEL ASHLEY 250 24:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 7 10

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

7 10

24 0

30 %

QC NARRATIVE(S)

GENERAL COMMENTS
ADVANCE:  Dredge advanced 275' from station 348+95 to 346+20 full cut

DREDGING PROCEDURE:swinging 400' wide & double swing the east & west toe.

DISPOSAL PROCEDURE: Open water, thin layer dispersal. The spill barge is now located at least 5,983 inside the DA#3E.Swinging 
800' wide arc inside cell #20 from sta. 31+00 to 23+00.
 
70% Time 6:15 shift anchors clean cutter,move spill barge and passing traffic.

0% Time 7:10 change pontoon gasket,replace swing cable due tug catching the cable (SSHO preparing incident report). *The dredge  
was also down today from 11:00 to 12:00 in observance of the passing of Mr. Michael Charles McMahon.

No injuries to report.
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W91278-16-D-0110  0005 Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 96

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

08 Jul 2017 - Saturday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

DREDGE MISSOURI H (DIESEL-ELECTRIC) 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

28 0 4,000 0 0 28 0 4 32

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)346+20 to 342+00 full cut

DA #3E 27,377 1,432,531
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 20 0 20 60 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________43 47

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

23:00

00:00

2

0

10:00

00:00

NOAA

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 78 °F / 89 °F 5 8

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

400

420

29,630

30,050

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

2,000 0 15,250

17,250

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

27,377 24,888

1,405,154 1,280,752

1,432,531 1,305,640

1,825.13 1,659.20

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

3,198 0

0 0

10 0

MOB DATE DREDGE START DEMOB DATE

04/08/2017 04/08/2017

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

62 %

15 0

HANDLING PIPE LINES 2 30

HANDLING ANCHOR LINES 0 40

CLEARING PUMP AND PUMP LINES 0 25

CLEARING CUTTER OR SUCTION HEAD 0 25

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 5 0

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 9 0

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

38 %

24 0
(CHARGEABLE TO COST OF WORK)
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CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

DREDGE
DATE

96W91278-16-D-0110  0005

08 Jul 2017 - Saturday

Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C

NAME AND TYPE
DREDGE MISSOURI H (DIESEL-ELECTRIC)

DIESEL CAPT. ARCHIE 500 24:00

DIESEL ARTHUR 500 24:00

DIESEL ASHLEY 250 24:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 0

24 0

0 %

QC NARRATIVE(S)

GENERAL COMMENTS
ADVANCE:  Dredge advanced 420' from station 346+20 to 342+00 full cut

DREDGING PROCEDURE:swinging 400' wide & double swing the east & west toe.

DISPOSAL PROCEDURE: Open water, thin layer dispersal. The spill barge is now located at least 5,983 inside the DA#3E.Swinging 
800' wide arc inside cell #20 from sta. 31+00 to 23+00.
 
70% Time 9:00 shift anchors clean cutter and pump,take out pontoon,added 1750 sub line and passing traffic.

No injuries to report.
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PAGE NO.

W91278-16-D-0110  0005 Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 97

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

09 Jul 2017 - Sunday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

DREDGE MISSOURI H (DIESEL-ELECTRIC) 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

28 0 4,000 0 0 28 0 4 32

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)342+00 to 338+10 full cut

DA #3E 25,422 1,457,953
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 20 0 20 60 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________43 47

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

23:00

00:00

2

0

13:00

00:00

NOAA

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 75 °F / 89 °F 5 10

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

400

390

30,050

30,440

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

2,000 0 15,250

17,250

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

25,422 23,111

1,432,531 1,305,640

1,457,953 1,328,751

1,883.11 1,711.93

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

3,514 0

0 0

10 0

MOB DATE DREDGE START DEMOB DATE

04/08/2017 04/08/2017

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

56 %

13 30

HANDLING PIPE LINES 1 20

HANDLING ANCHOR LINES 0 50

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 35

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 7 45

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 10 30

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

44 %

24 0
(CHARGEABLE TO COST OF WORK)
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PAGE NO.

DREDGE
DATE

97W91278-16-D-0110  0005

09 Jul 2017 - Sunday

Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C

NAME AND TYPE
DREDGE MISSOURI H (DIESEL-ELECTRIC)

DIESEL CAPT. ARCHIE 500 24:00

DIESEL ARTHUR 500 24:00

DIESEL ASHLEY 250 24:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 0

24 0

0 %

QC NARRATIVE(S)

GENERAL COMMENTS
ADVANCE:  Dredge advanced 390' from station 342+00 to 338+10 full cut

DREDGING PROCEDURE:swinging 400' wide, double swinging both the east and west toes.

DISPOSAL PROCEDURE: Open water, thin layer dispersal. The spill barge is now located 5,496 inside the DA 3E, swinging an 600' 
wide arc inside cell #13 and #12 from sta. 21+00 to 15+00.
 
70% Time 10:30 shift anchors , move spill barge , take out pontoon, add  250 sub line and  passing traffic.

No injuries to report.
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W91278-16-D-0110  0005 Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 98

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

10 Jul 2017 - Monday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

DREDGE MISSOURI H (DIESEL-ELECTRIC) 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

28 0 4,000 0 0 28 0 4 32

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)338+10  to 334+10 full cut

DA #3E 26,074 1,484,027
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 20 0 20 60 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________43 47

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

00:00

00:00

2

0

13:00

00:00

NOAA

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 78 °F / 90 °F 5 8

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

400

400

30,440

30,840

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

2,240 0 15,250

17,490

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

26,074 23,703

1,457,953 1,328,751

1,484,027 1,352,454

1,629.63 1,481.44

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

4,434 0

0 0

10 0

MOB DATE DREDGE START DEMOB DATE

04/08/2017 04/08/2017

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

67 %

16 0

HANDLING PIPE LINES 0 50

HANDLING ANCHOR LINES 0 45

CLEARING PUMP AND PUMP LINES 0 15

CLEARING CUTTER OR SUCTION HEAD 0 15

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 5 55

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 8 0

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

33 %

24 0
(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

98W91278-16-D-0110  0005

10 Jul 2017 - Monday

Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C

NAME AND TYPE
DREDGE MISSOURI H (DIESEL-ELECTRIC)

DIESEL CAPT. ARCHIE 500 24:00

DIESEL ARTHUR 500 24:00

DIESEL ASHLEY 250 24:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 0

24 0

0 %

QC NARRATIVE(S)

GENERAL COMMENTS
ADVANCE:  Dredge advanced 400' from station 338+10 to 334+10 full cut

DREDGING PROCEDURE:swinging 400' wide, double swinging both the east and west toes.

DISPOSAL PROCEDURE: Open water, thin layer dispersal. The spill barge is now located 5,496 inside the DA 3E, swinging an 600' 
wide arc inside cell #13 and #12 from sta. 21+00 to 15+00.
 
70% Time 8:00 shift anchors clean pump and cutter , add pontoon, and  passing traffic.

No injuries to report.
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W91278-16-D-0110  0005 Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 99

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

11 Jul 2017 - Tuesday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

DREDGE MISSOURI H (DIESEL-ELECTRIC) 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

28 0 4,000 0 0 28 0 4 32

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)334+10  to 330+45 full cut

DA #3E 23,792 1,507,819
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 20 0 20 60 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________43 47

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

00:00

00:00

2

0

14:00

00:00

NOAA

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused Non-Critical Delay 75 °F / 90 °F 5 8

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

400

365

30,840

31,205

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

2,900 0 15,250

18,150

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

23,792 21,629

1,484,027 1,352,454

1,507,819 1,374,083

1,878.32 1,707.55

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

2,266 0

0 0

10 0

MOB DATE DREDGE START DEMOB DATE

04/08/2017 04/08/2017

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

53 %

12 40

HANDLING PIPE LINES 0 45

HANDLING ANCHOR LINES 0 45

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 35

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 3 10

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 3 55

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 9 10

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

38 %

21 50
(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

99W91278-16-D-0110  0005

11 Jul 2017 - Tuesday

Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C

NAME AND TYPE
DREDGE MISSOURI H (DIESEL-ELECTRIC)

DIESEL CAPT. ARCHIE 500 24:00

DIESEL ARTHUR 500 24:00

DIESEL ASHLEY 250 24:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 2 10

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

2 10

24 0

9 %

QC NARRATIVE(S)

GENERAL COMMENTS
ADVANCE:  Dredge advanced 365' from station 334+10 to 330+45 full cut

DREDGING PROCEDURE:swinging 400' wide, double swinging both the east and west toes.

DISPOSAL PROCEDURE: Open water, thin layer dispersal. The spill barge is now located 5,496 inside the DA 3E, swinging an 600' 
wide arc inside cell #13 and #12 from sta. 21+00 to 15+00.
 
70% Time 9:10 shift anchors clean cutter , add 2 pontoon and 250 floating line, and  passing traffic and strong current

0% Time 2:10 weld stearn rake of dredge.

No injuries to report.

Page 190 of 236



RMS FORM 4267

QUALITY CONTROL REPORT-BUCKET/PIPELINE

CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

W91278-16-D-0110  0005 Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 100

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

12 Jul 2017 - Wednesday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

DREDGE MISSOURI H (DIESEL-ELECTRIC) 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

28 0 4,000 0 0 27 0 4 31

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)330+45 to 327+60 full cut the 328+70 to 

327+60 east cut DA #3E cell #33 18,577 1,526,396
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 20 0 20 60 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________43 47

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

00:00

00:00

2

0

15:00

00:00

NOA (Coast Guard Sta.)

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused Non-Critical Delay 76 °F / 90 °F 5 5 to 10

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

315

340

31,205

31,545

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

2,400 0 16,250

18,650

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

18,577 16,888

1,507,819 1,374,083

1,526,396 1,390,971

1,676.12 1,523.73

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

3,798 0

0 0

10 0

MOB DATE DREDGE START DEMOB DATE

04/08/2017 04/08/2017

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

46 %

11 5

HANDLING PIPE LINES 1 40

HANDLING ANCHOR LINES 0 30

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 25

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 4 15

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 3 20

MISCELLANEOUS (EXPLAIN IN REMARKS) 1 0

TOTAL NON-EFFECTIVE TIME 11 10

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

47 %

22 15
(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

100W91278-16-D-0110  0005

12 Jul 2017 - Wednesday

Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C

NAME AND TYPE
DREDGE MISSOURI H (DIESEL-ELECTRIC)

DIESEL CAPT. ARCHIE 500 24:00

DIESEL ARTHUR 500 24:00

DIESEL ASHLEY 250 24:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 1 45

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

1 45

24 0

7 %

QC NARRATIVE(S)

GENERAL COMMENTS
ADVANCE:  Dredge advanced 285' from station 330+45 to 327+60 full cut, Then Started East Cut from sta. 328+70 to 327+60 (110' 
which was reduced to 55' advance by the QAR Thomas Blakeley. Therefore the total advace is 340'.

DREDGING PROCEDURE:swinging 400' wide, double swinging both the east and west toes. When the out bound current is to 
strong the dredge starts doing half a cut on the East side of the channel Center line.

DISPOSAL PROCEDURE: Open water, thin layer dispersal. The spill barge is now located 3,750 inside the DA 3E, swinging an 800' 
wide arc inside cell #33 and #32.
 
70% Time 11:05 shift anchors, clean cutter , add 1,000' of sub-line, move the Spill Barge, passing traffic and strong current (unable 
to swing 400' wide).

0% Time 1:45 Replace 2 leaking pont. gskts.

No injuries to report.
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W91278-16-D-0110  0005 Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 101

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

13 Jul 2017 - Thursday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

DREDGE MISSOURI H (DIESEL-ELECTRIC) 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

28 0 4,000 0 0 27 0 4 31

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)west cut 328+60 to 325+20 & east cut 327+60 

to 324+10 DA #3E 23,612 1,550,008
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 30 0 20 50 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________43 47

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

00:00

00:00

2

0

16:00

00:00

NOA Coast Guard Sta.

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 75 °F / 90 °F 5 5 to 10

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

210

690

31,545

32,235

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

2,800 0 16,250

19,050

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

23,612 21,465

1,526,396 1,390,971

1,550,008 1,412,436

1,647.35 1,497.56

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

3,142 0

0 0

10 0

MOB DATE DREDGE START DEMOB DATE

04/08/2017 04/08/2017

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

60 %

14 20

HANDLING PIPE LINES 1 0

HANDLING ANCHOR LINES 0 30

CLEARING PUMP AND PUMP LINES 0 30

CLEARING CUTTER OR SUCTION HEAD 0 10

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 45

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 6 45

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 9 40

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

40 %

24 0
(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

101W91278-16-D-0110  0005

13 Jul 2017 - Thursday

Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C

NAME AND TYPE
DREDGE MISSOURI H (DIESEL-ELECTRIC)

DIESEL CAPT. ARCHIE 500 24:00

DIESEL ARTHUR 500 24:00

DIESEL ASHLEY 250 24:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 0

24 0

0 %

QC NARRATIVE(S)

GENERAL COMMENTS
ADVANCE:  Dredge the East cut from sta. 327+60 to 324+10 & the West cut from sta. 328+60 to 325+20. For a total advace is 690'.

DREDGING PROCEDURE:swinging 210' wide each cut, double swinging both the east toe and west toe. 

DISPOSAL PROCEDURE: Open water, thin layer dispersal. The spill barge is now located 3,750 inside the DA 3E, swinging an 800' 
wide arc inside cell #33 and #32.
 
70% Time 9:40 (shift anchors, clean pump & cutter , passing traffic add pontoons, and moving from the east cut to west cut & back to 
east cut).

No injuries to report.
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W91278-16-D-0110  0005 Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 102

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

14 Jul 2017 - Friday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

DREDGE MISSOURI H (DIESEL-ELECTRIC) 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

28 0 4,000 0 0 27 0 4 31

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)324+10 to 320+40 east cut & 325+20 to 321+50 

west cut. DA #3E 25,324 1,575,332
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 30 0 20 50 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________43 47

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

01:00

00:00

2

0

17:00

00:00

NOA Coast Guard Sta.

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 74 °F / 91 °F 10 5 to 10

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

210

740

32,235

32,975

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

2,960 0 16,250

19,210

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

25,324 23,022

1,550,008 1,412,436

1,575,332 1,435,458

1,746.48 1,587.72

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

3,386 0

0 0

54 0

MOB DATE DREDGE START DEMOB DATE

04/08/2017 04/08/2017

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

60 %

14 30

HANDLING PIPE LINES 0 30

HANDLING ANCHOR LINES 0 25

CLEARING PUMP AND PUMP LINES 0 25

CLEARING CUTTER OR SUCTION HEAD 0 35

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 50

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 10

MOVING OUT OF WAY OF TRAFFIC 6 35

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 9 30

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

40 %

24 0
(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

102W91278-16-D-0110  0005

14 Jul 2017 - Friday

Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C

NAME AND TYPE
DREDGE MISSOURI H (DIESEL-ELECTRIC)

DIESEL CAPT. ARCHIE 500 24:00

DIESEL ARTHUR 500 24:00

DIESEL ASHLEY 250 24:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 0

24 0

0 %

QC NARRATIVE(S)

GENERAL COMMENTS
ADVANCE:  Dredge the East cut from sta. 324+10 to 321+60 & the West cut from sta. 325+10 to 321+50.& back to east cut from 
321+60 to 320+40. For a total advace of 740'.

DREDGING PROCEDURE:swinging 210' wide each cut, double swinging both the east toe and west toe. 

DISPOSAL PROCEDURE: Open water, thin layer dispersal. The spill barge is now located 3,750 inside the DA 3E, swinging an 800' 
wide arc inside cell #33 and #32.
 
70% Time 9:40 (shift anchors, clean pump & cutter , passing traffic add pontoons, and moving from the east cut to west cut & back to 
east cut) & monthly fire drills.

No injuries to report.
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CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.
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W91278-16-D-0110  0005 Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 103

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

15 Jul 2017 - Saturday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

DREDGE MISSOURI H (DIESEL-ELECTRIC) 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

28 0 4,000 0 0 27 0 4 31

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)320+40 to 318+00 (east cut) 321+50 to 317+80 

(west cut) 318+00 to 316+60 (east cut) # 3E 25,666 1,600,998
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 30 0 20 50 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________43 47

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

1

0

01:00

00:00

1

0

20:00

00:00

NOA (Coast Guard Sta.)

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 74 °F / 92 °F 10 5

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

210

750

32,975

33,725

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

2,960 0 17,250

20,210

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

25,666 23,333

1,575,332 1,435,458

1,600,998 1,458,791

1,673.87 1,521.72

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

4,288 0

0 0

10 0

MOB DATE DREDGE START DEMOB DATE

04/08/2017 04/08/2017

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

64 %

15 20

HANDLING PIPE LINES 2 10

HANDLING ANCHOR LINES 0 40

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 1 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 4 50

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 8 40

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

36 %

24 0
(CHARGEABLE TO COST OF WORK)
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CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

DREDGE
DATE

103W91278-16-D-0110  0005

15 Jul 2017 - Saturday

Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C

NAME AND TYPE
DREDGE MISSOURI H (DIESEL-ELECTRIC)

DIESEL CAPT. ARCHIE 500 24:00

DIESEL ARTHUR 500 24:00

DIESEL ASHLEY 250 24:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 0

24 0

0 %

QC NARRATIVE(S)

GENERAL COMMENTS
ADVANCE:  Dredge the East cut from sta. 320+40 to 318+00 & the West cut from sta. 321+50 to 317+80.& back to east cut from 
318+00 to 316+60. For a total advace of 750'.

DREDGING PROCEDURE:swinging 210' wide each cut, double swinging both the east toe and west toe. 

DISPOSAL PROCEDURE: Open water, thin layer dispersal. The spill barge is now located 3,750 inside the DA 3E, swinging an 800' 
wide arc inside cell #33 and #32.
 
70% Time 8:40 (shift anchors, passing traffic add 1,000' of sub line, and moving from the east cut to west cut & back to east cut).

Please note: 4267 report dtated 07-14-2017 (0:50 delay was placed in the wrong category. the delay should have been placed in the 
CLPJ slot.

No injuries to report.
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W91278-16-D-0110  0005 Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 104

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

16 Jul 2017 - Sunday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

DREDGE MISSOURI H (DIESEL-ELECTRIC) 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

28 0 4,000 0 0 27 0 4 31

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)316+60 to 314+10(EC) 317+80 to 314+00(WC) & 

314+10 to 312+80(EC) DA #3E 26,008 1,627,006
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 30 0 20 50 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________43 47

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

1

0

01:00

00:00

2

0

20:00

00:00

NOA (Coast Guard Sta.)

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 74 °F / 89 °F 5 5 to 10

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

230

760

33,725

34,485

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

3,370 0 17,250

20,620

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

26,008 23,644

1,600,998 1,458,791

1,627,006 1,482,435

1,507.71 1,370.67

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

7,058 0

0 0

10 0

MOB DATE DREDGE START DEMOB DATE

04/08/2017 04/08/2017

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

72 %

17 15

HANDLING PIPE LINES 0 35

HANDLING ANCHOR LINES 0 30

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 25

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 15

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 5 0

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 6 45

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

28 %

24 0
(CHARGEABLE TO COST OF WORK)
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CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

DREDGE
DATE

104W91278-16-D-0110  0005

16 Jul 2017 - Sunday

Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C

NAME AND TYPE
DREDGE MISSOURI H (DIESEL-ELECTRIC)

DIESEL CAPT. ARCHIE 500 24:00

DIESEL ARTHUR 500 24:00

DIESEL ASHLEY 250 24:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 0

24 0

0 %

QC NARRATIVE(S)

GENERAL COMMENTS
ADVANCE:  Dredge the East cut from sta. 316+60 to 314+10 & the West cut from sta. 317+80 to 314+00.& back to east cut from 
314+10 to 312+80. For a total advace of 760'.

DREDGING PROCEDURE:swinging 210' wide each cut, double swinging both the east toe and west toe. The East cut width will 
increase in the widener. 

DISPOSAL PROCEDURE: Open water, thin layer dispersal. The spill barge is now located 3,750 inside the DA 3E, swinging an 800' 
wide arc inside cell #33 and #32.
 
70% Time 6:45 (shift anchors, passing traffic, add pontoons, clean the cutter, and moving from the east cut to west cut & back to east 
cut).

No injuries to report.
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QUALITY CONTROL REPORT-BUCKET/PIPELINE

CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

W91278-16-D-0110  0005 Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 105

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

17 Jul 2017 - Monday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

DREDGE MISSOURI H (DIESEL-ELECTRIC) 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

28 0 4,000 0 0 27 0 4 31

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)EAST cUT 312+80 TO 309+00

DA #4E 17,029 1,644,035
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 30 0 20 50 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________43 47

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

1

0

16:00

00:00

1

0

05:00

00:00

NOA (Coast Guard Sta.)

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 75 °F / 90 °F 5 5 to 10

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

275

380

34,485

34,865

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

3,370 0 15,750

19,120

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

17,029 15,481

1,627,006 1,482,435

1,644,035 1,497,916

1,536.45 1,396.78

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

6,868 0

0 0

54 0

MOB DATE DREDGE START DEMOB DATE

04/08/2017 04/08/2017

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

46 %

11 5

HANDLING PIPE LINES 8 25

HANDLING ANCHOR LINES 0 30

CLEARING PUMP AND PUMP LINES 0 50

CLEARING CUTTER OR SUCTION HEAD 0 15

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 1 45

MISCELLANEOUS (EXPLAIN IN REMARKS) 1 10

TOTAL NON-EFFECTIVE TIME 12 55

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

54 %

24 0
(CHARGEABLE TO COST OF WORK)
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QUALITY CONTROL REPORT-BUCKET/PIPELINE

CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

DREDGE
DATE

105W91278-16-D-0110  0005

17 Jul 2017 - Monday

Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C

NAME AND TYPE
DREDGE MISSOURI H (DIESEL-ELECTRIC)

DIESEL CAPT. ARCHIE 500 24:00

DIESEL ARTHUR 500 24:00

DIESEL ASHLEY 250 24:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 0

24 0

0 %

QC NARRATIVE(S)

GENERAL COMMENTS
ADVANCE:  Dredge the East cut from sta. 312+80 to 309+00. For a total advace of 380'.

DREDGING PROCEDURE:swinging 275' wide in the East cut. Double swinging the east toe.The East cut width will increase in the 
widener. 

DISPOSAL PROCEDURE: Open water, thin layer dispersal. The spill barge is now located 4000' inside the DA #4E, swinging 1000' 
wide arc inside cell #10 and #11.
 
70% Time 12:55 (shift anchors, passing traffic, add pontoons, clean the pump & cutter, and relocating 9,000' of sub line in Da #3E to 
DA #4E.

No injuries to report.
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CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

W91278-16-D-0110  0005 Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 106

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

18 Jul 2017 - Tuesday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

DREDGE MISSOURI H (DIESEL-ELECTRIC) 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

28 0 4,000 0 0 27 0 4 31

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)309+00 to 306+50 east cut & 314+00 to 310+35 

west cut DA #4E Cell #8 24,305 1,668,340
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 30 0 20 50 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________43 47

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

19:00

00:00

2

0

04:00

00:00

NOA (Coast Guard Sta.)

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 75 °F / 91 °F 5 5 to 10

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

250

615

34,865

35,480

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

2,960 0 15,750

18,710

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

24,305 22,095

1,644,035 1,497,916

1,668,340 1,520,011

1,503.40 1,366.70

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

4,640 0

0 0

54 0

MOB DATE DREDGE START DEMOB DATE

04/08/2017 04/08/2017

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

68 %

16 10

HANDLING PIPE LINES 0 0

HANDLING ANCHOR LINES 0 30

CLEARING PUMP AND PUMP LINES 0 30

CLEARING CUTTER OR SUCTION HEAD 0 20

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 1 15

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 4 0

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 6 35

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

27 %

22 45
(CHARGEABLE TO COST OF WORK)
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CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

DREDGE
DATE

106W91278-16-D-0110  0005

18 Jul 2017 - Tuesday

Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C

NAME AND TYPE
DREDGE MISSOURI H (DIESEL-ELECTRIC)

DIESEL CAPT. ARCHIE 500 24:00

DIESEL ARTHUR 500 24:00

DIESEL ASHLEY 250 24:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 1 15

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

1 15

24 0

5 %

QC NARRATIVE(S)

GENERAL COMMENTS
ADVANCE:  Dredge the East cut from sta. 309+00 to 306+50 (250' advance). Move to west cut & dredge from sta. 314+00 to 310+35 
(365' advance) Total advace for both cuts is 615'.

DREDGING PROCEDURE:swinging 290' wide in the East cut. Double swinging the east toe.The East cut width will increase in the 
widener. Swinging 210' wide in the west cut. Double swing the west toe.

DISPOSAL PROCEDURE: Open water, thin layer dispersal. The spill barge is now located 4000' inside the DA #4E, swinging 1000' 
wide arc inside cell #8.
 
70% Time 6:35 (shift anchors, passing traffic, clean the pump & cutter, and CLPJ from east cut to west cut).

0% Time 1:15 (Trouble Shoot Guidance Computer, and replace some bolts on cutter shaft couplings.

No injuries to report.
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CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

W91278-16-D-0110  0005 Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 107

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

19 Jul 2017 - Wednesday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

DREDGE MISSOURI H (DIESEL-ELECTRIC) 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

28 0 4,000 0 0 27 0 4 31

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)306+50 to 306+25 east cut & 310+35 to 306+60 

west cut DA #4E Cell #8 14,014 1,682,354
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 30 0 20 50 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________43 47

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

19:00

00:00

2

0

07:00

00:00

NOA (Coast Guard Sta.)

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 79 °F / 90 °F 5 5 to 8

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

250

400

35,480

35,880

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

2,050 0 17,250

19,300

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

14,014 12,740

1,668,340 1,520,011

1,682,354 1,532,751

1,264.42 1,149.47

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

3,814 0

0 0

10 0

MOB DATE DREDGE START DEMOB DATE

04/08/2017 04/08/2017

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

46 %

11 5

HANDLING PIPE LINES 1 15

HANDLING ANCHOR LINES 0 30

CLEARING PUMP AND PUMP LINES 1 25

CLEARING CUTTER OR SUCTION HEAD 0 45

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 25

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 7 50

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 12 10

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

51 %

23 15
(CHARGEABLE TO COST OF WORK)
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CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

DREDGE
DATE

107W91278-16-D-0110  0005

19 Jul 2017 - Wednesday

Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C

NAME AND TYPE
DREDGE MISSOURI H (DIESEL-ELECTRIC)

DIESEL CAPT. ARCHIE 500 24:00

DIESEL ARTHUR 500 24:00

DIESEL ASHLEY 250 24:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 45

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 45

24 0

3 %

QC NARRATIVE(S)

GENERAL COMMENTS
ADVANCE:  Dredge the East cut from sta.306+50 to 306+25 (25' advance).and west cut dredge from sta. 310+35 to 306+60 (375' 
advance) Total advace for both cuts is 400'.

DREDGING PROCEDURE:swinging 290' wide in the East cut. Double swinging the east toe.The East cut width will increase in the 
widener. Swinging 210' wide in the west cut. Double swing the west toe.

DISPOSAL PROCEDURE: Open water, thin layer dispersal. The spill barge is now located 4000' inside the DA #4E, swinging 800' 
wide arc inside cell #8.
 
70% Time 12:10 (shift anchors, passing traffic, clean the pump & cutter, and add sub line 1500).

0% Time 0:45 ( change pontoon gasket, fix leak in pontoon line).

No injuries to report.
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CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

W91278-16-D-0110  0005 Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 108

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

20 Jul 2017 - Thursday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

DREDGE MISSOURI H (DIESEL-ELECTRIC) 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

28 0 4,000 0 0 29 0 4 33

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)306+25 to 303+40 east cut & 306+60 to 306+05 

west cut DA #4E Cell #8 15,945 1,698,299
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 30 0 20 50 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________43 47

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

20:00

00:00

2

0

07:00

00:00

NOA (Coast Guard Sta.)

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 73 °F / 90 °F 5 5 to 8

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

260

340

35,880

36,220

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

2,370 0 17,250

19,620

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

15,945 14,496

1,682,354 1,532,751

1,698,299 1,547,247

1,099.66 999.72

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

3,142 0

0 0

10 0

MOB DATE DREDGE START DEMOB DATE

04/08/2017 04/08/2017

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

60 %

14 30

HANDLING PIPE LINES 0 30

HANDLING ANCHOR LINES 0 15

CLEARING PUMP AND PUMP LINES 0 50

CLEARING CUTTER OR SUCTION HEAD 0 50

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 1 25

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 5 40

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 9 30

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

40 %

24 0
(CHARGEABLE TO COST OF WORK)
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CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

DREDGE
DATE

108W91278-16-D-0110  0005

20 Jul 2017 - Thursday

Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C

NAME AND TYPE
DREDGE MISSOURI H (DIESEL-ELECTRIC)

DIESEL CAPT. ARCHIE 500 24:00

DIESEL ARTHUR 500 24:00

DIESEL ASHLEY 250 24:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 0

24 0

0 %

QC NARRATIVE(S)

GENERAL COMMENTS
ADVANCE:  Dredge the East cut from sta.306+25 to 303+40 (285' advance).and west cut dredge from sta. 360+60 to 306+05 (55' 
advance) Total advace for both cuts is 340'.

DREDGING PROCEDURE:swinging 300' wide in the East cut. Double swinging the east toe.The East cut width will increase in the 
widener. Swinging 210' wide in the west cut. Double swing the west toe.

DISPOSAL PROCEDURE: Open water, thin layer dispersal. The spill barge is located 4000' inside the DA #4E, swinging 800' wide 
arc inside cell #8.
 
70% Time 9:30 (shift anchors, passing traffic, clean the pump & cutter, move dredge and add added 4 pontoons).

No injuries to report.
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W91278-16-D-0110  0005 Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 109

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

21 Jul 2017 - Friday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

DREDGE MISSOURI H (DIESEL-ELECTRIC) 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

28 0 4,000 0 0 29 0 4 33

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)303+40 to 300+50 east cut & 306+05 to 303+80 

west cut DA #4E Cell #7,#12 and #6 22,350 1,720,649
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 30 0 20 50 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________43 47

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

23:00

00:00

3

0

11:00

00:00

NOA (Coast Guard Sta.)

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 73 °F / 90 °F 5 5 to 8

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

260

515

36,220

36,735

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

2,780 0 17,250

20,030

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

22,350 20,318

1,698,299 1,547,247

1,720,649 1,567,565

1,457.61 1,325.09

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

4,702 0

0 0

10 0

MOB DATE DREDGE START DEMOB DATE

04/08/2017 04/08/2017

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

64 %

15 20

HANDLING PIPE LINES 0 40

HANDLING ANCHOR LINES 0 5

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 15

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 1 20

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 5 0

MISCELLANEOUS (EXPLAIN IN REMARKS) 1 20

TOTAL NON-EFFECTIVE TIME 8 40

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

36 %

24 0
(CHARGEABLE TO COST OF WORK)
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CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

DREDGE
DATE

109W91278-16-D-0110  0005

21 Jul 2017 - Friday

Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C

NAME AND TYPE
DREDGE MISSOURI H (DIESEL-ELECTRIC)

DIESEL CAPT. ARCHIE 500 24:00

DIESEL ARTHUR 500 24:00

DIESEL ASHLEY 250 24:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 0

24 0

0 %

QC NARRATIVE(S)

GENERAL COMMENTS
ADVANCE:  Dredge the East cut from sta.303+40 to 300+50 (290' advance).and west cut dredge from sta. 306+05 to 303+80 (225' 
advance) Total advace for both cuts is 515'.

DREDGING PROCEDURE:swinging 310' wide in the East cut. Double swinging the east toe.The East cut width will increase in the 
widener. Swinging 210' wide in the west cut. Double swing the west toe.

DISPOSAL PROCEDURE: Open water, thin layer dispersal. The spill barge is located 3000' inside the DA #4E, swinging 600' wide 
arc inside cell #7,#12 and #6.
 
70% Time 8:40 (shift anchors, passing traffic, clean cutter, move dredge, move the spill barge, add 2 pontoons and 250 floating line).

No injuries to report.
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W91278-16-D-0110  0005 Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 110

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

22 Jul 2017 - Saturday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

DREDGE MISSOURI H (DIESEL-ELECTRIC) 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

28 0 4,000 0 0 27 0 4 31

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)300+50 to 296+25 east cut

DA #4E Cell #7,#12 and #6 21,470 1,742,119
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 30 0 20 50 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________43 47

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

00:00

00:00

2

0

13:00

00:00

NOA (Coast Guard Sta.)

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 79 °F / 88 °F 5 5 to 10

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

310

425

36,735

37,160

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

3,180 0 17,250

20,430

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

21,470 19,519

1,720,649 1,567,565

1,742,119 1,587,084

1,363.17 1,239.30

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

3,102 0

0 0

10 0

MOB DATE DREDGE START DEMOB DATE

04/08/2017 04/08/2017

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

65 %

15 45

HANDLING PIPE LINES 1 0

HANDLING ANCHOR LINES 1 0

CLEARING PUMP AND PUMP LINES 1 50

CLEARING CUTTER OR SUCTION HEAD 1 30

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 1 50

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 7 10

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

30 %

22 55
(CHARGEABLE TO COST OF WORK)
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CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.
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DREDGE
DATE

110W91278-16-D-0110  0005

22 Jul 2017 - Saturday

Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C

NAME AND TYPE
DREDGE MISSOURI H (DIESEL-ELECTRIC)

DIESEL CAPT. ARCHIE 500 24:00

DIESEL ARTHUR 500 24:00

DIESEL ASHLEY 250 24:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 1 5

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

1 5

24 0

5 %

QC NARRATIVE(S)

GENERAL COMMENTS
ADVANCE:  Dredge the East cut from sta.300+50 to 296+25 (425' advance)'.

DREDGING PROCEDURE:swinging 310' wide in the East cut. Double swinging the east toe.The East cut width is 300' wide from the 
east toe to the center line of the channel. the 10' distance is pass the east toe to clear the heavy toe. 

DISPOSAL PROCEDURE: Open water, thin layer dispersal. The spill barge is located 3000' inside the DA #4E, swinging 600' wide 
arc inside cell #7,#12 and #6.
 
70% Time 7:10 (shift anchors, passing traffic, clean cutter and pump, add 5 pontoons ).

0% Time 1:05 (change brushes on cutter motor)

No injuries to report.
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PAGE NO.

W91278-16-D-0110  0005 Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 111

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

23 Jul 2017 - Sunday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

DREDGE MISSOURI H (DIESEL-ELECTRIC) 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

28 0 4,000 0 0 27 0 4 31

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)296+25 to 292+50 east cut

DA #4E Cell #7,#12 and #6 21,217 1,763,336
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 30 0 20 50 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________43 47

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

23:59

00:00

2

0

12:00

00:00

NOA (Coast Guard Sta.)

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 77 °F / 89 °F 5 5 to 10

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

310

420

37,160

37,580

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

3,580 0 17,250

20,830

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

21,217 19,288

1,742,119 1,587,084

1,763,336 1,606,372

1,398.92 1,271.74

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

4,722 0

0 0

10 0

MOB DATE DREDGE START DEMOB DATE

04/08/2017 04/08/2017

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

63 %

15 10

HANDLING PIPE LINES 0 30

HANDLING ANCHOR LINES 1 5

CLEARING PUMP AND PUMP LINES 1 50

CLEARING CUTTER OR SUCTION HEAD 0 50

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 3 50

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 8 5

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

34 %

23 15
(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

111W91278-16-D-0110  0005

23 Jul 2017 - Sunday

Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C

NAME AND TYPE
DREDGE MISSOURI H (DIESEL-ELECTRIC)

DIESEL CAPT. ARCHIE 500 24:00

DIESEL ARTHUR 500 24:00

DIESEL ASHLEY 250 24:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 45

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 45

24 0

3 %

QC NARRATIVE(S)

GENERAL COMMENTS
ADVANCE:  Dredge the East cut from sta 296+25 to 292+05 (420' advance)'.

DREDGING PROCEDURE:swinging 310' wide in the East cut. Double swinging the east toe.The East cut width is 300' wide from the 
east toe to the center line of the channel. the 10' distance is pass the east toe to clear the heavy toe. 

DISPOSAL PROCEDURE: Open water, thin layer dispersal. The spill barge is located 3000' inside the DA #4E, swinging 800' wide 
arc inside cell #7,#12 and #6.
 
70% Time 8:05 (shift anchors, passing traffic, clean cutter and pump, add 5 pontoons ).

0% Time 0:45 (fix pipe on ladder)

No injuries to report.

Page 214 of 236



RMS FORM 4267

QUALITY CONTROL REPORT-BUCKET/PIPELINE

CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

W91278-16-D-0110  0005 Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 112

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

24 Jul 2017 - Monday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

DREDGE MISSOURI H (DIESEL-ELECTRIC) 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

28 0 4,000 0 0 27 0 4 31

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)292+05 to 288+30east cut

DA #4E Cell #7,#12 and #6 18,944 1,782,280
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 30 0 20 50 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________43 47

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

23:59

00:00

2

0

12:00

00:00

NOA (Coast Guard Sta.)

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 78 °F / 89 °F 5 5 to 10

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

310

375

37,580

37,955

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

2,520 0 18,750

21,270

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

18,944 17,222

1,763,336 1,606,372

1,782,280 1,623,594

1,345.14 1,222.86

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

3,272 0

0 0

54 0

MOB DATE DREDGE START DEMOB DATE

04/08/2017 04/08/2017

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

59 %

14 5

HANDLING PIPE LINES 2 0

HANDLING ANCHOR LINES 0 25

CLEARING PUMP AND PUMP LINES 1 0

CLEARING CUTTER OR SUCTION HEAD 1 35

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 4 55

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 9 55

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

41 %

24 0
(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

112W91278-16-D-0110  0005

24 Jul 2017 - Monday

Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C

NAME AND TYPE
DREDGE MISSOURI H (DIESEL-ELECTRIC)

DIESEL CAPT. ARCHIE 500 24:00

DIESEL ARTHUR 500 24:00

DIESEL ASHLEY 250 24:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 0

24 0

0 %

QC NARRATIVE(S)

GENERAL COMMENTS
ADVANCE:  Dredge the East cut from sta 292+05 to 288+30 (375' advance)'.

DREDGING PROCEDURE:swinging 310' wide in the East cut. Double swinging the east toe.The East cut width is 300' wide from the 
east toe to the center line of the channel. the 10' distance is pass the east toe to clear the heavy toe. 

DISPOSAL PROCEDURE: Open water, thin layer dispersal. The spill barge is located 3000' inside the DA #4E, swinging 800' wide 
arc inside cell #7,#12 and #6.
 
70% Time 9:55 (shift anchors, passing traffic, clean cutter and pump, add 1500 subline ).

No injuries to report.
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W91278-16-D-0110  0005 Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 113

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

25 Jul 2017 - Tuesday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

DREDGE MISSOURI H (DIESEL-ELECTRIC) 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

28 0 4,000 0 0 27 0 4 31

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)288+30 to 285+60 east cut

DA #4E Cell #7,#12 and #6 13,640 1,795,920
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 30 0 20 50 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________43 47

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

00:00

00:00

2

0

14:00

00:00

NOA (Coast Guard Sta.)

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 76 °F / 89 °F 5 5

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

310

270

37,955

38,225

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

2,930 0 19,250

22,180

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

13,640 12,400

1,782,280 1,623,594

1,795,920 1,635,994

1,221.49 1,110.45

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

3,550 0

0 0

10 0

MOB DATE DREDGE START DEMOB DATE

04/08/2017 04/08/2017

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

46 %

11 10

HANDLING PIPE LINES 3 20

HANDLING ANCHOR LINES 0 30

CLEARING PUMP AND PUMP LINES 0 20

CLEARING CUTTER OR SUCTION HEAD 0 30

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 4 55

MISCELLANEOUS (EXPLAIN IN REMARKS) 1 25

TOTAL NON-EFFECTIVE TIME 11 0

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

46 %

22 10
(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

113W91278-16-D-0110  0005

25 Jul 2017 - Tuesday

Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C

NAME AND TYPE
DREDGE MISSOURI H (DIESEL-ELECTRIC)

DIESEL CAPT. ARCHIE 500 24:00

DIESEL ARTHUR 500 24:00

DIESEL ASHLEY 250 24:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 1 50

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

1 50

24 0

8 %

QC NARRATIVE(S)

GENERAL COMMENTS
ADVANCE:  Dredge the East cut from sta 288+30 to 285+60 (270' advance)'.

DREDGING PROCEDURE:swinging 310' wide in the East cut. Double swinging the east toe.The East cut width is 300' wide from the 
east toe to the center line of the channel. the 10' distance is pass the east toe to clear the heavy toe. 

DISPOSAL PROCEDURE: Open water, thin layer dispersal. The spill barge is located 4800' inside the DA #4E, swinging 900' wide 
arc inside cell #8,#13 and #9.
 
70% Time 11:00 (shift anchors, passing traffic, clean cutter and pump, add 500 subline and 2 pontoons and 250 of floating line, 
washout line ).

0% Time 01:50 (excessive time for adding subline behind the spill barge and replace pontoon gasket)

No injuries to report.
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W91278-16-D-0110  0005 Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 114

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

26 Jul 2017 - Wednesday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

DREDGE MISSOURI H (DIESEL-ELECTRIC) 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

28 0 4,000 0 0 27 0 4 31

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)285+60 to 282+50 east cut

DA #4E Cell #7,#12 and #6 15,660 1,811,580
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 30 0 20 50 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________43 47

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

00:00

00:00

1

0

13:00

00:00

NOA (Coast Guard Sta.)

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 78 °F / 89 °F 5 5

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

310

310

38,225

38,535

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

3,340 0 19,250

22,590

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

15,660 14,237

1,795,920 1,635,994

1,811,580 1,650,231

1,049.83 954.44

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

3,636 0

0 0

10 0

MOB DATE DREDGE START DEMOB DATE

04/08/2017 04/08/2017

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

62 %

14 55

HANDLING PIPE LINES 0 40

HANDLING ANCHOR LINES 0 35

CLEARING PUMP AND PUMP LINES 0 10

CLEARING CUTTER OR SUCTION HEAD 0 15

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 7 25

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 9 5

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

38 %

24 0
(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

114W91278-16-D-0110  0005

26 Jul 2017 - Wednesday

Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C

NAME AND TYPE
DREDGE MISSOURI H (DIESEL-ELECTRIC)

DIESEL CAPT. ARCHIE 500 24:00

DIESEL ARTHUR 500 24:00

DIESEL ASHLEY 250 24:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 0

24 0

0 %

QC NARRATIVE(S)

GENERAL COMMENTS
ADVANCE:  Dredge the East cut from sta 285+60 to 288+30 (310' advance)'.

DREDGING PROCEDURE:swinging 310' wide in the East cut. Double swinging the east toe.The East cut width is 300' wide from the 
east toe to the center line of the channel. the 10' distance is pass the east toe to clear the heavy toe. 

DISPOSAL PROCEDURE: Open water, thin layer dispersal. The spill barge is located 4800' inside the DA #4E, swinging 900' wide 
arc inside cell #8,#13 and #9.
 
70% Time 9:05 (shift anchors, passing traffic, clean cutter and pump, add 500' subline and 2 pontoons and 250' of floating line, 
washout line ).

No injuries to report.
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W91278-16-D-0110  0005 Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 115

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

27 Jul 2017 - Thursday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

DREDGE MISSOURI H (DIESEL-ELECTRIC) 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

28 0 4,000 0 0 29 0 4 33

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)282+50 to 279+00 east cut

DA 4E, Cells 3 and 4 17,681 1,829,261
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 65 0 10 25 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________43 47

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

00:00

00:00

1

0

14:00

00:00

NOA (Coast Guard Sta.)

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 73 °F / 90 °F 5 5

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

310

350

38,535

38,885

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

3,580 0 19,250

22,830

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

17,681 16,074

1,811,580 1,650,231

1,829,261 1,666,305

1,185.32 1,077.59

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

2,992 0

0 0

10 0

MOB DATE DREDGE START DEMOB DATE

04/08/2017 04/08/2017

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

62 %

14 55

HANDLING PIPE LINES 0 50

HANDLING ANCHOR LINES 0 25

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 15

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 1 5

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 6 30

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 9 5

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

38 %

24 0
(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

115W91278-16-D-0110  0005

27 Jul 2017 - Thursday

Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C

NAME AND TYPE
DREDGE MISSOURI H (DIESEL-ELECTRIC)

DIESEL CAPT. ARCHIE 500 24:00

DIESEL ARTHUR 500 24:00

DIESEL ASHLEY 250 24:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 0

24 0

0 %

QC NARRATIVE(S)

GENERAL COMMENTS
DREDGING PROCEDURE:swinging 310' wide in the East cut. Over and double swinging the east toe due to heavy bank. 

DISPOSAL PROCEDURE: Open water, thin layer dispersal. The spill barge is located 5100' inside the DA #4E, swinging 900' wide 
arc inside cell #4 and #3.

*Higher percentage of sand is slowing advance and increasing frequency of spill barge moves. 
 
No injuries to report.

Page 222 of 236



RMS FORM 4267

QUALITY CONTROL REPORT-BUCKET/PIPELINE

CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

W91278-16-D-0110  0005 Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 116

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

28 Jul 2017 - Friday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

DREDGE MISSOURI H (DIESEL-ELECTRIC) 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

28 0 4,000 0 0 29 0 4 33

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)279+00 to 276+15 east cut

DA 4E, Cells 3 and 4 14,397 1,843,658
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 65 0 10 25 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________43 47

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

00:00

00:00

1

0

19:00

00:00

NOA (Coast Guard Sta.)

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 73 °F / 90 °F 5 5

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

310

285

38,885

39,170

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

2,780 0 20,500

23,280

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

14,397 13,088

1,829,261 1,666,305

1,843,658 1,679,393

1,167.32 1,061.19

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

4,228 0

0 0

10 0

MOB DATE DREDGE START DEMOB DATE

04/08/2017 04/08/2017

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

52 %

12 20

HANDLING PIPE LINES 2 5

HANDLING ANCHOR LINES 0 45

CLEARING PUMP AND PUMP LINES 0 20

CLEARING CUTTER OR SUCTION HEAD 0 25

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 6 35

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 10 10

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

42 %

22 30
(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

116W91278-16-D-0110  0005

28 Jul 2017 - Friday

Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C

NAME AND TYPE
DREDGE MISSOURI H (DIESEL-ELECTRIC)

DIESEL CAPT. ARCHIE 500 24:00

DIESEL ARTHUR 500 24:00

DIESEL ASHLEY 250 24:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 1 30

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

1 30

24 0

6 %

QC NARRATIVE(S)

GENERAL COMMENTS
DREDGING PROCEDURE:swinging 310' wide in the East cut. Over and double swinging the east toe due to heavy bank. 

DISPOSAL PROCEDURE: Open water, thin layer dispersal. The spill barge is located 5100' inside the DA #4E, swinging 900' wide 
arc inside cell #4 and #3.

*Higher percentage of sand is slowing advance and increasing frequency of spill barge moves. 
 
No injuries to report.
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W91278-16-D-0110  0005 Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 117

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

29 Jul 2017 - Saturday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

DREDGE MISSOURI H (DIESEL-ELECTRIC) 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

28 0 4,000 0 0 29 0 4 33

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)276+15  to 273+85 east cut

DA 4E, Cells 11 and  12 11,619 1,855,277
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 65 0 10 25 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________43 47

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

23:59

00:00

1

0

06:00

00:00

NOA (Coast Guard Sta.)

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 73 °F / 88 °F 5 5

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

310

230

39,170

39,400

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

2,780 0 20,500

23,280

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

11,619 10,562

1,843,658 1,679,393

1,855,277 1,689,955

1,303.07 1,184.52

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

2,848 0

0 0

10 0

MOB DATE DREDGE START DEMOB DATE

04/08/2017 04/08/2017

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

37 %

8 55

HANDLING PIPE LINES 0 0

HANDLING ANCHOR LINES 0 15

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 2 25

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 4 45

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 7 25

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

31 %

16 20
(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

117W91278-16-D-0110  0005

29 Jul 2017 - Saturday

Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C

NAME AND TYPE
DREDGE MISSOURI H (DIESEL-ELECTRIC)

DIESEL CAPT. ARCHIE 500 24:00

DIESEL ARTHUR 500 24:00

DIESEL ASHLEY 250 24:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 7 40

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

7 40

24 0

32 %

QC NARRATIVE(S)

GENERAL COMMENTS
DREDGING PROCEDURE:swinging 310' wide in the East cut. Over and double swinging the east toe due to heavy bank. 

DISPOSAL PROCEDURE: Open water, thin layer dispersal. The spill barge is located 3000' inside the DA #4E, swinging 900' wide 
arc inside cell # 11 and #12.

*Higher percentage of sand is slowing advance and increasing frequency of spill barge moves. 
 
No injuries to report.
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W91278-16-D-0110  0005 Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 118

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

30 Jul 2017 - Sunday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

DREDGE MISSOURI H (DIESEL-ELECTRIC) 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

28 0 4,000 0 0 29 0 4 33

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)273+85 to 270+95 east cut

DA 4E, Cells 11 and  6 14,650 1,869,927
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 65 0 10 25 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________43 47

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

19:00

00:00

1

0

06:00

00:00

NOA (Coast Guard Sta.)

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 76 °F / 90 °F 5 5

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

310

290

39,400

39,690

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

3,280 0 21,250

24,530

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

14,650 13,318

1,855,277 1,689,955

1,869,927 1,703,273

1,149.02 1,044.55

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

2,748 0

0 0

10 0

MOB DATE DREDGE START DEMOB DATE

04/08/2017 04/08/2017

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

53 %

12 45

HANDLING PIPE LINES 2 55

HANDLING ANCHOR LINES 0 30

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 2 45

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 6 10

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

26 %

18 55
(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

118W91278-16-D-0110  0005

30 Jul 2017 - Sunday

Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C

NAME AND TYPE
DREDGE MISSOURI H (DIESEL-ELECTRIC)

DIESEL CAPT. ARCHIE 500 24:00

DIESEL ARTHUR 500 24:00

DIESEL ASHLEY 250 24:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 5 5

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

5 5

24 0

21 %

QC NARRATIVE(S)

GENERAL COMMENTS
DREDGING PROCEDURE:swinging 310' wide in the East cut. Over and double swinging the east toe due to heavy bank. 

DISPOSAL PROCEDURE: Open water, thin layer dispersal. The spill barge is located 2100' inside the DA #4E, swinging 900' wide 
arc inside cell # 11 and #6.

*Higher percentage of sand is slowing advance and increasing frequency of spill barge moves.

0%  5:05 due to fix leak in subline. 
 
No injuries to report.
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W91278-16-D-0110  0005 Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 119

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

31 Jul 2017 - Monday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

DREDGE MISSOURI H (DIESEL-ELECTRIC) 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

28 0 4,000 0 0 29 0 4 33

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)270+95  to 268+90 East cut and 269+00 to 

265+75 West cut DA 4E, Cells 11 and  6 22,537 1,892,464
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 65 0 10 25 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________43 47

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

1

0

23:59

00:00

2

0

06:00

00:00

NOA (Coast Guard Sta.)

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 76 °F / 90 °F 5 5

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

310

530

39,690

40,220

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

3,600 0 21,250

24,850

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

22,537 20,488

1,869,927 1,703,273

1,892,464 1,723,761

1,791.02 1,628.19

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

3,738 0

0 0

10 0

MOB DATE DREDGE START DEMOB DATE

04/08/2017 04/08/2017

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

52 %

12 35

HANDLING PIPE LINES 0 55

HANDLING ANCHOR LINES 0 30

CLEARING PUMP AND PUMP LINES 1 0

CLEARING CUTTER OR SUCTION HEAD 0 50

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 25

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 5 35

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 9 15

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

39 %

21 50
(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

119W91278-16-D-0110  0005

31 Jul 2017 - Monday

Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C

NAME AND TYPE
DREDGE MISSOURI H (DIESEL-ELECTRIC)

DIESEL CAPT. ARCHIE 500 24:00

DIESEL ARTHUR 500 24:00

DIESEL ASHLEY 250 24:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 2 10

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

2 10

24 0

9 %

QC NARRATIVE(S)

GENERAL COMMENTS
DREDGING PROCEDURE:swinging 310' wide in the East cut. Double swinging the East toe due to heavy bank. Moved to West cut, 
swinging 230 wide.

DISPOSAL PROCEDURE: Open water, thin layer dispersal. The spill barge is located 2100' inside the DA #4E, swinging 900' wide 
arc inside cell # 11 and #6.

0%  2:05 due to fix swing buoy. 
 
No injuries to report.

Page 230 of 236



RMS FORM 4267

QUALITY CONTROL REPORT-BUCKET/PIPELINE

CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

W91278-16-D-0110  0005 Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 120

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

01 Aug 2017 - Tuesday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

DREDGE MISSOURI H (DIESEL-ELECTRIC) 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

28 0 4,000 0 0 29 0 4 33

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)265+75 to 260+90 West cut

DA 4E, Cells 11 and  6 18,178 1,910,642
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 65 0 10 25 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________43 47

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

1

0

16:00

00:00

2

0

06:00

00:00

NOA (Coast Guard Sta.)

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 77 °F / 85 °F 5 5

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

230

485

40,220

40,705

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

3,350 0 22,750

26,100

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

18,178 16,525

1,892,464 1,723,761

1,910,642 1,740,286

1,473.89 1,339.86

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

3,482 0

0 0

10 0

MOB DATE DREDGE START DEMOB DATE

04/08/2017 04/08/2017

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

51 %

12 20

HANDLING PIPE LINES 2 0

HANDLING ANCHOR LINES 0 45

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 8 55

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 11 40

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

49 %

24 0
(CHARGEABLE TO COST OF WORK)
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PAGE NO.

DREDGE
DATE

120W91278-16-D-0110  0005

01 Aug 2017 - Tuesday

Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C

NAME AND TYPE
DREDGE MISSOURI H (DIESEL-ELECTRIC)

DIESEL CAPT. ARCHIE 500 24:00

DIESEL ARTHUR 500 24:00

DIESEL ASHLEY 250 24:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 0

24 0

0 %

QC NARRATIVE(S)

GENERAL COMMENTS
DREDGING PROCEDURE:swinging 230' wide in the West cut. 

DISPOSAL PROCEDURE: Open water, thin layer dispersal. The spill barge is located 2100' inside the DA #4E, swinging 900' wide 
arc inside cell # 11 and #6.
 
No injuries to report.
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W91278-16-D-0110  0005 Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 121

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

02 Aug 2017 - Wednesday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

DREDGE MISSOURI H (DIESEL-ELECTRIC) 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

28 0 4,000 0 0 25 0 4 29

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)260+90 to 257+80 west cut & 268+90 to 268+40 

east cut DA #4E 13,135 1,923,777
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 30 0 20 50 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________43 47

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

1

0

17:00

00:00

2

0

07:00

00:00

NOA (Coast Guard Sta.)

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 76 °F / 91 °F 5 5

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

260

360

40,705

41,065

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

3,190 0 22,750

25,940

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

13,135 11,940

1,910,642 1,740,286

1,923,777 1,752,226

1,432.91 1,302.55

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

3,092 0

0 0

10 0

MOB DATE DREDGE START DEMOB DATE

04/08/2017 04/08/2017

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

38 %

9 10

HANDLING PIPE LINES 0 25

HANDLING ANCHOR LINES 0 10

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 3 45

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 15

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 1 40

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 6 40

MISCELLANEOUS (EXPLAIN IN REMARKS) 1 55

TOTAL NON-EFFECTIVE TIME 14 50

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

62 %

24 0
(CHARGEABLE TO COST OF WORK)
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PAGE NO.

DREDGE
DATE

121W91278-16-D-0110  0005

02 Aug 2017 - Wednesday

Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C

NAME AND TYPE
DREDGE MISSOURI H (DIESEL-ELECTRIC)

DIESEL CAPT. ARCHIE 500 24:00

DIESEL ARTHUR 500 24:00

DIESEL ASHLEY 250 24:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 0

24 0

0 %

QC NARRATIVE(S)

GENERAL COMMENTS
DREDGING PROCEDURE:swinging 210' wide in the West cut & 310' wide on the East cut (single swing at both toes). 

DISPOSAL PROCEDURE: Open water, thin layer dispersal. The spill barge was moved  to cell #1 2500' inside the DA #4E, swinging 
800' wide arc.

Misc: 70% Time (1:55) moving the Spill Barge.
 
No injuries to report.
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W91278-16-D-0110  0005 Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C 122

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

03 Aug 2017 - Thursday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

DREDGE MISSOURI H (DIESEL-ELECTRIC) 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

28 0 4,000 0 0 20 0 4 24

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)268+40 to 264+45 east cut

 DA#4E & DA #3E 19,955 1,943,732
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 30 0 20 50 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________43 47

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

19:00

00:00

2

0

08:00

00:00

NOA (Coast Guard Sta.)

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 74 °F / 89 °F 5 5

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

310

395

41,065

41,460

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

3,190 0 22,750

25,940

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

19,955 18,141

1,923,777 1,752,226

1,943,732 1,770,367

1,698.30 1,543.91

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

3,166 0

0 0

10 0

MOB DATE DREDGE START DEMOB DATE

04/08/2017 04/08/2017

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

49 %

11 45

HANDLING PIPE LINES 0 0

HANDLING ANCHOR LINES 0 30

CLEARING PUMP AND PUMP LINES 0 55

CLEARING CUTTER OR SUCTION HEAD 2 40

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 4 10

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 8 15

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

34 %

20 0
(CHARGEABLE TO COST OF WORK)

Page 235 of 236



RMS FORM 4267

QUALITY CONTROL REPORT-BUCKET/PIPELINE

CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

DREDGE
DATE

122W91278-16-D-0110  0005

03 Aug 2017 - Thursday

Maintenance Dredging of Mobile Harbor Mike Hooks, L.L.C

NAME AND TYPE
DREDGE MISSOURI H (DIESEL-ELECTRIC)

DIESEL CAPT. ARCHIE 500 24:00

DIESEL ARTHUR 500 24:00

DIESEL ASHLEY 250 24:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 4 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

4 0

24 0

17 %

QC NARRATIVE(S)

GENERAL COMMENTS
DREDGING PROCEDURE:swinging 310' wide in the East cut (single swing ). 

DISPOSAL PROCEDURE: Open water, thin layer dispersal. The spill barge was moved  to cell #1 2500' inside the DA #4E, swinging 
800' wide arc.

MOR: 0% Time (4:00) Replace the Stb. Spud Cable, & replace leaking pont. gskts.
 
No injuries to report.
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CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and

material used and work performed during this Reporting period are in compliance with the contract

plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE


